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ملخص

: فلسطين، منظمات غير حكومية، برامج، تقدير، مراقبة، تقييم، مستفيدين، مانحين.كلمات مهمة

 عبر السنوات، نمت المنظمات غير الحكومية الفلسطينية لتشكل جزء مهم من تطور الشعب الفلسطيني. ومنببذ بببدء
 النتفاضة الفلسطينية الثانية ازداد وبشكل دراماتيكي دور وأهمية هذه المنظمات وذلك لزيادة حجم معانات المجتمببع

  منظمببة غيببر1500 إلى 800الفلسطيني وازدياد الموارد المالية المتاحة لهذه المنظمات حيث يوجد حاليا ما بين 
 حكومية ناشطة في الضفة الغربية وقطاع غزة. إن التقييم في قطاع المنظمات غير الحكومية من الخطوات المهمببة
 من اجل تحقيق المسائلة، وبغياب نظام تقييم معد جيدا ل تستطيع هذه المنظمات تزود المستفيدين وأصحاب الصببلة

  نوع من أنواع تقييم البرامج والعديد من السبباليب الكميببة35بمعلومات موثوقه حول انجازاتها. هنالك على القل 
 والكيفية لجمع المعلومات المتعلقة بالتقييم. وعلى الرغم من كون المنظمات غير الحكومية الفلسطينية موضوع بحث
 للعديد من الدراسات والبحاث، إل أن موضوع تقييم البرامج في هذه المؤسسات نادرا ما أشير إلية.  يهببدف هببذا
 البحث إلى دراسة ظروف تقييم البرامج في المنظمات غير الحكومية الفلسطينية والتي تم النتهاء من تنفيببذها خلل

  وذلك من اجل أول التعرف على المنظمات التي تقوم بتقييم برامجها ولماذا تقببوم بببذلك2004 و 2003العامين 
وثانيا من اجل التحقق من الميزات الساسية لهذه التقييمات.

 من أجل تنفيذ هذا البحث وجمع معلوماته قام الباحث باستخدام مجموعة من مصادر المعلومات الولية والثانوية حيث
 مستخدما أسلوب الستبانة كأداة رئيسية لجمع المعلومات.  بعد تطوير الستمارة الخاصة بالبحث تم اختيارها للتأكببد
 من وضوحها ومن اجل انجازها بشكل نهائي.  وقد تم اختيار شبكة المنظمات الهلية الفلسطينية كمجتمببع للبحببث
 ولكن وبسبب مجموعة من المحددات تم دراسة فقط أعضاء الشبكة في الضفة الغربية والقدس.  قام الباحث بتوزيببع

  استمارة معبببأة (نسبببة51 منظمة غير حكومية في الضفة الغربية والقدس حيث تمت إعادة 59 استمارة على 59
 استمارة من هذه الستمارات.49%) وقد تم تحليل 86.4الرجاع 

 بعد القيام بتحليل نتائج البحث، تبين أن معظم المنظمات غير الحكومية الفلسطينية تقوم بأنشطة مختلفة من اجل تحديد
 فوائد برامجها المنفذة.  وبالرغم من أن هذه المنظمات تعتبر ما تقوم به هو تقييم للبرامج؛ إل انه تبين انه وفي بعض
 الحالت فان ما ينفذ من تقييمات  غير معتمد على أساس علمي ول يتم بشكل شمولي ول يعكس المسببتويات مببن
 التقييم التي تسعى هذه المنظمات لتطبيقه؛ كذلك فإن ما هو معمول به ل يجيب على الهتمام أو المجالت الرئيسببية
 التي يسعى التقييم للجابة عليها.  على الرغم من ذلك فإن معظم هذه المنظمات تقر بأهمية تقييم البرامببج وتعتبببره
 جزء من دورة حياة البرامج التي تقوم بتنفيذها.  أما فيما يتعلق بالمنظمات التي ل تقوم بتقييم برامجها فببإن نقببص
 الموارد المالية هو السبب الرئيسي الذي يمنع القيام بهذا التقييم.  إن المنظمات غير الحكومية الفلسطينية تستفيد على
 الصعيد المؤسسي من التقييمات التي تقوم بها وعلى الرغم من ذلك فإن معظم هذه المنظمات تحتفببظ بنتببائج هببذه

التقييمات لنفسها وللممولين ول تقوم بنشرها للعلن. 
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Abstract

Keywords: Palestine, Non-Governmental Organizations, Programs, assessment, 
monitoring, evaluation, beneficiaries, donors.

Over  the  course  of  the  years,  Palestinian  Non-Governmental  Organizations  (PNGOs) 
developed to be an important part of the Palestinian Society Development.  Since the start 
of the Palestinian Second Intifada, the role and responsibilities of the PNGOs has increased 
dramatically due to the increased suffering of the Palestinian Society and the increased 
financial  resources available  for these organizations.   There are between 800 and 1500 
active PNGOs in the West Bank and the Gaza Strip.  Evaluation at the NGO sector is one 
of  the  major  steps  taken  to  achieve  accountability.   In  the  absence  of  a  well-designed 
evaluation system, organizations can not provide stakeholders with reliable data on their 
achievements.  Program evaluation can include a variety of at least 35 different types and 
different quantitative and qualitative data collection methods.  Despite the fact that PNGOs 
have been the subject of several studies and researches; yet, the issue of program evaluation 
at these organizations was rarely tackled.  The purpose of this research is to undertake a 
synthesis  research  on  program evaluation  conditions  at  Palestinian  Non  Governmental 
Organizations (PNGOs) for the Programs that were completed in the years 2003 and 2004. 
In order, first, to identify PNGOs that are conducting program evaluation and why, second, 
to investigate the main features of these evaluations.

To  accomplish  this  research  and  in  order  to  collect  its  data,  the  researcher  used  a 
combination of primary and secondary data sources, and all of that was done in the natural 
environment of the PNGOs.  A questionnaire was used as the main data collection tool, and 
after  developing  it,  the  researcher  used pilot  testing  for  finalizing  it.   Members  of  the 
Palestinian Non-Governmental Organizations Network were selected as the elements of the 
survey,  and due to some limitation West Bank organizations, including Jerusalem, were 
only studied.  The researcher distributed a total of 59 questionnaires on 59 PNGOs in the 
West  Bank,  including  Jerusalem,  while  51  filled  questionnaires  were  collected  back 
(response rate 86.4%) and out of these 49 were analyzed.

After  analyzing  these  research  results,  it  was  found  that  most  of  the  PNGOs  conduct 
several  activities to assess the benefits of their implemented programs.  Although these 
PNGOs consider what they are doing as a program evaluation, it was found that in some 
cases what is done is not a scientific and full scale evaluation that reflects the levels of 
program evaluations  these  organizations  seek  to  conduct  and  the  major  concerns  they 
intend  to  study.   Nevertheless,  most  PNGOs  acknowledge  the  importance  of  program 
evaluation and consider it as part of their program’s life cycle.  For the PNGOs that are not 
evaluating  their  programs,  limited  financial  resources  is  the  major  reason  for  not 
conducting these evaluations.  PNGOs do benefit from the program evaluations that are 
conducted.  They benefit to a certain limit on the organizational level both conceptually and 
instrumentally.   However, PNGOs are still  keeping the evaluation results and finding to 
them and the donors in most of the cases and they are not publishing them.

xi



CHAPTER ONE

INTRODUCTION

1.1 Overview

Over the last Century and up to date, Palestinians have been facing the strongest 

challenge in their Nation’s life, a challenge that has affected all aspects of life, 

economic, social, educational, health…etc.  The British Military Mandate ended 

with a war between Arabs and the Jewish military militias that led in 1948 to the 

creation of the Israeli State over 78% of the Palestinian historical homeland.  That 

was not the end; in 1967 Israel occupied the remaining parts of Palestine.

The  last  two  decades  witnessed  major  events  in  the  Palestinian/Arab  Israeli 

conflict.   During those two decades,  Palestinians  flamed two national  uprisings 

that called for the liberation of their land, and the creation of their own Palestinian 

state.   The first Palestinian Uprising (Intifada) erupted on December 1987, and 

with it,  Palestinians entered a phase that  was called “restricted development  or 

development  for  sustenance,  resistance,  and  construction”  (Bissan  2002; 

Abdulhadi,  1997).   The  flame  of  this  uprising  (Intifada)  went  down after  the 

signing of the Oslo accord between the Palestinian Liberation Organization (PLO) 
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and Israel in 1993 and the creation of the Palestinian National Authority (PNA) on 

parts of the West Bank and Gaza in 1994.

The Second Palestinian uprising erupted on September  28,  2000.  At that  day, 

Palestinians  across  the  West  Bank,  Gaza,  and  inside  Israel  went  into  protests 

against the visit of Ariel Sharon to Al Aqsa Mosque and these protests developed 

to become what came to be called Intifada Al Aqsa.  Since that date and up to now, 

Palestinians  social  and  economic  conditions  in  the  West  Bank  and  Gaza 

dramatically  deteriorated  due  to  the  Israeli  incursions,  curfews,  severe  travel 

restrictions,  mass  arrests,  collective  punishments,  house  demolitions…etc.   By 

December 2002, 60% of Palestinian population became poor based on the World 

Bank classification  (World  Bank Report,  2003).   Since that  and  until  now the 

whole Palestinian Society has been living in crisis that seems to be endless.

1.2 Rational and the need for the research

The huge Palestinian Society needs over the years of the struggle against the Israeli 

occupation  were  accompanied  with  the  creation  of  numbers  of  grassroots 

organizations, charities, and civil society groups working to alleviate the suffering 

of the people and trying to enhance and develop their living style and conditions. 

Moreover and for the same purpose,  several  international  humanitarian aid and 

foreign  governments’  development  agencies  had  their  own  intervention  in  the 

West Bank and Gaza.
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The creation of the Palestinian National Authority led to a dramatic increase in the 

number of the Palestinian Non-Governmental Organizations, 37.6% of the active 

PNGOs were created after the signing of the Oslo Accord and the creation of the 

PNA (Shalabi, 2001).  During the last five years, Palestinian Non-Governmental 

Organizations  witnessed  a  tangible  increase  in  the  size  and  the  programs 

implemented in the West Bank and Gaza.  That increase came as a result of the 

unprecedented  Israeli  aggression  on  all  aspects  of  the  Palestinian  life  and  the 

consequent great suffering of the Palestinian Society.  Moreover, the change in the 

political  relations  between  foreign  countries,  specially  the  United  States  of 

America,  and  the  Palestinian  National  Authority  supported  the  desired  role  of 

those PNGOs.

Wide variety and large number of humanitarian aid and developmental programs 

are implemented across the West Bank and Gaza.  However, it is felt that parts of 

these programs are absorbing improperly the resources allocated for the Palestinian 

Society and in some cases they are steeling that money (Samarah, 2003).  Some of 

the  implemented  programs  suffer  from  lack  of  planning,  miss  management, 

inefficiency, lack of durability and sustainability, targeting minor problems, …etc 

(Muhsen, 1997).  Smith (1995), talks about the widely spread rumors that several 

members of the PNGOs are personally benefiting from their organizations either 

directly through defalcation or indirectly through contracts and jobs that are set on 

an unprofessional criterion.  The above mentioned behavior led to what Barghouthi 

(1994) called “Dakakeen (Shops)” instead of organizations.  This was summarized 
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by Jiryes (1995: 37) “The overall result is ineffective development work and weak 

impact on the community compared to the amount of money spent”.  This feeling 

along with the requirements of the various international donors led to an increased 

demand  for  systems  and  techniques  that  allow  beneficiaries,  implementers 

(organizations),  and  donors  to  assess  the  benefits  and  importance  of  the 

implemented programs.

Despite the fact that the issue of Palestinian Non-Governmental Organizations has 

been discussed and studied extensively by many local and international research 

institutes, yet the issue of program evaluation at these PNGOs was rarely touched. 

In the few cases were it  was raised,  researchers  dealt  with the issue in  a very 

shallow manner  and did  not  provide  solid  information  on  what  is  being  done. 

They only assured the importance of evaluation, and called on all PNGOs to start 

evaluating their programs.  The lack of information on what is exactly being done 

in  the  Palestinian  Non-Governmental  Organizations  with  regard  to  program 

evaluation raises the importance of conducting this research.

1.3  Research Assumptions 

The  researcher  has  been  working  in  the  Palestinian  Non-Governmental 

Organization sector for the last six years.  Working on the program management 

level provided him with an in depth perspective on the management style at his 

own organization  and on many other  PNGOs operating  in  the West  Bank and 

Gaza.  His continuous work with the PNGOs sector helped him to form a better 

4



understanding on the program evaluation condition in that sector.  The researcher 

has the following assumptions on program evaluation conditions at the Palestinian 

Non Governmental Organizations:

1- The percentage of PNGOs conducting a systematic program evaluation is 

low.

2- Most Program Evaluations that have been conducted are mainly driven by 

donors’ requirements.

3- PNGOs lack the capacity and the resources to conduct self-evaluation of 

their programs.

4- Recommendations and outputs of the conducted evaluations have limited 

impact on the on going programs or the planning of the up coming ones.

5- The role of the various stakeholders in the PNGOs evaluation is limited 

with a little participatory approach.

1.4  Purpose of the research

The  purpose  of  this  study  is  to  undertake  a  synthesis  research  on  program 

evaluation  conditions  at  Palestinian Non Governmental  Organizations  (PNGOs) 

for the Programs that were completed in the years 2003 and 2004.  In order, first, 

to identify PNGOs that are conducting program evaluation and why, second, to 

investigate the main features of these evaluations.

In details,  the research  answers the following questions  related  to the program 

evaluation conditions at the PNGOs:
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1- What is the percent of the PNGOs that are conducting evaluation for their 

programs?

2- Is  program  evaluation  considered  as  part  of  the  program  life  cycle  at 

PNGOs?

3- Why programs are not evaluated at some PNGOs?

4- At what level programs are evaluated, when, and by whom?

5- Do PNGOs benefit from the currently conducted evaluations?

6- What  is  the  role  of  the  community  and  specially  beneficiaries  in  the 

program evaluation process?

1.5  Limitations of the research

The researcher expected at the start of the research to face some obstacles and 

limitations  that  may  affect  the  quality  of  the  conducted  research.   The  early 

defining of these obstacles enabled him to adopt strategies that ensure no or little 

effects for these obstacles on the research results.

The following are the main limitations and difficulties that were encountered while 

implementing this research:

1- The  absence  of  a  clear  and  approved  definition  of  the  term  “Non 

Governmental Organization” that leads to an undefined number of PNGOs.

2- There is no complete and accurate directory for the existing PNGOs.  In 

order to select  the PNGOs, the researcher should either depend on personal 
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data collection or on the existing directories with all the uncertainty it contains 

or use some the existing groups of PNGOs such as the PNGOs Network. 

3- The  current  political  and  movement  restrictions  will  create  enormous 

difficulties in reaching all the surveyed PNGOs.  This may force the researcher 

to send some of the questionnaire by Email or Fax.

4- The difficulty in setting meetings with the representatives of the selected 

PNGOs to fill the research questionnaire.

5- The unclear vision of the PNGOs on the Program Evaluation issues, which 

may lead to inaccurate responses in the filled questionnaire.

6- The sensitivity of the raised issue.  Taking into consideration that most of 

the  provided  fund  for  these  organizations  comes  from  outside  resources; 

providing negative information about their organizations may affect the fund 

they receive.

1.6  Methodology

Reaching a clear understanding on the program evaluation conditions at PNGOs 

requires, first studying the overall monitoring and evaluation conditions of these 

organizations,  and  then  having  an  in  depth  look  on  the  conducted  program 

evaluation.   That  is  to  have  some  closer  look  on  organizations  that  are  not 

evaluating  their  programs  to  have  their  perspective  and  to  conclude  what  is 

preventing  them  from  doing  so.  At  the  other  side,  to  have  a  closer  look  at 

organizations that are actually evaluating their programs, to have their perspective 

and to conclude what is actually implemented, on what level, by whom, and what 
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benefits does this evaluation have on their programs and on their organizations as a 

whole.

Accordingly, the research was divided into the following phases:

Phase  I:  The  researcher  conducted  a  literature  review  in  order  to  study  the 

published books, journals, and articles that have addressed the issue of program 

evaluation in general and those that have discussed in a way or another the issue of 

PNGOs and their evaluation.

Phase  II: Based  on  his  experience  and  the  literature  review  the  researcher 

prepared a questionnaire to address the main issues related to this research.  This 

questionnaire was divided into three parts.  Part one provided general information 

on the organization and its  monitoring and evaluation characteristics.   Part  one 

ended with  a  question asking  if  the  organization  evaluated  its  most  significant 

program that has ended during the years 2003 and 2004.  If the answer was NO, 

then the organization was requested to fill part two of the questionnaire.  Part II 

seeks to provide a deeper look on why they did not conduct that evaluation, what is 

needed for these PNGOs to be able to conduct program evaluations…etc.  If the 

answer of the last  question in section one was YES, then the organization was 

asked to fill part three of the questionnaire.  Part III seeks to provide a deeper look 

on what  approaches  are  used to evaluate  these program,  at  what  level,  who is 

conducting the evaluation, why, when…etc.

Phase  III:  After  finalizing  the  research  questionnaire,  a  pilot  testing  was 

conducted.  The questionnaire was provided to four PNGOs to fill it in order to test 
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it and modify all what is needed.  Based on the results of the pilot testing of the 

questionnaire, the final version of the questionnaire was developed.

Phase  IV: The  researcher  selected  the  Palestinian  Non-Governmental 

Organizations  Network (PNGO NET) as  a  population  for  his  survey and after 

finalizing the questionnaire, it was distributed on them.

Phase V: The questionnaire was then entered to the computer and analyzed using 

the SPSS software to reach the findings and conclusions of the research.

Phase VI: After analyzing the questionnaire, the results were used to write the 

research  report  including  presenting  the  research  findings,  conclusions,  and 

recommendations.

1.7  Organization of the Work

This research was divided into six main chapters and each chapter consisted of 

several sections and some section was divided into subsections.  The following is 

brief preview of the contents of each of the research chapters:

• Chapter  one  provides  the  reader  with  a  better  understanding  for  the 

environment  of the research.   The chapter  begins with a brief  overview on 

some of the major events that passed on the Palestinian Society, followed by 

the  rational  and  the  need  for  the  research,  then  the  problem statement  and 

assumptions of the research.  Next, the purpose of the research is clarified and 

the  limitations  for  reaching  the  set  purpose  of  the  research  are  identified. 

Finally, the methodology that was implemented for conducting the research is 

presented.
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• Chapter two of this research discusses issues related to the Palestinian Non-

Governmental  Organizations  sector.   The chapter  starts  with discussing the 

history of non-governmental organizations, then the definition and categories 

of  the  PNGOs  followed  by  the  history  and  development  of  PNGOs. 

Afterwards, the main characteristics of the PNGOs under the current Intifada 

are discussed.  

• Chapter three of this research discusses program evaluation in general.  The 

chapter starts  with a briefing on the development  of the evaluation concept 

followed  by  defining  program  evaluation  in  the  non-governmental  sector. 

Then the purpose for conducting an evaluation is presented, its main types, and 

the stages of program evaluation followed by several evaluation-related topics 

including  evaluation  timing,  evaluators,  and life  cycle.   Collecting  data  for 

program evaluation is thoroughly discussed, and the chapter is concluded with 

facts on program evaluation conditions at the PNGOs.

• Chapter  Four  discusses  the  methodology  implemented  in  this  research. 

The first section of the chapter discusses the concept of research including its 

definition and the data collection methods.  Then the researcher presents the 

methodology  implemented  in  his  work  relating  it  to  the  scientific  research 

approach that was earlier  presented.   The research questionnaire,  its content 

and  its  pilot  testing  is  then  thoroughly  discussed.   Then  the  actual 

implementation of the questionnaire distribution and collection are presented 

followed by the conclusion of the chapter.
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• Chapter Five presents the research findings and analysis.  The chapter starts 

with analyzing  the quality  of  the collected  data.   Section  one presents  and 

analyzes  the  findings  related  to  the  general  characteristics  of  the  surveyed 

PNGOs and their monitoring and evaluation systems.  Section two presents and 

analyzes the justification of the PNGOs that do not evaluate their programs. 

Section  three  presents  and  analyzes  the  characteristics  of  the  conducted 

program  evaluations  at  the  PNGOs.   Finally  section  four  of  this  chapter 

presents the general conclusions of the research findings and then answers the 

six questions raised at the beginning of this research.

• Chapter  Six  draws  the  final  conclusion  and  recommendations  of  the 

research.  The chapter begins by providing a summary for the content of all the 

research chapters and provides the final conclusion of the research.  Then the 

chapter  presents  the  implication  of  the  research  followed  by  the 

recommendations.   The  contribution  of  the  research  to  the  practical  and 

theoretical knowledge is presented followed the researcher’s recommendations 

for future studies.
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CHAPTER TWO

NON-GOVERNMENTAL ORGANIZATIONS IN THE 

PALESTINIAN CONTEXT

2.1 Introduction

Over  the  course  of  the  years,  Palestinian  Non-Governmental  Organizations 

(PNGOs)  developed  as  part  of  the  Palestinian  society  development  under  the 

Israeli Occupation.  These Organizations, which came as a natural extension from 

the Civil Society Organizations in the Arab World, have witnessed major changes 

since  the  first  Palestinian  Intifada  and  the  creation  of  the  Palestinian  National 

Authority (PNA).  Many definitions have been given to the term PNGOs, which 

can be summarized in a permanent structurally separated body that is not seeking 

for profit and has a minimum level of voluntary participation.  Since the start of 

the Palestinian Second Intifada,  the role and responsibilities  of the PNGOs has 

increased dramatically due to the increased suffering of the Palestinian Society and 

the increased financial recourses available for these organizations.  This in tern has 

affected  the  characteristics  of  these  organizations  in  terms  of  sizes,  programs, 

funding…etc.
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2.2 History of Non-Governmental Organizations

The history of non-governmental  organizations in the Arab World is related to 

charitable societies and associations, which in tern has a legacy that is traced back 

into history.  Although the name non-governmental organization is relatively new, 

still these charity organizations have been active years ago providing services and 

support for poor and marginalized sectors of the society.

Literature shows that Religious Associations, both Christian and Muslim, were the 

first to appear in the Arab World in the Nineteenth Century,  in Egypt 1821, in 

Tunisia 1867, in Iraq 1873, and in Lebanon 1878 (Kandil, 1995).  In Palestine, 

most of the early-established associations were Christian such as “Iris of Zion” 

Association  (Sawsanat  Sahion)  in  1877,  and  Al-Gheerah  Association  that  was 

established during the same Period (Salim, 1999 & Palestinian Encyclopedia Part 

II 1984, in Shalabi, 2001: 59).

The nature, objective, and activities of these organizations have witnessed great 

changes over the years.  This is not surprising since these organizations have been 

in direct contact with their communities that in turn have witnessed great changes. 

From charities providing social care, food, and other support during the Ottoman 

rule and the start of the Foreign Occupation for parts of the Arab World, into a 

social and political movements fighting for the identity and the liberation from the 

different occupiers, these organizations have dynamically changed.  After the end 

of the direct military occupation of the Arab world, except the Israeli occupation of 
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Palestine,  these  organizations  entered  a  new  stage  with  different  goals  and 

different perspective from the society.

“The concept of “philanthropy” and social care, which once constituted the major 

justification  for  most  projects  within  this  sector  (Third  Sector)  were  being 

gradually replaced by the concept of development and community participation” 

(Kandil, 1995: 10).  Due to the changes in their goals, objectives, and activities 

over  the  course of  the  years,  and the  different  cultures  and environment  these 

organizations  operate  in,  different  naming  were  given  to  these  organizations. 

When referring to the literature that argues related issues, you will find names such 

as;  Charitable  Societies,  Private  Voluntary  Organizations,  Third  Sector,  Civil 

Society  Organizations,  Non-profit  organizations,  Non-Governmental 

Organizations…etc.  

Through out this study, the term Non-governmental organizations (NGOs) will be 

adopted  since  it  is  the  best  to  describe  these  organizations  in  the  Palestinian 

context especially after the creation of the Palestine National Authority in the West 

Bank and the Gaza Strip.  Moreover, most scholars that have discussed the issue of 

Palestinian Organizations have used that name.

2.3 Definition of Non-Governmental Organizations

Reaching a consensus on defining the Non-governmental Organizations seems to 

be  a  difficult  and  problematic  matter.   This  is  attributed  to  different  reasons; 
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among these are the changes that had happened to these organizations over the 

course of the years due to the changing conditions of their community.  Another 

reason is the cultural differences among nations and scholars who have argued this 

issue  and their  perspective  for  the  exact  role  of  these  organizations.   Another 

important  reason is  the  wide spectrum of  goals,  programs,  and activities  these 

organizations  are  conducting.   We  should  keep  in  mind  that  any  body  or 

organization that is neither governmental nor private sector, and even parts of the 

private sector can be called a non-government organization, leaving us with a large 

group  of  organizations,  and  trying  to  embrace  all  these  organizations  in  one 

definition means summing up oranges and apples.

According to Kandil (1995: 24) “Associations and private institutions are Private 

Voluntary Organizations  (PVOs) which have some social  objectives  and which 

may be active in a specific type of activity (such as caring for the disabled) or in a 

number of activities (such as caring for children, the disabled, and other charity 

work)”.  The Social and Economical Committee of West Asia (1999) sets the five 

main  characteristics  of  NGO.   These  characteristics  are;  an  organizational 

structure,  an independent  body that  has a  civil  initiative  and is  independent  in 

management  and movement,  has  a  legal  character,  has  a  working  plan,  and  is 

capable to operate.  Hamzeh (1999) adopts in here study the definition of Salmon 

and Anheire that defines NGOs as those organizations that apply to the following 

conditions:  non-Governmental,  activities  are  managed  by  its  members 

independently from any external sides, official and legal, has no profit intentions, 
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not affiliated at any political party (non-factional), has at least a minimal level of 

voluntary work.

In her effort to define NGOs, Dr. Affandi (2001) sets the following characteristics 

for an organization to be a non-governmental organization:

o Has  a  formal 

structure that seeks to last

o Generally  not 

seeking for profit, 

o Has  no 

structural  ties  with  government  although  it  can  receive  assistance  from the 

government, 

o Self governing, 

o Established 

based on voluntary participations, 

o Not  directly 

involved in political activities.

Shalabi (2001), in his research for mapping the Palestinian NGO’s in the West 

Bank  and  the  Gaza  Strip,  and  also  Azzam  (2001)  adopted  nearly  the  same 

characteristics  for  defining  the  Palestinian  NGOs.   They  set  the  following 

characteristics for an organization to be an NGO:
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1. “An official rational reality”.  That means that the organization is instituted 

to  a  certain  degree,  which  distinguishes  it  from a  temporary  grouping  of 

individuals.

2. It must be independent, structurally separated from the government, having 

a juridical personality, administrated and governed by itself, i.e. it is ready and 

capable to control it activities.  It must not be governed by any outside forces.

3. It has no profit intentions.  Its goals do not include securing profit for its 

leaders and managers.  In case it intended to have some profit, this profit must 

be used for serving the goals for which it was established.

4. It  includes  a  reasonable  degree  of  voluntary  participation,  either  in  its 

administration  or  activities.   Total  or  partial  voluntary  participation  in  the 

Board of Trustees or Administration represents a good indication on that.

5. It must be non-inheriting, i.e. membership is voluntary, and not based on 

blood connection such as tribal relations.

6. Non-representative, i.e. membership is not limited on a certain sector that 

seeks to defend interests and privileges, such as student’s or workers unions.

7. It should not be a political party, i.e. not basically linked to political actions 

such as a lever to a political position.  However, that does not mean that the 

organization  must  not  be  interested  in  education  and  political  awareness 

targeting a certain  social  change,  also it  does not  imply that  organizations 

should not be established by a Political Party”.
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2.4 Categories of Non-Governmental Organizations

In order to reach a better understanding and definition of Palestinian NGOs, the 

two main  categories  of  NGOs must  be  examined.   A review on the  available 

literature leads to the conclusion that there are two main categories of NGOs: the 

Grassroots Organizations and the Intermediary Organizations.  Jiryes (1995: 19) 

adopts another terminology for the main two groups of PNGOs “NGOs functions 

in  the  world  are  categorized  in  similar  ways  to  PNGOs,  as  Walters  (1993) 

demonstrated,  as  either  Membership  Organizations  who  help  themselves  or 

Service Organizations who help others”.  Hamzeh (1999) divides NGOs into three 

main  categories:  Facilitation  Organizations,  Direct  Social  Intervention 

Organizations, and Rejection Organizations.

According  to  Hamzeh  (1999),  the  major  difference  between  Intermediary 

Organizations and the Grassroots Organization is  attributed to the difference in 

their  financial  structures  and  responsibilities.   Grassroots  Organizations  are 

requested to clarify their activities in front of their members, while Intermediary 

Organizations are not obliged to do so. Samarah (2003) draws a separation line 

between  Intermediary  Organizations  and  the  Grassroots  Organizations  such  as 

political  parties,  labor  unions,  women  and  students  unions,  societies,  and 

associations.  Since these organizations [Grassroots] have grown from and to the 

society, they have a general assembly that pays membership fees, and accordingly 

it is locally organized and funded.
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Pearce (1995) mentions another major difference between grassroots organizations 

and intermediary  organizations  related  to  the  social  structure  of  each  of  them. 

According to her, Grassroots organizations are composed mainly from people with 

defined interests and identities according to the social class, sex, origin, or cultural 

background  that  are  forced,  by  a  need,  to  organize  and  represent.   While  the 

intermediary  organizations  are  usually  composed  from  middle  society  level 

individuals that have chosen for a political or a humanitarian reasons to work with 

(or for) the poor and marginalized.

In the Palestinian context,  Barghouthi (1994) categorized the Palestinian NGOs 

based on their  nature  and history of  their  formation  into  five  main  categories: 

Charitable  and  cooperative  societies,  Popular  Organizations,  Development 

organizations and institutes, research and human rights institutes, and institutions 

and groups for the defense of the rights and interests of special interest groups. 

The  World  Bank  Report  (1999)  collects  the  Palestinian  NGOs  in  two  main 

categories: the welfare organizations and the specialized professional committees 

and development NGOs.

2.5 A step backwards

During the Palestinian history,  Palestinian civil  organizations  played two major 

roles, the first is strengthening and enabling the Palestinian Society, and the second 

is  struggling  against  the  Israeli  occupation  (Abdel  Hadi,  1997).   The  last  two 

decades  of  the  last  centaury  were  the  most  sensitive  of  all.   “The  eighties 

constituted a special era in the history of the Palestinian civil organizations.  We 
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specially mention the year 1982, which is the date of exit of Palestinian Liberation 

Organization (PLO) from Lebanon and the declaration of the West Bank and the 

Gaza  Strip  as  the  central  arena  of  Palestinian  national  struggle…  new 

organizations then fully concentrated on the development and political aspects as 

opposite  to  relief  functions.   These  organizations  worked on establishing  more 

democratic structures than those existing in the charitable societies” (Abdel Hadi, 

1997: 67).  In order to discuss some of the main characteristics of Palestinian Non-

Governmental Organizations during the current Palestinian Intifada, it is important 

to go a step backward to have a brief  overview on the characteristics of those 

NGOs over the last two decades.

2.5.1 First Palestinian Intifada

On December 1987, the first Palestinian Uprising (Intifada) erupted, and a new 

phase of Palestinian struggle was initiated, consequently Palestinian NGOs entered 

a new stage.  A stage that was called by Abdel Hadi (1997) & Bisan (2002) as 

restricted  development  or  development  for  sustenance,  resistance,  and 

construction.  This stage has witnessed important and qualitative changes in the 

development objectives and programs of Palestinian civil society organizations.  

According  to  Barghouthi  (1994:  3)  “The  [First]  Intifada  led  to  the  substantial 

expansion of institutional and organizational activities in the area, including the 

development  and growth of research and study centers”.   By 1992, Palestinian 

NGOs “operated 60% of the health care facilities, managed 100% of all pre-school 
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facilities, and 100% of all rehabilitation facilities.  Furthermore, between 1984 and 

1992  NGOs  implemented  78% of  all  new development  projects”  (Barghouthi, 

2000: 57).

2.5.2 Oslo Accord and the peace era

With  the  signing  of  the  Oslo  Accord  between  the  Palestinian  Liberation 

Organization (PLO) and Israel in 1993, and the creation of the Palestinian National 

Authority (PNA) on parts of the West Bank and the Gaza Strip in 1994, Palestinian 

Non-Governmental Organizations entered a new stage of uncertainty.   Bisan study 

(2002) mentioned that in spite of the elapse of seven years to the signing of the 

Oslo Accord and more than six year on the creation of the PNA; Palestinian Civil 

Organizations are still  in the evaluation stage.   They are still  studying the new 

emerging  situation  and  attempting  to  specify  clear  objectives,  programs,  and 

policies that will ensure the reinforcement and continuity of their role and their 

transformation  to  a  higher  level  of  organizations  that  fits  with  the  large 

responsibilities placed on them.

The establishment of the PNA weakened the role of the PNGOs as relief providers 

as the PNA started taking over some of that role.  Consequently, a dispute was 

created  between  the  PNGOs  and  the  PNA  that  raised  the  need  to  clarify  the 

relation  between  the  two  parties  (Ladadweh,  1999).   As  a  result,  a  new  role 

emerged for PNGOs in advocacy and lobbying to impact public policies (Shalabi, 

2000).  Moreover, the financial resources and funds available to the PNGOs were 
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affected  dramatically  (Sullivan,  1995).   Barghouthi  (2000:  57)  stated  that 

“Immediately  following  the  installment  of  the  PNA,  the  PNGOs  witnessed  a 

drastic  drop in  project  funding.   According  to  the  World  Bank,  foreign  aid  to 

NGOs that in 1993 amounted to a total of US$220 million plummeted to a mere 

US$74 million in 1997, a drop of 66%.  This has led to the close of hundreds of 

kindergartens and no less than 60% of non-governmental clinics in rural areas”.

As  a  result  of  all  these  changes,  PNGOs  shifted  towards  professionalism  and 

institutionalism in order to meet donor’s requirements and be able to compete for 

receiving part of the declining financial support.  A new group of PNGOs emerged 

to meet the new stage requirements as it appears from the fact that 37.6% of the 

existing  and  active  PNGOs  were  established  after  the  creation  of  the  PNA 

(Shalabi, 2001).

2.5.3 Second Palestinian Intifada

On September 28, 2000, Ariel Sharon, the current Israeli Prime Minister and the 

Israeli opposition leader in the Israeli Parliament at that time, made a provocative 

visit to Al Aqsa Mosque in Jerusalem City.  Palestinians across the West Bank, the 

Gaza Strip,  and inside Israel  went on protest  against  that  visit.   These protests 

came as the flame for the explosion of the Palestinian Second Uprising or what 

came to be called “Intifadet Al Aqsa”.  The social and economic conditions in the 

West Bank and the Gaza Strip have been dramatically deteriorating after Intifadet 

Al  Aqsa.   Israeli  incursions,  curfews,  severe  travel  restrictions,  mass  arrests, 
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collective punishment, house demolitions and asphyxiating economic policies have 

led to unprecedented levels of poverty and unemployment.  “Average per capita 

real income is now [during 2002] 30% below what it was when the Gaza-Jericho 

Agreements was signed in 1994” (World bank Report, 2002: V).

Intifadet Al Aqsa again created new conditions in the West Bank and the Gaza 

Strip  that  affected  the  whole  Palestinian  Society  including  PNGOs.   PNGOs 

entered a new and critical stage in the Palestinian History, and they were forced to 

go back again to address relief and humanitarian needs of the Palestinian society. 

Addressing  those  needs  by  the  PNGOs  replaced  partially  or  totally  the 

developmental  directions  and  programs  that  have  started  to  emerge  after  the 

creation of the PNA.  “With increasing level  of hardships,  PNGOs have again 

stepped forward to provide essential services, much as in the first Intifada.  They 

have played a prominent part in providing health services and supporting farmers 

who have lost land, capital  or market  access.   PNGOs have also been used by 

donors to channel in-kind and cash assistance to the poor and to families of those 

killed or injured”. (World Bank Report, 2003: 56)

Since the start of the second Intifada, both the responsibilities and the desired role 

of PNGOs increased clearly due to two reasons.  The first was the unprecedented 

Israeli aggression on all aspects of the Palestinian life and the consequent great 

suffering  of  the  Palestinian  society  as  a  whole  that  increased  dramatically  the 

needs of the people.  The second reason was the changes in the political relations 
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between  foreign  countries,  specially  the  USA,  and  the  Palestinian  National 

Authority.  A change that led to the deviation of a large portion of the assistance 

provided by Foreign Countries from the PA towards NGO’s working in the West 

Bank and the Gaza Strip.

 “Although no significant efforts has been made to collect  information on total 

funding provided to the NGO sector in 2002, a rough estimate of total donor funds 

disbursed by or through NGOs suggests a total of about US$120 million, most of it 

through international or large Palestinian NGOs, and perhaps a third of it in the 

form of food aid or medicine” (The World Bank Report, 2003: 50).  Based on the 

donors’ data, the PNGOs that received the additional funding from donor tend to 

be the large and better-established PNGOs such as  the Palestinian  Agricultural 

Relief  Committee  (PARC),  Palestinian  Red  Crescent,  and  Palestinian  Medical 

Relief Committee (PMRC).  This is due since such PNGOs have a higher capacity 

to attract funding, while their service coverage is greater than that of the smaller 

PNGOs (The World Bank Report, 2003).

Both the increase of the need for humanitarian aid and developmental programs, 

and the increase in the available resources have led to an unexpected expansion in 

the sizes and variety of programs offered by NGO’s in the West Bank and Gaza. 

According to the World Bank Report (2002: 57), “Most of the 53 [Palestinian] 

NGOs surveyed (70%) indicated that they have introduced new activities to cater 

to the emergency”.

24



2.6 Palestinian NGOs Characteristics

Unfortunately,  it  is  hard  to  reach  a  decisive  up-to-date  description  for  the 

characteristics of the PNGOs during the current Intifada.  Despite the fact that the 

PNGOs have encountered great changes, yet, all the well-designed studies on these 

characteristics were conducted at the eve of the second Intifada, at least for the 

knowledge of the researcher.  The characteristics of the PNGOs and the affects of 

the Intifada remains an important topic for future researchers hoping that this study 

would help, at least partially, in providing some of the characteristics of PNGOs 

under these conditions.

2.6.1 Numbers of PNGOs

As a consequence for the absence of a clear and approved upon definition for the 

term PNGOs, there is no exact and approved upon count of these PNGOs.  Each of 

the conducted studies on the PNGOs reached to a different number that can be 

justified based on the study definition for the term PNGOs, that is if they have 

even gave a definition for PNGOs in their study.  According to the World Bank 

Report (1999), there are between 1,000 and 1,500 NGO in the West Bank and the 

Gaza Strip, Barghouthi (1994) takes about 800 PNGOs, Abdel Rahim (2000) states 

that  there  are  1000 PNGOs registered  in  the  Palestinian  Interior  Ministry,  and 

Ladadweh (1997) mentions 1,200 PNGOs.
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Both  the  Palestinian  Economic  Policy  Research  Institute  and  Bisan  Center  for 

Research and Development conducted two separate studies on the PNGOs in mid 

2000, the first study concluded that there are 926 active PNGOs in the West Bank 

and the Gaza Strip (Shalabi, 2001), while the second concluded that there are only 

794 PNGOs (Bisan, 2001).  To conclude, we can say that there are at least 800 

active PNGOs in the West Bank and the Gaza Strip, and that figure can rise up to 

1500 based on the adopted definition of each study.

2.6.2 Funding of PNGOs:

Funding of the PNGOs is a critical and important topic especially with the high 

amount of donor support.  “Since October 1992, donors pledges have resulted in 

US$6.5 billion in commitments and some US$4.4 billion in disbursement to the 

West Bank and the Gaza Strip.  At US$195 per person annum since 1994 aid flows 

to the West Bank and the Gaza Strip represents one of the highest levels of per 

capita  official  development  assistance  anywhere  in  the  world”  (World  Bank, 

2002:V).  Yet, this is not the subject of this research, what is worth being added 

here is that  46.8% of the total  PNGOs funding is coming from outside sources 

including Arab and Foreign Governments and individuals, in addition to that 6.9% 

from Palestinians living inside Israel and abroad (Shalabi, 2001).  In total, more 

than half  of the Palestinian NGOs funding (53.7%) is coming from outside the 

West Bank and the Gaza Strip.  Since the beginning of the Intifada [Intifadet Al 

Aqsa]  donors  have  provided  an  unprecedented  level  of  international  financial 
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commitment  with  average  of  US$315  per  person  per  year  (The  World  Bank 

Report, 2003).  

Afandi  (2001)  mentions  three  factors  that  raise  the  danger  of  the  increasing 

dependence of the NGOs on foreign aid support.  The first is the differences in the 

agendas of the Foreign Donors and local NGOs visions and directions,  forcing 

NGOs at the end to fit with the Donors desires, or what Barghouthi (1994) called 

it, the danger of derailing.  The second is the fear that the foreign donor support 

will  end  up  as  fortune  source  for  managers  and  workers  of  the  NGOs  in  the 

absence of strict and clear NGOs accountability systems.  The third is its negative 

effects on fundraising abilities and increasing the local funding of these NGOs.    

2.6.3 Programs at the PNGOs

As  mentioned  earlier,  the  Palestinian  ever-changing  conditions  and  working 

environment  had  strong impacts  on  the  PNGOs.   The  last  twenty  years  or  so 

witnessed  major  shifts  in  goals  and  objectives  of  the  PNGOs.   According  to 

Shalabi (2001), the areas in which PNGOs act are diversified, and that is a proof 

on the diversified and spread goals of these organizations.  Bisan (2002) set three 

facts, which are still valid, that directs the goals and objectives of the PNGOs.  The 

first is the existence of the Israeli Occupation on large parts of the West Bank and 

the Gaza Strip.  The second is the existence of the Palestinian National Authority 

on some parts of the West Bank and the Gaza Strip.  The third is the fact that most 

jurisdictions have moved to the Palestinian Authority even on those parts ruled by 
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Israel.  There is a correlation and harmony between the visions and goals of the 

PNGOs and implemented programs and activities (Bisan, 2002).

On 2000, there were about 3084 (see the table) different programs implemented in 

the West Bank and the Gaza Strip.  These Programs were diversified which is a 

positive  sign,  however,  it  was  found  that  there  is  no  concentration  on  clear 

programs from the side of each organization (Shalabi, 2001).  Many PNGOs were 

conducting programs that  were not  related to the organization’s  main goal  and 

objectives.

Table 2.1

Types & Numbers of Program conducted by the PNGOs

Program Type Number of Programs
1. Children Activities 354
2. Charitable Aid 291
3. Elders Care 42
4. Family Organization 51
5. Cultural, Scientific, literary 497
6. Rural Development 104
7. Aid 55
8. Environment and water 34
9. Health services 224
10. Human rights 78
11. Disabled care 94
12. Vocational training 234
13. Women affairs 150
14. Educational 312
15. Religious Activities 110
16. Research Activities 81
17. Lobbying Activities 50
18. Sports & Youth Activities 264
19. Other Programs 59

Total 3084
Source: Shalabi (2001: 117)
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Since the start of the Second Palestinian Intifada, PNGOs modified their goals and 

objectives toward aid and relief, struggling at the same time to maintain a certain 

limit of developmental  objectives.  This fluctuation between developmental and 

relief  objectives  has  affected  the implemented  programs and activities  in  these 

organizations, since these programs and activities must be directed by those goals 

and objectives.  It is clear that the above programs division has changed giving 

extra attention and care towards aid and relief programs leading to an increase in 

their  numbers  and  sizes  on  the  account  of  development  and  community 

empowerment programs.

2.6.4 Referential bodies of the PNGOs:

The subject of authority/referential  at the PNGOs is part of the management in 

these organizations, which is a wide and diversified topic that can’t be covered in 

this research since it includes among other topics Public Administration, Financial 

Management, Human Resources Management, Program Management.  Therefore, 

this section of the chapter will only tackle the facts of governing bodies at  the 

PNGOs.  According to the Palestinian Law of Societies and Civic Organizations, 

these organizations are obliged to be governed by two bodies at least. The first 

body is the General Assembly that is responsible for regulating and governing the 

organization,  while  the  second  body  is  management  and  is  responsible  for 

managing the daily operations of the organization.  

With regard to the first body and according to Shalabi (2001: 27), 70.6% of the 

PNGOs have a General Assembly,  and that is mostly the case in the Charitable 
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Societies, Sports Clubs, and Youth Clubs [the Grassroots Organizations].  On the 

opposite side, it was found by Shalabi (2001) that 29.4% of the PNGOs don’t have 

these general assemblies, and that is mostly the case in development organizations, 

study centers, women centers, in addition to Tithing “Zakat” Committees and Aid 

Organizations [the Intermediate Organizations].  Close results and nearly the same 

conclusions came by Bissan (2002) were they found that 78% of the PNGOs have 

a General Assembly, and 22% of the PNGOs have a Board of Trustees.

With regard to the Second body and according to Bissan (2002), 43.5% of the 

PNGOs  refer  back  to  the  General  Director  in  the  operational  aspects  of  their 

organizations, 36.7% of these organizations have an Executive Committee to refer 

to, and 15.5% have a Board of Directors to refer to.  Shalabi (2001) found that 

94.2% of the PNGOs have an Administrative Committee, and that 70.4% of these 

Administrative  Committees  are  elected  (the  case  of  traditional/grassroots 

organizations),  while  23.9%  of  the  PNGOs  Administrative  Committees  are 

appointed by the Board of Trustees (the case of new/intermediate organizations), 

and 5.7% of the PNGOs are partially elected and appointed.

2.6.5 Performance of the PNGOs

Bissan  (2002)  set  nine  major  indicators  for  verifying  good  governance  at  the 

PNGOs.   Proving  the  existence  of  these  issues  at  an  NGO proves  their  good 

governance. Those indicators were:

1. Referential Body/Board.
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2. Bylaw for regulating the work of the Referential Body.

3. A Program document.

4. A document Clarifying the Administrative Structure and Job Description.

5. A Management System.

6. A Financial System.

7. Annual financial and managerial reports.

8. Staff appraisal system.

9. A clear follow-up, monitoring, and evaluation system.

2.7 Accountability at the PNGOs:

Accountability  is  the  mechanism  by  which  individuals  and  organizations  are 

responsible in front of recognized authority or authorities and are accordingly held 

responsible for their acts.  Although accountability is a substantial component for 

gaining legitimacy, yet, researches unanimously agree that leaders and members of 

private and public organizations seek to avoid being subjected to accountability 

(Edwards & Hulme, 1995).  Being subjected to accountability means that you are 

obliged to submit full and correct reports on your activities to a higher authority 

(Friedman,  1992).   According  to  Edwards  &  Hulme  (1995),  Effective 

accountability requires goal setting, transparency in relation and decision-making, 

generating honest reports on the used resources and what has been accomplished, 

evaluation  processes that  enables  the  authority  (authorities)  to  judge  on  the 

adequacy of the accomplished results, and a tangible mechanism for accounting 

those in charge.
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2.8 Conclusion:

Over  the  course  of  the  years,  Palestinian  Non-Governmental  Organizations 

(PNGOs)  developed  as  part  of  the  Palestinian  society  development  under  the 

Israeli Occupation.  These Organizations, which came as a natural extension from 

the Civil Society Organizations in the Arab World, have witnessed major changes 

since  the  first  Palestinian  Intifada  and  the  creation  of  the  Palestinian  National 

Authority (PNA).  Many definitions have been given to the term PNGOs, which 

can be summarized in a permanent structurally separated body that is not seeking 

for profit and has a minimum level of voluntary participation.  Since the start of 

the Palestinian Second Intifada,  the role and responsibilities  of the PNGOs has 

increased dramatically due to the increased suffering of the Palestinian Society and 

the increased financial recourses available for these organizations.  This in tern has 

affected  the  characteristics  of  these  organizations  in  terms  of  sizes,  programs, 

funding…etc.

As a consequence for the absence of a clear and approved upon definition for the 

PNGOs, there is no exact and approved upon count of these PNGOs.  There are at 

least 800 active PNGOs in the West Bank and the Gaza Strip, and that figure can 

rise up to 1500 based on the adopted definition of each study.  Since the beginning 

of the Intifada [Intifadet Al Aqsa] donors have provided an unprecedented level of 

international financial commitment with average of US$315 per person per year 

(The World Bank Report, 2003).  Since the start of the Second Palestinian Intifada, 

PNGOs modified their goals and objectives toward aid and relief, struggling at the 
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same time to maintain a certain degree of developmental objectives.  It is clear that 

the PNGOs programs division has changed giving extra attention and care towards 

aid and relief programs leading to an increase in their numbers and sizes on the 

account of development and community empowerment programs.

Accountability is a substantial component for gaining legitimacy and researches 

unanimously agree that leaders and members of private and public organizations 

seek to avoid being subjected to accountability (Edwards & Hulme, 1995).  As it 

was shown above, evaluation at the NGO sector is one of the major steps taken to 

achieve  both  good  governance  and  accountability.   In  the  absence  of  a  well-

designed evaluation system, organizations can’t provide stakeholders with reliable 

data  on  its  achievements  of  the  organization.   83.6%  of  the  sample  PNGOs 

answered  that  they  have  a  clear  follow-up,  monitoring,  and  evaluation  system 

(Bisan, 2002); however, Bisan (2002) draws the attentions to the dispute among 

PNGOs on the professionalism and quality of the implemented monitoring and 

evaluations systems, concluding that this process is only at the beginning.

What  is  program evaluation  at  the  Non-Governmental  Organizations,  why is  it 

conducted, how, when, by whom, and other topics will be the subject of the third 

Chapter of this research.
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CHAPTER THREE

PROGRAM1 EVALUATION AT NON-

GOVERNMENTAL ORGANIZATIONS

3.1 Introduction

Non-governmental  organizations  work  from  their  mission  to  identify  several 

overall goals that must be reached to accomplish their mission; each of these goals 

often  becomes  a  program.   These  programs  are  structured,  funded,  and 

implemented assuming that they achieve the goals for which they were created; 

and in the most appropriate manner.  Program evaluation serves as a mechanism 

that  tests  these  assumptions  and  verifies  for  the  various  stakeholders  what  is 

actually  taking  place  at  these  programs.   Examining  the  performance  of 

implemented  activities  is  a  general  case;  all  organizations  should  continuously 

examine  the  performance  of  their  implemented  activities.   Private  sector 

companies  monitor  their  investments  according  to  business  principles,  such  as 

return  on  investment,  return  on  equity…etc.   Public  and  non-governmental 

organizations may be unable to use these business principles; nevertheless, they 

can measure their performance by using a variety of monitoring and evaluation 

systems (Wellons, 2002).

1 For simplicity the term Program will be used in this research to referee to program or project.
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The notion of evaluation has been used a long time ago.  According to Booth, 

Ebrahim, & Morin (2001), the Chinese had a large functional evaluation system as 

long as 2000 BC.  Although human beings have been attempting to solve their 

social problems for centuries, program evaluation in the United States began very 

late during the mid to late 1960s.  “One lesson we learned from the significant 

investments made in the 1960s and ‘70s was that we didn’t have the resources to 

solve all our social problems.  We need to target our investment.  But to do this 

effectively we needed a basis for deciding where and how to invest” (Sanders, 

1998:  5).   Recently,  the  attention  on  evaluation  increased;  international 

organizations  and donors'  community started  to  be aware of  the importance  of 

having an evaluation system that could address their concerns on programs they 

are funding.  The World Food Program WFP (2002) explained some of its policy 

innovations regarding monitoring and evaluation, and these included:

• Operations  should  be  regularly  and  systematically  monitored  and 

evaluated.

• Operations lasting longer than a year must be evaluated, either through a 

self- or independent evaluation.

• Monitoring  and  evaluation  are  to  focus  on  results  and  be  equally 

supportive.

• Evaluation  should  lead  to  corrective  management  actions  or  changes  to 

corporate guidelines or polices.
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Such changes in policy toward evaluation came after years of underestimating the 

importance of having a solid evaluation system for implemented programs.  Lal 

Das  (1998:  2)  draw  the  attention  to  this  by  saying  “NGOs  performance  and 

outcome need to be examined from the perspective of its effectiveness.  So far 

systematic evaluation of performance and the net outcome of NGOs have not been 

given  proper  attention  either  by  the  NGOs  themselves  or  by  the  funding 

organizations.  Most NGOs do not undertake evaluation research to assess their 

performance  or  outcome.   Instead,  they  present  individual  “success  stories”  to 

justify  their  performance  and  while  assessing  the  outcome  they  present  data 

without giving reference to the baseline.  To contribute effectively to sustainable 

human development, NGOs as well as donor/funding agencies have to recognize 

the significance of evaluation research”.

Eventually things have changed; for the Operations Evaluation Department of the 

World Bank (Chakrapani, 2003: 15), “evaluation determines the extent to which 

operational programs and activities produce desired results”.  For the United State 

Agency for International Development (1997), evaluation is a management tool 

that plays a vital role in decision-making, accountability, reporting, and learning. 

It  is  an  important  source  of  information  about  the  performance  activities, 

programs, and strategies.  Picciotto (1998) argues that evaluation is in many ways 

central to the effectiveness of development assistance, since:
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 The development assistance community [donor] has turned to results-based 

management at the project, country, and global levels and that this approach 

requires solid institutional capacity in countries;

 The  partnerships  and  coalitions  among  development  agencies  to  help 

support country programs and institutions also require a common approach to 

evaluation and assessment; and

 There is a growing need to demonstrate the effectiveness of development 

interventions to the electorates of industrial democracies.

According  to  the  World  Bank  (May  2004),  any  evaluation  must  apply  the 

following principles in order to have the power to affect decision-making: it must 

be useful (i.e. its findings must be useful, timely, and geared to current operational 

concerns), Credible (i.e. evaluation must be perceived as objective, precise, and 

impartial),  transparent  (i.e.  available  for  all  stakeholders),  and  independent  if 

conducted by external evaluators (i.e. free of bias).  Baird (1998: 11) describes 

evaluation  current  status  within  the  World  Bank  saying  that  “rather  than  an 

imposed requirement of donor agencies, evaluation now becomes a key instrument 

of good governance and institutional development within our client countries. We 

all have a responsibility to make sure this function is nurtured and supported, as it 

has been within our own institutions”.

3.2 Program Definition
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Before defining a program, we should clarify the relation between an organization 

and a program.  An organization is the construct in which programs are identified, 

implemented, and carried out.  From this perspective, organizational development 

is an on going process that optimizes an organization’s performance in relation to 

its goals, resources, and environment,  and accordingly;  an organization initiates 

and funds a program on the assumption that it achieves one of its goals.  Based on 

that, a program can be defined as a coordinated approach to explore specific area 

related to  an organization’s  mission (Booth et.  al,  2001).   NGOs programs are 

organized methods to provide certain related services to constituents, e.g., clients, 

customers,  patients,  etc.   In  a  not  for-profit/non-governmental  organization  or 

company, a program is often a one-time effort to produce a new product or line of 

products (McNamara, 1998). Program approach in operating NGOs is beneficial 

for  all  stakeholders.  For  Governments,  Donors  and  other  stakeholders  this 

approach allows them to articulate priorities for development assistance through a 

coherent framework within which components are interlinked and aimed towards 

achieving the same goals (UNFPA, tool # 1, June 2001).

According to the United Nations Population  Fund (tool  # 1,  June 2001: 8),  “a 

Program  is  a  time-bounded  intervention  that  cut  across  sectors,  themes,  or 

geographical  areas,  using  a  multidisciplinary  approach  involving  multiple 

institutions, and can be supported by multiple institutions”. While the UNESCO 

(2004:2)  defines  a  program  as  “a  coherent,  organized  and  structured  whole, 

composed of objectives, activities and means”.
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Programs pass through clear and pre-defined stages that are gathered in the term 

program life  cycle.   Program life cycle  consists of three main stages Planning, 

Implementation, and Evaluation; yet,  organizations vary in dividing these stages 

into smaller stages (Smith, 1993).  In general, a program has to pass through the 

following  main  stages:  Programming,  Identification,  Formulation,  Financing, 

Implementation, and Evaluation.

A Program can be divided into a set of different projects.  A project is a time-

bounded intervention that consists of a set of planned, interrelated activities aimed 

at  achieving  program  outputs.   A  project  together  with  other  interventions 

contributed  towards  achieving  program  purpose  and  goals  that  in  tern  are 

developed to address a specific community need (UNFPA, tool # 1, June 2001).

3.3 Program Evaluation Definition

Program  Evaluation  is  the  process  of  gathering  and  analyzing  information  to 

determine if a program is conducting, or has conducted, its planned activities, and 

how  well  it  is  achieving,  or  has  achieved,  its  goals  and  objectives.   Each 

organization  gives  a  specific  definition  for  program evaluation  based  on  their 

perspective for the process of evaluation at their organizations and what they seek 

from it.  According to the United Nations Population Fund (tool # 2, November 

2000: 1), “program evaluation is a management tool, it is a time-bonded exercise 

that attempts to assess systematically and objectively the relevance, performance, 
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and success,  of  ongoing  and completed  programs  and projects.   Evaluation  in 

undertaken  selectively  to  answer  specific  questions  to  guide  decision  makers 

and/or  program  managers,  and  to  provide  information  on  whether  underlying 

theories and assumptions used in program development were valid, what worked 

and what did not work and why.   Evaluation commonly aims to determine the 

relevance, efficiency,  effectiveness, impact, and sustainability of a program or a 

project”.

The  Center  for  Development  Information  and  Evaluation  at  the  United  States 

Agency  for  International  Development  (Tool  #  2,  November  1997:  1)  defines 

program  evaluation  in  light  of  their  goal  for  evaluation  stating  that  it  is  “a 

relatively structured effort undertaken selectively to answer specific management 

questions regarding USAID-funded assistance programs or activities”.  While the 

United Nations Education, Scientific, and Cultural Organization UNESCO (2004: 

2)  defines  program evaluation  as  “systematic  operation  of  varying  complexity 

involving data  collection,  observation  and analysis,  and culminating  in  a value 

judgment with regard to the quality of the program being evaluated, considered in 

its entirety or through one or more of its components”.

The World Food Program (2002: 5) defines program evaluation as “a systematic 

and  objective  assessment  of  an  on  going  or  completed  operation,  program,  or 

policy.   The  aim  is  to  evaluate  relevance,  fulfillment  of  objective,  efficiency, 

effectiveness, impact, and sustainability.  An evaluation should provide credible, 

40



useful information that enables incorporation of recommendations and lessons into 

future project  design,  management,  decision-making  and corporate  policy”.   In 

tern,  the  U.S.  Environmental  Protection  Agency  (2004:  1)  defines  program 

evaluation as “a systematic way to learn from past experience by assessing how 

well a program is working.  A focused program evaluation will examine especially 

identified  factors  of  a  program in a  more  comprehensive  fashion than learning 

from experience that occurs in a day-to-day work”.

3.4 Reasons for Evaluating Programs 

Working in an environment with limited resources, increasingly complex social 

problems,  changing  political  climate,  and  a  seeming  shift  in  public  opinions, 

resulted  in  an  increased  pressure  to  demonstrate  the  effectiveness  of  social 

programs.   Without  demonstrating  that  effectiveness  it  will  be  hard  to  ensure 

funders, government  officials,  and the public at large that their  investments are 

worthwhile (Sanders, 1998).  A good program evaluation provides an extremely 

useful tool for all stakeholders to manage ongoing activities, identify successes, 

and plan effectively for new initiatives and programs, and thus using the allocated 

resources  most  efficiently.   “The purpose of  evaluation  research is  to  improve 

planning,  administration,  implementation,  effectiveness,  and  utility  of  social 

interventions and human service programs (Rossu & Freeman, 1982).  For this, it 

uses  methods  and techniques  of  research  to  plan  social  intervention  programs, 

monitor  the  implementation  of  programs,  and  to  determine  how  effectively 

programs achieve their  goals” (Lal Das, 1998: 2).  For the U.S. Environmental 
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Protection Agency (2004), program evaluation determines how well a program is 

working and why these results are occurring.  It can help program managers and 

staff: identify areas needing improvement as well as those that are working well; 

design strategies to effectively achieve program goals; and improve program data 

collection and measurement of results.

The United Nation Population Fund (tool # 2, November 2000: 2) stated two main 

goals for program evaluation:

a. “To  inform  decisions  on  operations,  policy,  or  strategy  related  to 

ongoing or future program interventions;

b. To demonstrate accountability to decision-makers (donors and program 

countries)”.

While concentrating on the most important criterion for conducting an evaluation, 

and that  is  its  usefulness  for decision-making,  the United  Nations  Educational, 

Scientific  and  Cultural  Organization,  UNESCO  (2004)  stated  three  aims  for 

conducting evaluation, and these were:

 To provide the stake holders with an opportunity to make choices, learn from 

experiences and provide explanations;

 To  determine  the  importance  of  a  program,  taking  the  opinions  of  those 

benefiting from it as a basis;

 To modify a program so that it conforms more closely to the needs to be met 

in a particular social, political or economic circumstance.
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The USAID (November 1997: 2) states the following evaluation purposes:

 Explain unexpected results (positive or negative).

 Determine if customers need are being met.

 Assess net impacts of USAID activities.

 Identify unintended impacts.

 Explore special issues such as sustainability, cost effectiveness, & relevance.

 Make action recommendation for program improvement.

 Distill lessons for application in other setting.

 Test validity of hypotheses and assumptions underlying results frameworks.

The WFP (2002: 4) has the following purposes for its result-oriented monitoring 

and evaluation system:

 “Greater accountability in the use of resources;

 Greater focus on the achievement of results;

 A clear basis for decision-making, and 

 Improved  design  and  implementation  through  institutional  learning  and 

knowledge sharing.”

Evaluation contributes to three basic functions (Braid, 1998: 10):

 “Accountability: making sure that public institutions, and their staff, are held 

accountable for their performance.
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 Allocation: making sure that resources are allocated to those activities which 

contribute most effectively to achieving the basic objectives of the institution.

 Learning: making sure we learn from our successes and failures, to do things 

better in future”.

Out of the overall purpose of evaluation, each program evaluation has a specific 

goal.   From this  goal  the  evaluation  question  is  created.   Evaluation  question 

(UNFPA, June 2001: 4) is “a set of questions developed by evaluator, sponsor, 

and/or other stakeholders, which define the issues the evaluation will investigate 

and  are  stated  in  such  terms  that  they  can  be  answered  in  a  way  useful  to 

stakeholders”.  After answering these questions decisions can be made and actions 

can be taken.  Patton (2001: 332), explained two major uses of evaluation results, 

and said that, “Instrumental use [of the findings] occurs when a decision or action 

follows, at least in part, from the evaluation.  Conceptual use of findings, on the 

other  hand,  contrasts  with  instrumental  use  in  that  no  decision  or  action  is 

expected; rather, it involves the use of evaluation to influence thinking and deepen 

understanding by increased knowledge”.

3.5  Difference  between  Program  Evaluation  and  Program 

Monitoring

Program evaluation is directly related to program reporting and monitoring since a 

great deal of evaluation data is collected during the implementation of the program 

through  the  program’s  reporting  and  monitoring  system.   “Monitoring  is  the 

continuous  assessment  of  project  implementation  in  relation  to  agreed  upon 
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schedules” (Wellons, 2002: 2).  According to the UNFPA (Tool # 1, June 2001: 7) 

“Monitoring is a continuous management function that aims primarily to provide 

management and main stakeholders with regular feedback and early indications of 

progress and lack of thereof in the achievement of intended results.  Monitoring 

tracks the actual performance or situation against what was planned or expected 

according to pre-determined standards.  Monitoring generally involves collecting 

and analyzing data on program process and results and recommending corrective 

measures”.  

Although  monitoring  and  evaluation  are  often  used  together,  INTRAC  (1999) 

points  out  the  essential  difference  between  monitoring  and  evaluation:  while 

monitoring  is  a  continuous  assessment  and  is  an  integral  part  of  program 

management,  evaluation  is  carried  out  periodically  both  by  project  staff  and 

beneficiaries  and,  at  times,  with  the  help  of  external  teams.   In  addition, 

monitoring  ends  on  the  completion  of  a  project,  while  evaluation  may  be 

undertaken over  a  much  longer  time.   The  difference  between monitoring  and 

evaluation is clear when talking about result oriented monitoring and evaluation. 

Since  the  results  oriented  monitoring  focuses  on  delivering  outputs  and  tracks 

outcomes  as  far  as  possible,  while  the  result-oriented  evaluation  uses  this 

information  and assesses overall  performance,  focusing on positive  or  negative 

changes in behavior or status of beneficiaries as a result of an operation.
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The  following  table  provides  details  on  the  main  differences  in  characteristics 

between  Program  Monitoring  and  Program  Evaluation  (UNFPA  Toolkit  #  2, 

November 2000: 3).
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Table 3.1

Main differences between Monitoring and Evaluation

Monitoring Evaluation

Continuous

Periodic: at important milestones such as the 
mid-term of program implementation; at the 
end or a substantial period after program 
conclusion

Keeps track; oversight; analyses and 
documents progress

In-depth analysis; Compares planned with 
actual achievements

Focuses on inputs, activities, outputs, 
implementation processes, continued 
relevance, likely results at purpose 
level

Focuses on outputs in relation to inputs; 
results in relation to cost; processes used to 
achieve results; overall relevance; impact; and 
sustainability

Answers what activities were 
implemented and results achieved

Answers why and how results were achieved. 
Contributes to building theories and models 
for change

Alerts managers to problems and 
provides options for corrective actions

Provides managers with strategy and policy 
options

Self-assessment by program managers, 
supervisors, community stakeholders, 
and donors

Internal and/or external analysis by program 
managers, supervisors, community 
stakeholders, donors, and/or external 
evaluators

Despite these differences, both monitoring and evaluation supplement each other; 

when evaluation is conducted during the operation of a program, it supplements 

monitoring and provide important feedback to management on the relevance of an 

approach  taken,  the  appropriateness  of  implementation  strategies,  and  the 

likelihood that the operation will achieve the intended results (WFP, 2002).  On 

the other hand, a good monitoring system will provide the information that will 

form the core of any evaluation (INTRAC 1999).
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3.6 Types of Program Evaluations

Different types of evaluation exist depending on the nature of the program being 

evaluated, its status, and purpose of the evaluation.  Certain evaluation findings are 

particularly suited for decision-making use.  For example, project managers, staff 

implementing, and implementing organizations need evaluation findings related to 

the delivery process and progress towards achieving goals.  This type will help 

them choose  more  effective  implementation  strategies.   Decision-makers,  who 

oversee  programs  such  as  policy  makers,  board  members,  and  donors,  require 

evaluation findings related to effectiveness, impact, and sustainability.  This type 

of information will enable them to decide whether to continue, modify, or cancel 

the program.  Data generated through evaluation that highlights good practices and 

lessons learned is essential for those engaged in overall policy and program design. 

According to McNamara (1998), Program evaluation can include a variety of at 

least  35  different  types,  such  as  needs  assessment,  cost/benefit  analysis, 

effectiveness, efficiency, formative, summative, goal-based, process, outcome, etc. 

The type of evaluation depends on what do you want to learn about your program.

The USAID Center for Development Information and Evaluation (2004) divides 

evaluation into two major types: formative and summative evaluation.  Formative 

Evaluations strengthen or improve the object being evaluated; on the other side 

Summative Evaluations examine the effects or outcomes of some object.   Both 

types include several categories:

A. Formative evaluation:
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1. Needs assessment determines who needs the program, how great the 

need is, and what might work to meet the need.

2. Evaluability (the ability to evaluate) assessment determines whether 

an evaluation is feasible and how stakeholders can help shape its usefulness.

3. Structured conceptualization helps stakeholders define the program 

or technology, the target population, and the possible outcomes.

4. Implementation evaluation monitors the reliability of the program or 

technology delivery.

5. Process  evaluation  Assesses  the  extent  to  which  a  program  or 

process is operating as intended and identifies opportunities for improving 

it.   It  explores possibilities  for benefiting the program by implementing 

alternative delivery procedures.

B. Summative evaluation:

1. Outcome  evaluations  investigate  whether  the  program  caused 

demonstrable effect on specifically defined target outcomes.

2. Impact  evaluation  assesses  program  net  or  overall  effectiveness  in 

terms of end results, including intended and unintended results.

3. Cost-effectiveness  evaluations  address  questions  of  efficiency  by 

standardizing outcomes in terms of their dollar costs and values (i.e. what 

is the cost-benefit ratio of the program).

4. Secondary analysis reexamines existing data to address new questions 

or use methods not previously employed.
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5. Meta-analysis integrates the outcome estimates from multiple studies to 

arrive at an overall or summary judgment or conclusion on an evaluation 

question.

The U.S.  Environmental  Protection  Agency (2004) defines  five major  types  of 

program evaluation:

1. Outcome Evaluation.

2. Process Evaluation.

3. Formative Evaluation.

4. Impact Evaluation.

5. Cost-Effectiveness Evaluation.

Regardless  of  the  selected  type  of  evaluation,  any  evaluation  should  tackle 

partially or totally some of the following main concerns regarding the evaluated 

program (UNFPA, December 2000):

• Validity of design.

• Delivery process.

• Performance.

• Relevance.

• Effectiveness.

• Efficiency.

• Sustainability.

• Causality.

• Unanticipated results.

• Alternative strategies.
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The following graph provides some details on each of these main concerns:

Figure 3.1
Evaluation Major Concerns

Source: ILO November 1997

3.7 Program Evaluation Stages

In light of the fact that “there is no single definition of monitoring and evaluation 

nor standard procedure for carrying them out” (INTRAC 1999: 17); organizations 

set their own stages for conducting the evaluation.  The UNESCO (2004) divides 

evaluation into the following main stages:

• Formulation of the mandate or terms of references.

• Preparation.

• Implementation.

• Using the findings.

• Assessing the usefulness of the evaluation.
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The USAID Center for Development Information and Evaluation (1997) sets the 

following main stages for conducting an evaluation:

• Decide if and when to evaluate.

• Plan the evaluation.

• Hold a team-planning workshop.

• Conduct data collection and analysis.

• Communicate evaluation results.

• Review and use evaluation results.

• Submit evaluation report.

 3.8 Program Evaluation Timing

Evaluation may be conducted at different stages of the program.  Based on the 

stage reached in  the  program life  cycle;  the evaluation  goal,  methodology and 

results may change.  The following is a summary of the various stages in which 

evaluation may be conducted:

 Several months after program starts.

 Periodically (i.e. 6 months, year…etc).

 Mid-term (half way of implementation).

 End of the program/project (final evaluation).

 A period after the end of the program/project. (The impact over the long run) 
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3.9 Evaluators

Evaluation is conducted either by individuals, or groups, or agencies, and based on 

that the type and results may differ.  Those individuals, or groups, or agencies, are 

conducting evaluation based on the Term of References (TOR) that is set by the 

party  that  has  assigned  the  evaluation  for  them.   USAID  evaluations  are 

categorized into four main types based on who is conducting evaluation (USAID, 

November 1997):

1- Internal  or  self-evaluations:  the  operating  unit  or  agency  implementing  the 

activity or the program being assessed conducts this evaluation.

2- External  evaluations:  an independent  office or expert  not directly associated 

with the activity or program conducts the evaluation.

3- Collaborative evaluations: more than one office, agency, or partner conducts the 

evaluation jointly.

4- Participatory Evaluations:  multiple  stakeholders,  often in a workshop format 

with help of a facilitator, conduct the evaluation.

Chakrapani (2003) divides evaluation into two kinds based on who conducts it: 

self  evaluation  conducted  by  management  of  programs  or  activities,  and 

independent evaluation that is conducted by or on behalf of governance bodies that 

oversee management.  For the WFP (2002), independent evaluations, conducted by 

external evaluators, are undertaken when there is a special management need or if 

the  evaluation  can  inform  the  long-term  strategy  and  policy  needs,  and  self 

evaluations are encouraged as a standard learning mechanism for all operations, 
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while  the  mix  of  evaluations  or  collaborate  evaluation  must  match  resources 

allocated under the different categories as far as possible.

3.10 Planning Program Evaluation as Part of Program’s Life Cycle

Planning for the evaluations should be an integral part of program design.  With 

that,  the  timely  evaluation  information  will  be  available  to  inform  decision-

making,  and  at  the  same  time,  organizations  will  be  able  to  demonstrate 

accountability to its stakeholders.  Careful planning of evaluations and periodic 

update of evaluation plans also facilitates their management and contributes to the 

quality  of  evaluation  results  (UNFPA,  tool  #  5.1,  December  2000).   Planning 

program evaluation depends on what is the goal of evaluation and what is needed 

to  be  collected  to  make  major  decisions.   Usually,  management  is  faced  with 

situations that force them to make serious decisions related to their  program or 

they need to justify their operation for their stakeholders.  Decisions are related for 

example  to  decrease  of  funding,  ongoing  complains,  unmet  needs,  donors 

requirements…etc.   Stakeholders  expect  from  the  evaluation  to  answer  their 

questions or respond to their concerns and at the same time to be efficient.  For 

evaluation to be efficient; it must be short in time and low in cost, and without 

good planning this will not be attained.

In planning for the evaluation activities, the following concerns must be addressed 

(UNFPA, Tool # 5.1, December 2000):
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 WHY: The purpose of the evaluation, including who will use the evaluation 

findings and how;

 WHAT:  The  main  concerns  and  questions  which  the  evaluation  should 

address;

 HOW: The data source and collection methods to be used in the evaluation;

 WHO: Will undertake the evaluation;

 WHEN: The timing of each evaluation;

 RESOURCES: The budget required to implement the evaluation plan.

3.11 Collecting Data for Program Evaluation

The actual  implementation  of  a  program evaluation  includes  three  main  stages 

(UNESCO 2004):

a. Data Collection.

b. Data Analysis.

c. Drafting the analytical report.

Once the evaluation goal, concerns, questions, and standards2 have been selected, 

the  information  that  should  provide  answers  to  the  evaluation  questions  and 

concerns  should  be reviewed.   Means of  verification,  if  included and properly 

stated,  for the program Outputs,  purposes,  and goals are some of the available 

information to start from.  Additional information to be used by the evaluation, 

include analysis of the implementation process to achieve planned aims, progress 

2 Evaluation Standards:  “A set of criteria against  which completeness and quality of evaluation 
work can be assessed.  The standards measure the utility, feasibility, propriety, and accuracy of the 
evaluation” (UNFPA, June 2001: 4).
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and evaluation reports, field monitoring visits reports, technical assessment  and 

survey  reports,  statistic,  research  reports,  government  policy  documents  …etc. 

Analysis  of  the  existing  data  can  be  helpful  to  refine  evaluation  question, 

identifying  information  for  the  following  interviews,  and  determining  what 

important  evaluation  data  is  missing  and should be collected  by the evaluators 

(UNFPA, May 2001).

Collecting  data  for  the  evaluation  is  the most  important  step in  the  evaluation 

process.  The importance of any evaluation depends basically on the quality of the 

collected  information.   Different  quantitative  and  qualitative  data  collection 

methods can be used for this purpose.  However, there are tradeoffs in the quality 

of the information.  Each of these methods has its strengths and weaknesses and is 

suitable  to answer different types  of questions.   The more details  you get in a 

certain aspects mean the less information you will get on the remaining aspects, 

and the larger size of information will lead to the less depth, unless you have an 

unlimited budget and time, and usually this not the case.  Ideally, evaluators use a 

combination  of  methods  in  their  evaluation,  for  example,  a  questionnaire  to 

quickly  collect  great  deal  of  data,  and  then  interviews  to  get  more  in-depth 

information.   McNamara  (1998:  7)  provided  the  following  summary  for  the 

methods used for collecting evaluation data:

Table 3.2

Evaluation Data Collection Methods
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 Method Overall Purpose Advantages Challenges

Questionnaires, 
surveys, 
checklists

When need to quickly 
and/or easily get lots of 
information from people 
in a non threatening way

- Can complete 
anonymously
-inexpensive to administer
- Easy to compare and 
analyze
- Administer to many 
people
- Can get lots of data
- Many sample 
questionnaires already exist

- Might not get careful 
feedback
- Wording can bias client's 
responses
- Are impersonal
- In surveys, may need 
sampling expert
- Doesn't get full story

Interviews

When want to fully 
understand someone's 
impressions or 
experiences, or learn 
more about their answers 
to questionnaires

-                                 Get 
full range and depth of 
information
- Develops relationship 
with client
- Can be flexible with 
client

- Can take much time
- Can be hard to analyze 
and compare
- Can be costly
- Interviewer can bias 
client's responses

Documentation 
review

When want impression of 
how program operates 
without interrupting the 
program; is from review 
of applications, finances, 
memos, minutes, etc.

- Get comprehensive and 
historical information
- Doesn't interrupt program 
or client's routine in 
program
- Information already exists
- Few biases about 
information

- Often takes much time
- Info may be incomplete
- Need to be quite clear 
about what looking for
- Not flexible means to get 
data; data restricted to what 
already exists

 Observation

To gather accurate 
information about how a 
program actually 
operates, particularly 
about processes

- View operations of a 
program as they are 
actually occurring
- Can adapt to events as 
they occur

- Can be difficult to 
interpret seen behaviors
- Can be complex to 
categorize observations
- Can influence behaviors 
of program participants
- Can be expensive

Focus groups

Explore a topic in depth 
through group 
discussion, e.g., about 
reactions to an 
experience or suggestion, 
understanding common 
complaints, etc.; useful in 
evaluation and marketing

- Quickly and reliably get 
common impressions 
- Can be efficient way to 
get much range and depth 
of information in short time
- Can convey key 
information about 
programs

- Can be hard to analyze 
responses
- Need good facilitator for 
safety and closure
- Difficult to schedule 6-8 
people together

Case studies

To fully understand or 
depict client's 
experiences in a program, 
and conduct 
comprehensive 
examination through 
cross comparison of 
cases

- Fully depicts client's 
experience in program 
input, process and results
- Powerful means to 
portray program to 
outsiders

- Usually quite time 
consuming to collect, 
organize and describe 
- Represents depth of 
information, rather than 
breadth
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After  selecting  the  method  and  technique  for  collecting  the  information,  and 

implementing  these  techniques  for  collecting  information;  the  collected 

information must be analyzed and interpreted, and then reported to enable decision 

makers to use the evaluation and reach judgments.  Analyzing and interpreting the 

collected  information  involves  looking  beyond  the  collected  raw  data  to  ask 

questions about what they mean, what is the most significant findings, and what 

conclusions  and  recommendations  should  be  drawn (UNFPA,  May 2001).   In 

addition,  the collected  material  need to  be analyzed  in  light  of  both the initial 

situation and the indicators used, and then interpret the findings in terms of what 

they tell us about the possible change which occurred (INTRAC 1999).

3.12 Evaluation Conditions at the PNGOs

The main barriers to developing evaluation systems in developing countries are: 

poor demand and ownership in countries; lack of a culture of accountability (often 

related  to  ethics  of  corruption);  absence  of  evaluation,  accounting,  or  auditing 

skills;  poor  quality  of  financial  and  other  performance  information,  and  of 

accounting/auditing  standards  and  systems;  lack  of  evaluation  feedback 

mechanisms into decision making processes; and the need for greater efforts to 

develop evaluation systems’ capacity for sustainability (Keith Mackay, 1998).

Although Palestinian Non-Governmental Organizations have been the subject of 

several  studies  and  researches;  yet,  the  issue  of  program  evaluation  at  these 

organizations  was  rarely  tackled.   International  organizations  and  donor 
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community are usually satisfied with the evaluation conducted for their operating 

offices in the West Bank and Gaza.  In the few cases were this issue was raised, it 

was raised in a very shallow manner as it was the case with Bissan study were they 

asked PNGOs one  question  out  of  65  questions  of  their  questionnaire.  Bissan 

question was "Do you have a clear monitoring and evaluation accomplishments 

and performance system at your organization: Yes or No".  While 83.6% of the 

reporting organizations replied with yes for this question, the study did not have 

any  clear  definition  for  what  do  they  mean  by  a  "monitoring  and  evaluation 

accomplishments and performance system".

3.13 Conclusion

Non-governmental  organizations  work  from  their  mission  to  identify  several 

overall goals that must be reached to accomplish their mission; each of these goals 

often  becomes  a  program.   These  programs  are  structured,  funded,  and 

implemented assuming that they achieve the goals for which they were created. 

The notion of evaluation has been used a long time ago.  Recently, the attention on 

evaluation increased; international organizations and donors' community started to 

be aware of the importance of having an evaluation system that could address their 

concerns on programs they are funding.

Working in an environment with limited resources, increasingly complex social 

problems,  changing  political  climate,  and  a  seeming  shift  in  public  opinions, 

resulted  in  an  increased  pressure  to  demonstrate  the  effectiveness  of  social 
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programs.  According to the United Nations Population Fund (tool # 2, November 

2000:1), “program evaluation is a management tool, it is a time-bonded exercise 

that attempts to assess systematically and objectively the relevance, performance, 

and success, of ongoing and completed programs and projects”.  A good program 

evaluation provides an extremely useful tool for all stakeholders to manage on-

going activities,  identify successes,  and plan effectively for new initiatives  and 

programs, and thus using the allocated resources most efficiently.  “The purpose of 

evaluation  research  is  to  improve  planning,  administration,  implementation, 

effectiveness,  and  utility  of  social  interventions  and  human  service  programs 

(Rossu & Freeman, 1982).

According to McNamara (1998), Program evaluation can include a variety of at 

least  35  different  types,  such  as  needs  assessment,  cost/benefit  analysis, 

effectiveness, efficiency, formative, summative, goal-based, process, outcome, etc. 

The type of evaluation depends on what do we want to learn about the program. 

Regardless  of  the  selected  type  of  evaluation,  any  evaluation  should  tackle 

partially or totally some of the following main concerns regarding the evaluated 

program  (UNFPA,  December  2000):  validity  of  design,  delivery  process, 

performance,  relevance,  effectiveness,  efficiency,  sustainability,  causality, 

unanticipated results, and alternative strategies.  The actual implementation of a 

program evaluation includes three main stages (UNESCO 2004): data collection, 

data analysis, and drafting the analytical report.  The importance of any evaluation 

depends  basically  on  the  quality  of  the  collected  information.   Different 
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quantitative and qualitative data collection methods can be used for this purpose. 

However, there are tradeoffs in the quality of the information.

Despite  the  fact  that  PNGOs  have  been  the  subject  of  several  studies  and 

researches; yet, the issue of program evaluation at these organizations was rarely 

tackled.   International  organizations  and donor community are  usually satisfied 

with the evaluation conducted for their operating offices in the West Bank and 

Gaza.  The following chapter will provide the methodology implemented in this 

research for providing a better understanding for the evaluation conditions at these 

PNGOs.
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CHAPTER FOUR

RESEARCH METHODOLOGY

4.1 Introduction

The  researcher  of  this  study  has  been  working  in  the  Palestinian  Non-

Governmental Organizations sector for more than five years. During the last three 

years, the researcher has been working in monitoring and evaluation of large scale 

programs implemented across the West Bank and Gaza and in cooperation with 

several Palestinian Non-Governmental Organizations.  In addition, the researcher 

participated in several monitoring and evaluation training courses and workshops 

both locally and abroad.  All of that helped the researcher chap better his research 

and provided deeper insights on the research topic.  He has investigated a wide 

variety  of  book,  journals,  and  articles  related  to  the  research.   This  chapter 

provides a better understanding on what was done for this research.

4.2 Background on Research

Before  explaining  in  details  the  research  methodology  implemented  in  this 

research,  it  is  beneficial  to  give  some insight  on research approach in  general. 

Sekaran  (1992:  4-5)  defines  research  as  “an  organized,  systematic,  data-based, 

critical, scientific inquiry or investigation into a specific problem, undertaken with 
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the objective  of  finding answers  or solutions  to  it”.   In order  to  enable  others 

interested in knowing about similar issues to do research in similar situations and 

come  up  with  comparable  findings;  the  research  must  be  done  in  a  scientific 

manner.  Scientific research pursues a step-by-step logical and rigorous method to 

identify problems, gather information, analyze data, and from that all draw valid 

conclusions (Sekaran, 1992).

The purpose for conducting any research distinguishes its types; it can be either 

applied  or  fundamental.   When an organization  experience  a  specific  problem, 

applied research is conducted to apply its finding to solve that current problem. 

While a fundamental or basic research is conducted to improve our understating of 

the  problem  and  how  to  solve  certain  problems  that  commonly  occur  in 

organizational setting with a more general objective of generating knowledge and 

understating of the phenomena.  The way in which the research is being conducted 

divides it into another classification.  It can be either hypothetic-deductive research 

that  starts  with  a  theoretical  framework,  formulate  hypotheses,  and  logically 

deduct from the results of the study, or it can be an inductive research that starts 

with data  in  hand and generates  hypotheses  and a  theory from the ground up. 

(Sekaran (1992), Black (1999))

In general, the scientific method for conducting a research includes four main steps 

Rochester n.d:

1. Observation and description of a phenomenon or group of phenomena. 
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2. Formulation of a hypothesis to explain the phenomena. 

3. Use of the hypothesis to predict the existence of other phenomena, or to 

predict quantitatively the results of new observations. 

4. Performance  of  experimental  tests  of  the  predictions  by  several 

independent experimenters and properly performed experiments.

Collecting  research  data  is  a  crucial  step  in  any scientific  research.   The  data 

collected for the research is determined based on three main factors; source of the 

data,  setting  of  the  data  collection  process,  and  the  methods  implemented  for 

collecting  the data.   The source of the collected  data  can be either  primary or 

secondary or a combination of both.  Secondary data is ready data that  can be 

obtained  from  secondary  sources  such  as  publications,  archives,  media…etc. 

While  primary  data  is  collected  directly  from individuals,  focus  groups,  and  a 

panel of respondents specifically set up by the researcher whose opinion may be 

sought on specific issues from time to time.  The research setting also affects data 

collection; the data can be either collected in the natural environment in which the 

phenomena occur, or in lab experimental settings (Sekaran, 1992).

The  third  major  factor  is  the  data  collection  methods  used  for  collecting  the 

research data.  There is a variety of methods for collecting data desired for the 

research and each method provides some insights on the research depending on the 

nature, depth, and type of the desired information.  As mentioned in chapter three 

of this research, data collection methods are either quantitative or qualitative and 
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there are tradeoffs for using either ways.  Some of the traditionally known methods 

of  data  collection  include  interviews,  questionnaires,  and  observations  of 

individuals  and  events.   With  the  technology  innovations  the  variety  of  data 

collection techniques increased and the use of information technology has added 

several  additional  techniques  for  conducting  the  above-mentioned  methods  of 

collecting research data.  For example, interviews can be either face-to-face, by 

telephone,  or by video conferencing,  questionnaires can be either filled face-to-

face or can be sent through fax or e-mail,  also observations can be either done 

personally or through a videotape of audio recording.

Questionnaires  are  one  of  the  famous  and  commonly  used  quantitative  data 

collection  methods.  Sekaran  (1992:  201)  defines  a  questionnaire  as  “a  pre-

formulated  written  set  of  questions  to  which respondents  record  their  answers, 

usually within closely defined alternatives”, and indicates that the questionnaire is 

an efficient data-collection mechanism when the researcher knows exactly what is 

required and how to measure the variables of interest.  McNamara (1998) suggests 

that questionnaires are to be used when we need to quickly and/or easily get lots of 

information from people in a non-threatening way.  Again there are tradeoffs in 

using questionnaires; some of its advantages include: it can be filled anonymously, 

it  is  inexpensive  to  administer,  it  is  easy  to  compare  and  analyze,  it  can  be 

distributed  to  many  people,  it  can  get  lots  of  data,  and  also  many  sample 

questionnaires already exist.  On the other hand, using questionnaires have some 
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disadvantages; it might not get careful feedback, working can bias response, are 

impersonal, may need sampling expert, and does not get full story.

4.3 Methodology Implemented in this Research

This  research  was  conducted  to  improve  our  understanding  and  generalize 

knowledge on what is actually taking place at the Palestinian Non-Governmental 

Organizations in relation to program evaluation.  In collecting the research data, 

the researcher used a combination of primary and secondary data sources at the 

beginning of his research, and later on he used primary data sources, and all of that 

was done in the natural environment of the PNGOs.  The researcher conducted a 

series  of  non  formal  interviews  with  PNGOs  directors and  local  Palestinian 

evaluators for getting better insight on what is actually taking place at the PNGOs 

and at  the same time  he  used publications,  books and the internet  sources  for 

having additional information.  On a later stage the researcher used primary data 

sources  in  the  PNGOs  for  conducting  his  research.   The  researcher  used 

questionnaires as the main tool for collecting his research data.   The following 

sections provide details on what the researcher did while conducting his research.

4.3.1 Secondary Data Collection:

In his efforts for providing better understanding for the insights of his research, the 

researcher reviewed tens of documents and articles published in books, journals, 

and on the internet.  The researcher visited several libraries in addition to surfing 

the internet for reaching a better insight.  After selecting more than 50 different 

66



references, the researcher divided the secondary data of his research into two parts 

and he dedicated chapter two and three of his research for that.  The researcher 

employed what he acquired in these chapters in developing the questionnaire that 

was used for collecting the research data.

4.3.2 Questionnaire Preparation

As  mentioned  earlier  in  this  chapter,  the  researcher  used  the  questionnaire 

technique as a major data collection instrument in his research.  The questionnaire 

was divided into three main sections and included 79 questions and sub-questions 

that came in nine pages.  Section A of the questionnaire, which consisted of 4 

pages, provided a profile for each of the correspondent organizations.  The first 

half  of  Section  A  included  general  information  on  each  organization  and 

comprised  21  questions  and  sub-questions.  The  second  half  of  section  A 

concentrated on monitoring and evaluation at the PNGOs and what is conducted in 

relation to that while implementing their programs.  Question A17.1 was a central 

question in the questionnaire.  This question asked detailed information concerning 

the “most significant program among the programs that were completed during  

the  years  2003,  2004”,  including  if  it  “Was  evaluated  during  or  after  

implementation”.  Based on the response for that specific question, the respondent 

organization has to complete  Section B only or to skip Section B and complete 

Section C only.  Detailed instruction for that was provided at the end of Section 

A.
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Section B of the questionnaire was relevant to those organizations that  did not  

evaluate their most significant program that was completed during the years 2003, 

2004.  This section included 16 questions and sub-questions and comprised two 

pages.   This  section  intended  to  bring  a  better  understanding  on  why  these 

organizations did not evaluate their most significant program that was completed 

during the years 2003, 2004.  Section C of the questionnaire was relevant to those 

organizations that did evaluate their most significant program that was completed 

during the years 2003, 2004.  This section included 22 questions and sub-questions 

and comprised three pages.  This section intended to bring a better understanding 

for  what  is  actually  taking  place  at  these  organizations  while evaluating their 

programs,  in  terms  of  why,  what,  how,  when,  by  whom  these  organizations 

evaluated that program in addition to other relevant information.

Most of the questions of the questionnaire were pre-coded and closed ended.  The 

researcher  experience  in  the  PNGOs  sector  and  good  knowledge  in  program 

evaluation  in  the  non-governmental  organizations  enabled  him  to  predict  the 

different  responses  of  each  question,  and  accordingly,  he  placed  the  expected 

response in choices.  In some questions, the researcher was not confident that the 

available choices covered all possible responses and therefore, the option “others” 

was added to allow the respondent organizations to fill their own answer for each 

question.  Closed ended questions are easier to analysis, and at the same time they 

are  easier  for  presenting  the  research  results.   The  researcher  used  some open 

ended questions too, which allowed respondent organizations to have their own 
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input while filling the questionnaire.  That helped the researcher shape better his 

analysis, and at the same time it was a sort of validity testing for the responses.  In 

two of the questionnaires’ questions, questions A12 and A13, the researcher asked 

the  respondent  organizations  for  defining  the  terms  monitoring  and  evaluation 

respectively.

The original version of the questionnaire was prepared in Arabic Language since it 

will be filled in Arabic.  After preparing the Arabic Version, it was revised by an 

Arabic Language editor at Bir Zeit University to make sure that no language error 

occurred.  After finalizing the questionnaire in Arabic, the researcher translated it 

into English language.  In order to make sure that the translation is correct, the 

Arabic version and the translation were revised by the researcher’s supervisor, Dr. 

Grace Khoury.

4.3.3 Pilot Testing

After  finalizing  the  questionnaire  the  researcher  pre-tested  it.   The  researcher 

selected four PNGOs and met with their managers and requested from them to fill 

the questionnaire.  The researcher select four different types and sizes of PNGOs; 

he  chose  a  development  Center,  a  youth  organization,  a  cultural  center,  and a 

human  rights  organization  in  order  to  have  different  kinds  of  responses  and 

feedback.  Pilot testing was very useful for the researcher for developing the final 

version  of  the  questionnaire.   After  filling  each  of  the  questionnaires,  the 

researcher  asked each organization’s  directors  to  assess  the questionnaires,  and 
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give his/her feedback and suggestions for modification.  Also they were requested 

to provide there feedback on the language of the questionnaire, and if any changes 

should to be conducted for reaching a better understanding for any question.

Based on the pilot testing, the researcher conducted a major change in his research. 

The researcher intended at the beginning of the research to test all programs of the 

selected  PNGOs  that  were  completed  during  the  years  2003  and  2004. 

Accordingly,  he  initially  requested  at  the  end  of  Section  A  to  have  detailed 

information on all  the programs that  were completed during that  period and to 

know if  they were evaluated or not.   While conducting the pilot  testing of the 

questionnaires,  the  researcher  found  that  some  programs  were  evaluated  while 

others were not evaluated, and even for those programs that were evaluated; the 

evaluation  approach  for  some  programs  was different.   Different  evaluation 

approaches were implemented at the same organization depending on the donor of 

that  program,  the  size  of  the  program,  in  addition  to  other  factors.   This  has 

affected the responses for Section C of the questionnaire that was not dedicated for 

one program and as a result, it was impossible to understand completely what was 

implemented  at  these  organizations.   After  discussing  this  problem  with  the 

selected  organizations  at  that  stage,  and  after  consulting  the  researcher’s 

supervisor,  the researcher  decided  to  change this  approach.   To overcome that 

problem, the researcher decided to request from the organizations to select “the 

most significant program” among the programs that were completed during 2003 

and 2004 and then study that specific program in terms of program evaluation.
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In addition to the above-mentioned modification, the researcher conducted minor 

changes in the choices of some questions.  Also some language modifications were 

conducted  to  overcome the  ambiguity  that  appeared  in  some questions.   After 

conducting these modifications, the questionnaire was ready for distribution.

4.3.4 Selecting the PNGOs Network

As mentioned in chapter two of this research, it is hard to reach a decisive up-to-

date  description  for  the  characteristics  of  the  Palestinian  NGOs.   Accordingly, 

there was no exact and approved upon count and list for these PNGOs. Each of the 

studies that were conducted on Palestinian NGOs reached a different count that 

can  be  justified  based  on  the  study  definition  for  the  term  PNGOs,  and  their 

numbers ranged between 800 and 1,500 PNGOs.  As a consequence, the researcher 

had some difficulty  in  deciding  the best  sampling  approach for  conducting  his 

research since taking the whole population of the PNGOs is nearly impossible for 

the above mentioned reason and the fact that it will be unnecessary, costly, less 

accurate, and time consuming.

Based on his review for research sampling approaches, the researcher decided that 

the best  approach that  could overcome the above problem is  to  conduct  a  full 

survey for a selected group of PNGOs.  Based on his reading and experience, he 

selected the Palestinian Non-Governmental Organizations Network (PNGO NET) 

as his surveyed group.  The Palestinian NGO Network defines itself as “a civil and 

democratic  gathering,  which  seeks  to  support,  consolidate  and  strengthen  the 
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Palestinian civil society on the basis of the principles of democracy, social justice 

and sustainable development. It strives for the attainment of the legitimate national 

rights  of  the Palestinian  people.  It  is  a  Palestinian  NGO umbrella  organization 

comprising 92 member organizations working in different developmental  fields. 

PNGO (NET) was established in September 1993, after the signing of the Oslo 

Accords,  with  the  objective  of  enhancing  coordination,  consultation  and 

cooperation among the different sectors of civil society.  Since then, PNGO (NET) 

has  become  an  important  component  of  Palestinian  society  and  serves  as  an 

essential  coordination mechanism for the NGO sector at the local,  regional and 

international  level” Palestinian  Non-Governmental  Organizations  Network  By 

Laws n.d.

Out of the 92 members of the PNGO NET, 60 organizations were located in the 

West Bank and 32 in Gaza.  The researchers did not new any of the Gaza based 

organizations, and he tried to obtain an Israeli permit for entering Gaza, yet he was 

denied this right.  After consulting with the officials of PNGO NET it was found 

that many West Bank members of the PNGO NET are operating both in the West 

Bank and Gaza, while only few of Gaza members of the PNGO NET are operating 

in the West Bank.  Eventually, and after consulting the researcher’s supervisor, the 

researcher decided to study only members of the PNGO NET that are located in 

the  West  Bank  and  Jerusalem.   The  researcher  received  a  list  of  member 

organizations  from the PNGO NET, which  included  the  name,  contact  person, 

telephone, fax, and e-mail of each member organization.

72



4.3.5 Distribution and Collecting of Questionnaires

After selecting the elements of his research, the researcher wrote a cover letter for 

his questionnaire.   The cover letter  introduced the researcher and explained the 

purpose of the study, afterwards the “programs” definition adopted in this research 

was stated, and finally a confidentiality statement was included.  In addition to the 

researcher cover letter,  the researcher  attached a letter  from the Head of MBA 

program at Bir Ziet University urging PNGOs to support this research and provide 

the necessary information.  The researcher started distributing the questionnaire on 

February 27, 2005 and received back the last questionnaire on March 30, 2005.  

In total 59 questionnaires were distributed out of the 60 selected surveyed PNGOs. 

Due to some difficulties and limitations that will be mentioned in the next section 

of  this  chapter,  the  researcher  adopted  three  techniques  for  distributing  the 

questionnaires.   Twenty  seven  questionnaires  or  45.8% of  total  questionnaires 

were directly distributed by the researcher himself were he went and met with the 

director of each organization and personally supervised filling the questionnaire. 

Nine questionnaires or 15.2% of total questionnaires were distributed through a 

third  party  that  took  the  responsibility  of  distributing  the  questionnaires  and 

meeting  key  persons  at  the  surveyed  PNGOs  in  order  to  facilitate  the  filling 

process.   The  researcher  sought  the  assistance  from his  work  colleagues  who 

worked in the cities of Tulkarem, Nablus, Bethlehem, and Hebron.  Twenty three 

questionnaires  or  39%  of  total  questionnaires  were  sent  to  the  selected 
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organizations through fax or e-mail.  One organization did not receive the research 

questionnaire since it was closed by an Israeli Military Order.  While using the 

three techniques, the researcher employed effectively his connections network in 

the  PNGOs  sector  for  boosting  his  efforts  and  urging  the  PNGOs  to  fill  the 

questionnaires and respond back to the researcher.

The personally managed questionnaires were collected directly except for one that 

was not filled totally during the researcher’s visit to the organization and was never 

returned  back  by  that  organization.   After  distributing  the  questionnaire,  the 

researcher followed up with the organizations for receiving back the filled ones. 

Some of the questionnaires were retuned within a short time (4-6 days), while the 

remaining  ones  were  delayed  for  weeks.   The  researcher  had  to  make  several 

phone calls and/or send e-mails to encourage these organizations to fill and return 

back their  questionnaires.   Eventually part  of these questionnaire  were returned 

while the other part was never returned back.

After  receiving  back  the  questionnaire  from  each  organization,  the  researcher 

reviewed the filled form.  In many cases, the researcher had to contact again the 

organizations asking for clarifications or extra information.  The information that 

was  received  on  the  phone  was  directly  used  to  modify  the  already  received 

questionnaires.  In total, the researcher received back 51 questionnaires out of the 

59  questionnaire  that  were  distributed,  which  represents  86.4%  of  the  total 

distributed questionnaires or 85% of the selected surveyed PNGOs.  The response 
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rate  was  relatively  high  in  this  research  as  a  result  of  the  researcher  personal 

relations with many of these organizations and for his repeated and continuous 

follow up with each organization.  Out of the 51 questionnaires that were collected, 

49 were analyzed and two questionnaires were excluded.  The first was excluded 

since  the  organizations  operations  were  stopped  since  the  start  of  the  Second 

Palestinian Intifada and currently they have no programs, while the second was 

excluded since only Section A of it was filled and the remaining two sections were 

not filled at all.

Out of the 49 questionnaires that were analyzed, 53.1% were filled directly by the 

researcher, 32.6% were sent and returned back through fax or e-mail, and 14.3% 

were filled  through a  third party.   Figure (4.1)  compares  questionnaires  filling 

techniques with those analyzed.
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Figure 4.1

Comparison between the numbers of analyzed questionnaires with those filled 
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4.4 Difficulties and Limitations of the Research

The researcher initially anticipated some of the difficulties and limitation during 

his research.  This has helped him in mitigating their impact on his study, and thus 

strengthened  the  research.   The  sensitivity  of  the  research  topic  was  a  major 

problem while conducting this research.  Program evaluation and its results are 

directly  related  to  the  issue  of  funding  in  the  non-governmental  organization 

sector,  and  that  appeared  in  the  responses  of  the  correspondent  organizations. 

Despite being very cautious in developing the questionnaire of the study, yet, some 

organizations were hesitant to cooperate and even some did not respond back at 

all.   Although  this  reason  was  never  raised  by  the  organizations  that  did  not 

respond  back  to  the  researcher,  yet  that  was  apparent  through  the  repeated 

conversation that was conducted with them, by telephone or e-mail, to encouraging 

them to respond back.
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The  overall  conditions  in  Palestine  and  the  movement  restrictions  that  were 

imposed by the Israeli Occupation Forces affect the researcher ability to move and 

personally manage all the selected organizations.  The researcher was denied the 

right to visit Gaza; accordingly, the research was implemented only in the West 

Bank, and Jerusalem.  Moreover, some of the selected organizations were located 

in far areas from the researcher residence and work, such as Tulkarem, Nablus, and 

Hebron, and it was difficult for him to reach them within the current movement 

restrictions.   Accordingly,  some of the questionnaires  were managed through a 

third party that  took the responsibility of visiting these organizations  to handle 

them the questionnaires and later on receive back the filled ones.

In some cases, the directors of the selected organizations were traveling out of the 

country or were very busy handling their work.  Accordingly, the researcher was 

not able to set meetings with them in order to manage personally his questionnaire. 

The  researcher  used  faxes  and  e-mails  to  send  them  and  receive  back  the 

questionnaires.  Using the fax or the internet to mange the questionnaire was very 

efficient,  yet,  some valuable  information  was lost  as  a  result  of  not  personally 

meeting those directors.

At  some  organizations,  the  directors  or  key  persons  did  not  have  a  good 

understanding  for  evaluation;  accordingly,  their  response  to  the  questions  was 

affected.   In  some questionnaires,  the  responses  were  not  consistent  with each 

other despite being personally managed by the researcher.  This has resulted in 
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receiving  several  heterogeneous  responses  that  were  difficult  to  analyze. 

Moreover, some organizations selected on going programs as their most significant 

programs  and  completed  the  questionnaire  based  on  them.   Therefore,  the 

responses of these organizations did not provide the actual illustration of program 

evaluation conditions at these organizations.

For some organizations, the program approach was not fully adopted; instead they 

were having one program at their organization that included various activities and 

they were receiving  their  fund for  the whole organization  rather  than  program 

funding  bases.   Moreover,  these  organizations  counted  their  programs  as 

continuous programs rather time bonded programs despite the fact that they were 

receiving their funds according to an annual of three years plan.

4.5 Data Analysis

Due to the fact that the research questionnaire included large number of questions 

and covered  a  wide area,  the  researcher  used the  Scientific  Package  of  Social 

Science  (SPSS)  for  analyzing  his  questionnaire.   The  researcher  has  a  good 

knowledge in using SPSS; moreover, he used the support of an SPSS expert for 

doing the analysis.   The SPSS expert  assisted the researcher  in  developing the 

program  used  in  analyzing  the  data.   The  researcher  entered  the  data  to  the 

computer, and afterwards another person rechecked the entered data to make sure 

that no errors occurred.  After that, the researcher and the SPSS expert worked on 

the initial analysis of the data that was used later on by the researcher for fully 
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analyzing  his  research  and  reaching  for  the  research  results,  conclusions,  and 

recommendations.  The researcher used in his analysis tables, frequencies, cross 

tabulations, in addition to other techniques.  

4.6 Conclusion

For conducting this research, a combination of primary and secondary data sources 

were used at the beginning, and later on primary data sources were used, and all of 

that was done in the natural environment of the PNGOs.  A questionnaire was the 

main data collection tool, and after developing it, a pilot testing was implemented. 

The researcher selected the Palestinian Non-Governmental Organizations Network 

members as the elements of the survey, and due to some limitation only West Bank 

organizations,  including Jerusalem, were chosen.  He distributed a total  of fifty 

nine questionnaires at fifty nine Palestinian No-Governmental Organizations in the 

West Bank, including Jerusalem.  The response rate was 86.4% which is relatively 

a high response rate that was due to the researcher strong personal relation with 

many  directors  of  the  organizations  and  his  continuous  follow  up  with  these 

organizations.

The next chapter provides the results and analysis of the collected questionnaires. 

Moreover, it analysis the research results and provides answers for the questions 

that were raised at the beginning of this study.  The data is presented using the 

SPSS through a variety of statistical and analytical techniques.
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CHAPTER FIVE

RESEARCH FINDINGS AND ANALYSIS

5.1 Introduction

This chapter presents the research data and findings that were collected through the 

49 analyzed research questionnaires.  While presenting the data in the same order 

of the questionnaire,  the researcher analyzes  it  to answer the six questions that 

were raised at the beginning of this study.  The first part of this chapter presents 

the profile of the surveyed PNGOs and their general monitoring and evaluation 

characteristics.  The second part of this chapter provides the justifications brought 

by the  PNGOs that  did  not  evaluate  their  most  significant  program completed 

during  the  years  2003  and  2004.   The  third  part  of  this  chapter  provides 

characteristics  of  the program evaluations  conducted  by PNGOs for  their  most 

significant  program  completed  during  the  years  2003  and  2004.   Finally,  the 

researcher  combines  all  the  chapter  data  and analysis  for  reaching  the  general 

conclusions of this study and answering the six questions raised at the beginning of 

this study.

Before presenting the findings  of  this  research  it  is  beneficial  to  bring up two 

important factors that affected the quality of the data collected for the research. 
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The first factor is the methodology adopted in filling the research questionnaires 

that was discussed earlier in chapter four.  The second factor is the position of the 

person that filled the questionnaire at the surveyed PNGOs.  The position of the 

person filling the questionnaire is critical in determining the quality of the response 

data.  The research questionnaires were filled by one of the following three: Board 

member,  top  management,  or  middle  management.   Given  that  this  research 

involves  studying  a  very  specific  topic  at  the  PNGOs,  it  is  important  to 

communicate  with  PNGOs  representatives  who  have  full  details  on  the 

organization in general and at the same time know about program evaluation and 

what  is  actually  being conducted at  their  organizations.   Although most  of the 

PNGOs  board  members  know  details  on  the  history  and  programs  of  their 

organizations, yet, most of them might not have accurate and detailed information 

with regard to the monitoring and evaluation of these programs.

The researcher strived to set meetings with top management (General Director or 

Manager) at the surveyed PNGOs to fill the research questionnaires.  As shown in 

table  (5.1),  80.8%  of  the  direct  interviews  conducted  by  the  researcher  were 

conducted with organization’s top management (General Director or Manager).
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Table 5.1
Position of person filling vs. Method of filling the questionnaire (Cross 

Tabulation)

method of filling
Group 
Total

 

direct 
interview

through a 
third 

person

through 
fax or 
email

Col %

 Col % Col % Col %
Position of 
person filling 
the 
questionnaire

referential body 3.8% 33.3% 7.1% 8.7%
top manager 80.8% 50.0% 78.6% 76.1%
middle 
management

15.4% 16.7% 14.3% 15.2%

Group Total 100.0% 100.0% 100.0% 100.0%

Section I:

5.2  Profile  of  Surveyed  PNGOs  and  General  Monitoring  and 

Evaluation Characteristics

The first part of this section provides the profile of the surveyed Non-

Governmental Organizations.  The second part provides the general monitoring and 

evaluation characteristics of the surveyed PNGOs.

5.2.1 Organizations Headquarters and Branches

Out of the 49 organizations, the headquarters of 63.3% of the respondents were 

located in the middle areas of the West Bank, 24.5% were located in Jerusalem, 

10.2% were  located  in  the  northern  areas  of  the  West  Bank,  and  2% of  the 

respondents  were  located  in  the  southern  areas  of  the  West  Bank.   It  was 

recognized  that  most  of  the  PNGOs  (87.8%)  are  located  in  Jerusalem  and 

Ramallah Districts since they represent the political and economic center of the 

West Bank.  This is shown in table (5.2).
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Table 5.2
Locations of Headquarters of the surveyed PNGOs

 Frequency Percent
Valid North West Bank 5 10.2
 Middle West Bank 31 63.3
 South West Bank 1 2.0
 Jerusalem 12 24.5
 Total 49 100.0

5.2.2 Geographical Coverage

59.2% of the surveyed PNGOs have more than one branch or office in the West 

Bank and/or Gaza, and 40.8% have only one branch or office.  The 59.2% (29 

organizations) have a total of 208 branches and offices across the West Bank and 

Gaza. The minimum number of branches or offices was 2, while the maximum 

was 33 with a mean of 7.12 offices or branches.

53.1% of  the surveyed  PNGOs are  implementing  their  programs and activities 

nation  wide  (across  the  West  Bank  and  Gaza),  34.7% are  implementing  their 

programs and activities only across the West Bank and 12.2% are implementing 

their  programs  and  activities  where  they  have  their  branches/offices.   As 

mentioned in chapter four and due to the overall conditions in the West Bank and 

Gaza and the movement restrictions imposed by Israeli occupation; the researcher 

had to limit his research to West Bank based PNGOs.  As shown in Figure (5.1), 

although  the  research  was  conducted  in  the  West  Bank,  its  results  can  be 

considered valid  both in  the West  Bank and Gaza since more than half  of the 

surveyed PNGOs also operate in Gaza.

83



Figure 5.1
Distribution of surveyed PNGOs based on geographical coverage

5.2.3 Start of Operations

Most of the surveyed organizations are relatively old organizations that have been 

operating in Palestine for at least 12 years.  Most of the surveyed PNGOs have 

passed  the  instability  phase  that  usually  accompany  the  early  years  of 

establishment and have reached to certain kind of maturity in their operations and 

structures.  73.5% of the surveyed organizations were established during or before 

the First Palestinian Intifada.  Only 4.1% were established over the last four and 

half years.  Figure (5.2) shows the distribution for the start year of operation of the 

surveyed PNGOs.
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Figure 5.2

Distribution of the surveyed PNGOs according to the start year of operation
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Palestinian context.  Most of the organizations have more than one major field of 

operations.  Only 18.4% of the surveyed organizations have only one major type of 

activities (for example a lending program only or an agricultural program only). 

Figure (5.3) provides the details of the different fields of operations at the surveyed 
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Figure 5.3

Major Fields of operations of the surveyed PNGOs
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5.2.5 Targeted Groups

Most of the  surveyed PNGOs targeted  more  than one group in  the Palestinian 

society.  26 PNGOs targeted youth, 25 targeted women, and 20 targeted children. 

Taking into consideration that another 11 PNGOs targeted the whole Palestinian 

society including those three groups, we end up with 37, 36, and 31 organizations 

targeting youth, women, and children respectively.  Figure (5.4) provides details 

on the number of PNGOs targeting each group in the Palestinian Society.
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Figure 5.4

Number of the surveyed PNGOs targeting each group of the Palestinian 

Society
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low mean for changing the referential bodies of the PNGOs might be misleading. 

Many of  the  bodies  were  chosen  recently,  yet  this  is  a  special  case  since  the 

PNGOs  had  to  rectify  their  legal  statues  at  the  Palestinian  Interior  Ministry. 

Accordingly some of them had to select new referential body.  Table (5.3) shows 

the distribution of referential bodies according to how they were chosen:

Table 5.3

Distribution of referential bodies according to how they were chosen

Group 
Total

What type of referential body the 
organization has

 Col %

General 
Assembl

y
Board of 
Trustees

Only an 
administrativ
e committee

How was the 
current 
referential 
body 
Chosen

Elected 87.8% 100.0% 40.0% 100.0%
Appointed 6.1% .0% 30.0% .0%
Partially elected 
and partially 
appointed

6.1% .0% 30.0% .0%

Group Total 100.0% 100.0% 100.0% 100.0%

5.2.7 Funding Sources and Operational Budgets

The  surveyed  PNGOs  depend  on  external  funding  sources  for  covering  their 

operational  expenses.   89.8%  of  the  surveyed  PNGOs  receive  funds  from 

international  organizations  while  51%  receive  funds  from  developmental 

organizations  of  foreign countries.   Although these organizations  receive  funds 

from  multiple  funding  sources,  international  organizations  and  foreign 

governments’ development agencies by far contributed the most during the years 

2003 and 2004.   93.5% of  the  surveyed  PNGOs received  their  major  funding 

during  these  years  from International  Organizations  and Foreign  Governments. 
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Figure (5.5) provides details on the percent of PNGOs receiving funds from each 

of the different funding sources, and their largest funding source during the years 

2003 and 2004:

Figure 5.5

Percentage of surveyed PNGOs different funding sources, and largest source 

during years 2003 and 2004
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The operational  budget (including all  programs and activities)  for the surveyed 

PNGOs provided a better understanding for the amount of funding received by the 

surveyed PNGOs.  Table (5.4) provides the operational budgets of the surveyed 

PNGOs during 2004:
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Table 5.4

Surveyed PNGOs operating budget during year 2004

Frequenc
y Percent

Valid 
Percent

Cumulative 
Percent

Valid Less than $100,000 7 14.3 14.9 14.9
 More than $100,000 and 

less than $250,000
14 28.6 29.8 44.7

 More than $250,000 and 
less than $500,000

8 16.3 17.0 61.7

 More than $500,000 and 
less than $1,000,000

9 18.4 19.1 80.9

 More than $1,000,000 9 18.4 19.1 100.0
 Total 47 95.9 100.0
Missing System 2 4.1
Total 49 100.0

5.2.8 Surveyed PNGOs Self Assessment of their Roles in the 

Palestinian Society

85.7% of the surveyed PNGOs assessed their role in the Palestinian society to be 

“Very Good”, and only 14.3% assessed that their role to be only “Good”.  None of 

the surveyed PNGOs assessed their role in the Palestinian society to be “week”. 

The  response  varied  as  to  how  these  PNGOs  reached  their  belief/assessment. 

41.7% of respondents measured their role depending on the size of their activities 

and the demand for their programs.  37.5% of respondents depend on the results of 

the external  and/or internal  evaluations  that  were conducted on their  programs. 

35.4% of respondents depend on their accomplishments and changes in lives and 

living conditions of their beneficiaries.  The results that are shown in figure (5.6) 

entail  the importance of the evaluation results to the PNGOs.  In 62.5% of the 

PNGOs, evaluation results are not taken as a significant indicator for assessing the 

organization’s role in the society.

90



Figure 5.6

How surveyed PNGOs reached to the assessment of their role in the Palestinian 

society
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5.2.9 Assessing the Needs of the Targeted Groups

95.9% of the surveyed PNGOs analyzed the needs and priorities of their targeted 

groups  before  implementing  their  programs,  while  only 4.1% do not.   Several 

techniques are used.  The mostly adopted needs assessment technique is through 

organizing planning meeting and workshops for the various stakeholders which is 

a well recognized mean for conducting that task and was adopted by 76.6% of the 

surveyed PNGOs.  In 74.5% of the surveyed PNGOs, organizations communicate 

and have direct  contact with beneficiaries as a tool for sensing their  needs and 

priorities.  In 12.5% of the surveyed PNGOs, organizations adopt either or both of 

the  following  techniques:  through  communicating  and  direct  contact  with 

beneficiaries, or through the beliefs and knowledge of the organizations referential 
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body and workers.  Those 12.5% PNGOs did not conduct a formal or scientific 

study for  the  needs  and priorities  of  their  targeted  groups.   Accordingly  their 

assessment is subjected to their understating and interpretation for the needs and 

priorities of the targeted groups, and sometimes their bias for their personal needs 

instead of beneficiaries.  Figure (5.7) shows the percentage of the organizations 

using each of the different needs assessment techniques.

Figure 5.7

Percentage of surveyed PNGOs using each needs assessment technique
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5.2.10 Importance  of  having  a  Monitoring  and  Evaluation 

System

91.7% of  the  valid  responses  indicated  that  it  is  “Very  Important”  to  have  a 

monitoring  and  evaluation  system  for  the  implemented  programs  at  their 
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organizations.  8.3% of the valid responses indicated that it is “Important”, while 

none indicated that it is "Not Important”.

5.2.11 Specialized Monitoring and Evaluation Unit or Person at the PNGOs

38.8% of the surveyed PNGOs indicated that they have a specialized monitoring 

and evaluation unit or person at their organization while 61.2% indicated that they 

don’t have such a person or unit.  Organizations that did not have such a person or 

unit mentioned several reasons for not having it.  46.6% of valid surveyed PNGOs 

responded  that  this  task  is  done  either  by  the  organization’s  director  and/or 

programs’ managers and staff.  43.3% of valid surveyed PNGOs responded that 

they lack the financial  resources for establishing that unit or hiring that person. 

16.7% indicated an external consultant handle this job when there is a need.  6.7% 

indicated  that  there  is  no  need  for  having  this  unit  or  person.   3.3% of  valid 

surveyed PNGOs responded that they lack the qualified staff for doing this task.

For  the  19  organizations  (38.8%)  that  have  a  specialized  Monitoring  and 

Evaluation unit or person, the date of establishing this unit or the hiring of such a 

person varied.   For 73.3% of these organizations,  this  person or unit  has been 

operating before the start of the year 2003, in other words, this person/unit were 

operating over the research duration.  This unit or person has been operating for a 

period ranging from 2 months up to 166 months with a mean of 69 months.  The 

operation of all the specialized Monitoring and Evaluation unit or person at the 19 

organizations is managed through a preset “terms of references”.  Having preset 

terms of references with a long period of operations implies that those M & E 
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person/unit  in  the  surveyed  PNGOs  are  taking  the  actual  responsibility  of 

monitoring and evaluation issues in their organizations.  This was not verified at 

these organizations as it will appear in the following sections.

5.2.12 Preparing  Monitoring  &  Evaluation  Plan  Before 

Implementing Each Program

85.7% of the respondents indicated that they prepare a monitoring and evaluation 

plan before implementing each program, while 14.3% of the respondents indicated 

that they do not prepare such a plan.  As shown in table (5.5), the monitoring and 

evaluation plan is prepared by different sides at the surveyed PNGOs.  In 78.6% of 

the  cases,  this  plan  is  prepared  internally  either  by  the  organization’s 

administration and/or the program’s director/staff.  The specialized M & E person 

or unit prepares this plan alone in 2.4% of the cases, and they prepare it alongside 

with the organization’s administration or the program’s director/staff in 11.9% of 

the cases.  As mentioned in the previous section, the operation of the special M&E 

unit/person was not confirmed.  This unit/person prepares totally or partially the 

M&E plan in 14.3% of the cases, while the M&E unit/person exists in 38.8% of 

the organizations.  That implies that either the responses on either questions were 

not correct or that the M&E unit/person in 24.5% of the PNGOs is not operational.
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Table 5.5

% of the surveyed PNGOs according to who prepares the M & E plan for 

programs

Frequency
Percen

t
Valid 

Percent
Cumulative 

Percent
Valid 1- The organization's 

administration
11 22.4 26.2 26.2

 2- The director of the 
program or its 
employees

11 22.4 26.2 52.4

 3- The specialized M 
& E person or unit

1 2.0 2.4 54.8

 4- An external 
consultant

1 2.0 2.4 57.1

 Answer 1 & 2 11 22.4 26.2 83.3
 Answer 1 & 3 2 4.1 4.8 88.1
 Answer 1 & 4 2 4.1 4.8 92.9
 Answer 2 & 3 3 6.1 7.1 100.0
 Total 42 85.7 100.0
Missing* System 7 14.3
Total 49 100.0
* Missing represents the total of the missing values in addition to those who answered “No” for 
Q.A16 and accordingly they were not required to answer this question.

The monitoring and evaluation plan is presented for different stakeholders at the 

surveyed  PNGOs  depending  on  who  has  prepared  it  and  who  is  interested  to 

receive it.  66.7% of the surveyed PNGOs are presenting their M&E plan to the 

organization’s administration, 38.1% of the surveyed PNGOs are presenting their 

M&E plan to the program’s administration, and 45.2% are presenting their plan to 

the organization’s referential body.  In 47.6% of the surveyed PNGOs this plan is 

presented to the donor/s, and in 2.4% of the surveyed PNGOs this plan is presented 

to an external consultant.  In 9.5% of the surveyed PNGOs this plan is kept in the 

archive of the program.  This is shown in Figure (5.8).

Figure 5.8
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% of the surveyed PNGOs according to whom the M & E plan is presented

The  progress  in  implementing  the  M  &  E  plan  is  checked  and  discussed 

periodically at 85.4% of the surveyed organizations.   7.3% of the organizations 

check and discuss their M & E plan after half the program is implemented, while 

another 7.3% check and discuss the plan two time the first after half the program is 

completed and the second at its end.  This is shown in table (5.6).
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Table 5.6

% of the surveyed PNGOs according to checking and discussing the progress 

in implementing the M & E plan

  
Frequency Percent

Valid 
%

Cumulative 
%

Valid Periodically (every XX months) 35 71.4 85.4 85.4

 
After half of the program is 
completed 3 6.1 7.3 92.7

 

Two times: after half the 
program is completed and the 
second at its end 3 6.1 7.3 100.0

 Total 41 83.7 100.0  
Missing* System 8 16.3   
Total  49 100.0   

* Missing represents the total of the missing values in addition to those who answered “No” in a 
previous question “Q.A16”, and accordingly they were not required to answer this question.

The period for checking and discussing the progress in the implementation ranges 

from a monthly revision to an annual revision with a mean of 3.28 month for each 

revision.  61.1% of valid reposes indicate that they checked and discussed their M 

& E plan every 3 months.  Table (5.7) shows the details for the timing of checking 

and discussing the progress in implementing the M&E plans.

Table 5.7

% of the surveyed PNGOs according to the periods for discussing the 

progress in the M & E plan (every xx months)

Frequenc
y Percent

Valid 
Percent

Cumulative 
Percent

Valid (in 
months)

1 4 8.2 22.2 22.2
3 11 22.4 61.1 83.3
4 1 2.0 5.6 88.9
6 1 2.0 5.6 94.4
12 1 2.0 5.6 100.0

Total 18 36.7 100.0
Missing* System 31 63.3

Total 49 100.0
* Missing represents the total of the missing values in addition to those who answered “No” in a 
previous question “Q.A16”, and accordingly they were not required to answer this question.
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5.2.13 Programs Completed During the years 2003 and 2004

During the years 2003 and 2004 a total of 236 programs were completed in the 

surveyed PNGOs.  Only 9.5% of the organizations completed only one program 

during those two years,  whereas 90.5% organizations completed more than one 

program.  The highest number of programs completed at one organization was 24 

programs, and the mean of these programs was 5.62 programs.

5.2.14 Characteristics  of  the  Most  Significant  Program 

Completed during the years 2003 and 2004

Out  of  the  programs  completed  during  the  years  2003  and  2004,  each  of  the 

surveyed  PNGOs  chose  one  program as  their  most  significant  program.   The 

following is the characteristics of these programs.

5.2.14.1 Programs Types

19.1% of the respondents indicated that their most significant program completed 

during the years  2003 and 2004 was related  to  health  and mental  health,  17% 

indicated  that  it  was  related  to  democracy  and  human  rights.   10.6%  of  the 

respondents indicated that it was related to rural and agricultural development, and 

another 10.6% indicated that it was related to training and rehabilitation.  Figure 

(5.9) provides the details of the most significant programs completed during the 

years 2003 and 2004 at the surveyed PNGOs.
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Figure 5.9

Details of most significant programs completed during 2003/2004
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5.2.14.2 Number of Direct Beneficiaries

The 39 significant programs that were selected by respondents benefited a total of 

1,056,025 Palestinians. The minimum number of beneficiaries of a program was 

30 and the maximum was 700,000, with a mean of 27,078 beneficiaries.

5.2.14.3 Total Budgets:

The total budget for the 42 significant programs that were selected by the surveyed 

PNGOs was 34,545,541 USD.  The lowest budget was $7,000 and the highest 

budget was $10,261,941, with a mean of $822,513.

5.2.15 Basis for selecting the most significant program:
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Several  reasons  derived  the  respondents  in  selecting  their  most  significant 

programs.  75% of the respondents indicated that a major reason for selecting that 

program was its great impact on the beneficiaries and the society.  38.6% of the 

respondents indicated that a major reason for that was the program’s large number 

of  beneficiaries.   27.3% of  the  respondents  indicated  that  a  major  reason  for 

selecting  that  program  was  its  wide  geographical  coverage.   13.6%  of  the 

respondents indicated that a major reason for that was its huge budget.  9.1% of the 

respondents indicated that a major reason for that was the great interest of donors 

in that program.  15.9% of the respondents selected that program as it was their 

core program.  This is shown in figure (5.10).

Figure 5.10

Bases for selecting most significant programs completed during 2003/2004 at 

the surveyed PNGOs

5.2.16 Evaluation of the Most Significant Programs
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89.8% of the respondents (44 organizations) indicated that they have evaluated 

their most significant program that was completed during the years 2003 and 2004. 

Only 10.2% (5 organizations) did not evaluate their program.  This is shown in 

figure (5.11).  As for those organizations who indicated that they have evaluated 

their program, the term evaluation is not the critical issue; what is important here is 

to investigate if they have actually evaluated their programs in the manner that was 

presented in the third chapter of this  research.   This is what will be cleared in 

sections three and four of this chapter.

Figure 5.11

% of surveyed PNGOs evaluating their most significant program that was 

completed during 2003/2004
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Section II:

5.3 PNGOs that  Did Not  Evaluate  their  Most  Significant 

Program that was Completed During the Years 2003 & 2004

This  section  provides  and analyzes  the  reasons  for  those  PNGOs that  did  not 

evaluate their most significant program completed during the years 2003 and 2004. 
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In  addition,  it  presents  the  assessment  of  those  PNGOs  for  the  importance  of 

program evaluation at their organizations.

5.3.1 The Need for Evaluating Programs

Despite the fact that 10.2% of the surveyed PNGOs did not evaluate their most 

significant programs completed during the years 2003 and 2004, yet all of these 

organizations believed that there was a need to evaluate these programs.  None of 

these  organizations  indicated  that  there  was  no  need  for  evaluating  their  most 

significant program.

5.3.2 Restrictions  that  Prevented  those  PNGOs  from 

Evaluating their Programs

Each of the five organizations that did not evaluate their most significant programs 

completed during the years 2003 and 2004 pointed out different restrictions that 

prevented them from doing that.  Following are the response of each of the five 

organizations:

• Limited organizational experience in program evaluation and the program’s 

donor did not request that.

• Shortages in the staff at the organization.

• Lack  of  financial  resources  and  limited  organizational  experience  in 

program evaluation.

• We  don’t  believe  in  program  based  evaluation;  evaluation  should  be 

conducted based on the change in the life of beneficiaries.
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• Lack of financial resources, limited organizational experience in program 

evaluation, and it is hard to conduct evaluation under the occupation and the 

current Intifada.

From these five responses, it was clear that the limited organizational experience in 

program evaluation and the lack of financial resources were the major two reasons 

for  not  conducting  program  evaluation.   Keeping  in  mind  that  all  of  these 

organizations acknowledge the need for evaluating their program, we can connect 

the limited organizational experience to the lack of training and capacity building 

at  these organizations  and not  for  the under  estimation  of  program evaluation. 

The lack of training and capacity building at these organizations in turn can be 

linked to the availability of the financial resources that allow these organizations to 

build the capacities and skills of its management and staff in program evaluation. 

We conclude that the limited financial resource was the major factor preventing 

these PNGOS from evaluating their programs.

5.3.3 Conditions that Requires an Organization to Evaluate a 

Program

As for the conditions that require from an organization to evaluate its programs, 

three organizations  (60% of respondents)  indicated that they will  evaluate  their 

programs to use the evaluation findings in developing new programs.  The other 

two organizations (40%) drove the same response and added to it was that they 

will evaluate their program if the program donor/s requested that.  These PNGOs 
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selected  these  two  responses  among  other  choices  related  to  difficulties  in 

implementing programs (not achieving plan,  over budgeting,  and disagreements 

with stakeholders) proves that these organizations perceive evaluation as a fund 

raising and planning tool instead of a program management tool or as a part of the 

program life cycle.

5.3.4 Evaluating any of the Programs Completed during 2003 

and 2004

Although three out of five of the respondents completed more than one program 

during the years 2003 and 2004, yet, these organizations did not evaluate any of 

these programs that were completed.  That was expected since organizations that 

do  not  evaluate  their  most  significant  program probably  will  not  evaluate  less 

important programs.

5.3.5 Investing Resources for Evaluation

All the respondents who did not evaluate their most significant program completed 

during the years 2003 and 2004 believed that there is a need to invest human and 

financial resources in evaluating programs in general.

Section III:

5.4 PNGOs  that  Evaluated  their  Most  Significant 

Program Completed During the Years 2003 and 2004
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This  section  provides  some  insights  on  the  characteristics  of  the  conducted 

evaluations at the PNGOs.  It also analysis the responses of the surveyed PNGOs 

and places them in the overall picture trying to sense their degree of credibility and 

accuracy.  All the presented responses, except the last two sections, were restricted 

on the most significant programs completed during the years 2003 and 2004.

5.4.1 Reasons for Evaluating the PNGOs Programs

Most  of  the  PNGOs  conducted  their  program  evaluations  for  more  than  one 

reasons.  40.5% of the respondents indicated that one of the reasons for conducting 

that evaluation was to use the evaluation results in developing on-going or a new 

program.   28.6%  of  the  respondents  indicated  that  one  of  the  reasons  for 

conducting  that  evaluation  was  to  measure  the  extent  to  which  beneficiaries 

benefited from that program.  21.4% of the respondents indicated that one of the 

reasons for conducting that  evaluation was the request from the donor/s  of the 

program.  19% of the respondents indicated that one of the reasons for conducting 

that evaluation was to make sure that program has achieved its goals.  14.3% of the 

respondents indicated that one of the reasons for conducting that evaluation was to 

identify strengths and weaknesses of their  program.   11.9% of the respondents 

indicated that one of the reasons for conducting that evaluation was to develop the 

organization  and enhance the capacities  of its  staff.   11.9% of the respondents 

indicated that they have conducted the evaluation as a part the culture/policy of the 

organization.   9.5% of the respondents indicated that  they have conducted that 

evaluation to know if there was a real need for extending the program or stopping 
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it.   9.5% of  respondents  indicated  different  other  reasons  for  conducting  that 

evaluation.

5.4.2 Preparing the Evaluation Terms of References

79.1%  of  the  respondents  prepared  the  evaluation  terms  of  references  before 

conducting their program evaluation, while 20.9% of them did not prepare that.  In 

48.6% of the valid responses, the evaluation terms of references were prepared 

internally by the organization.  That was done by the organization’s administration 

and/or  the  program’s  administration  and  in  some  cases  by  or  with  the 

organization’s special M&E unit.  In 31.4% of the valid responses, the evaluation 

terms of references were prepared as a joint effort between the organization and 

the donor or between the organizations and an external evaluator/consultant.  In 

20% of the valid responses, the evaluation’s terms of references was prepared by 

an  external  evaluator/  consultant.   Table  (5.8)  shows  the  details  on  who  is 

preparing the evaluation’s terms of references at the surveyed PNGOs.

Table 5.8

% of who is preparing or participating in preparing the evaluation terms of 

references at the surveyed PNGOs

 Frequency Percent
1- The organization's administration 9 25.7%
2- The program's administration 5 14.3%
3- The specialized M&E person/unit 
with
the Organization Administration

2 5.7%

4- The external evaluator/consultant 7 20.0%
5- The organization with the donor/s 8 22.9%
Answers 1 & 2 1 2.9%
Answers 1 & 2 & 4 2 5.7%
Answers 1 & 4 1 2.9%

Total 35 100.0%
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The  responses  on  this  question  created  some  concerns  on  the  accuracy  of  a 

previous question; the question on having a special M & E unit/person at these 

organizations.  In that question, 38.8% of the respondents indicated that they have 

a  special  M  &  E  unit/person  at  their  organizations.   That  response  was  not 

translated in the response of who prepares the evaluation terms of references.  A 

special  M  &  E  unit/person  at  an  organization  should  have  a  major  role  in 

developing the terms of references  for any evaluation  since they have the best 

experience to set these terms.  If they do not do so, that implies that they either do 

not exist or at least not active.

5.4.3 Evaluation Level

81.8% of the respondents investigated during their evaluation all program levels 

including inputs/activities, outputs, objectives, and goal/purpose.  2.3% analyzed 

only  the  inputs/activities  of  their  program,  6.8% analyzed  inputs/activities  and 

outputs, 4.5% analyzed inputs/activities and outputs and objectives,  while 4.5% 

analyzed outputs and objectives of their program.  This is shown in figure (5.12). 

The  responses  on  this  question  were  very  encouraging  since  the  best  program 

evaluation  is  the  one  that  analyzes  all  program  levels  including  outputs  and 

goal/purpose.   Evaluating the program’s outputs and purpose/goal means that a 

thorough and well designed program evaluation has been undertaken.  For doing 

that  level  of  program  evaluation  the  organization  should  tackle  most  of  the 

evaluation  major  concerns,  use  data  collection  techniques  that  enable  them to 
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collect the needed information, and conduct the evaluation in a timing that could 

reflect achieving these goals.

Figure 5.12

% of PNGOs analyzing each of the program levels during their evaluation

5.4.4 Evaluation Major Concerns

While conducting their program evaluation, the PNGOs tackled most of the major 

program evaluation  concerns  discussed  in  chapter  three  of  this  research.   The 

effectiveness  of  their  programs  was  a  major  topic  were  93.2% of  respondents 

indicated that they have analyzed and studied that topic during their evaluation of 

the most significant programs completed during the years 2003 and 2004.  84.1% 

of the respondents tackled the performance of the programs, 79.5% tackled the 

delivery process, 79.5% tackled relevance, and 77.3% tackled the impact of their 

programs in addition to other important  topics/issues.   Figure (5.13) shows the 

details on the percent of PNGOs tackling each of the major program evaluation 

issues or topics that were discussed earlier in this research.
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Figure 5.13

% of surveyed PNGOs tackling each of the major concerns of a program evaluation 
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When analyzing  the responses regarding the major  issues/topics  tackled  by the 

PNGOs for their most significant program completed during the years 2003 and 

2004, we conclude that 34.1% of these organizations tackled the 11 major program 

evaluation  concerns  while  evaluating  their  program,  also  50%  of  these 

organizations tackled 10 of these major program evaluation concerns.  A program 

evaluation that tackles all these major concerns must be a full scale and in depth 

evaluation.   Moreover,  addressing  some  of  these  major  concerns,  for  example 

impact, forces the organization to conduct the evaluation at the end of the program 

if not a while after its end in order to be able measure them.
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5.4.5 Techniques  Used  for  Collecting  Program  Evaluation 

Data

Several  techniques  were  combined  together  and  implemented  at  each  of  the 

surveyed  PNGOs for  collecting  program evaluation  data.   The  mostly  adopted 

technique  was  conducting  field  visits  to  the  implementation  locations  and 

communicating  with  beneficiaries;  were  86.4%  of  the  respondents  used  this 

technique.  79.5% of the respondents studied the programs’ documents and files 

for collecting evaluation data.  61.4% of the respondents used questionnaires filled 

by  the  beneficiaries  to  collect  the  evaluation  data.   45.5% of  the  respondents 

arranged focus discussion groups for their  beneficiaries  and other  stakeholders. 

40.9% of the respondents selected some cases and analyzed them for collecting the 

evaluation data.  4.5% of the respondents used other data collection techniques. 

Table  (5.9)  shows the  percent  of  respondents  using  each  of  the  different  data 

collection techniques.

Table 5.9

% of surveyed PNGOs using each data collection technique for program 

evaluation

Data Collection Technique % Yes % No Total
Field visit to the implementation sites
 and communicating with beneficiaries

86.4% 13.6% 100%

Studying the programs documents and 
files

79.5% 20.5% 100%

Questionnaires filled by beneficiaries 61.4% 38.6% 100%
Arranging focus discussion groups for 
beneficiaries and other stakeholders

45.5% 54.5% 100%

Having some case studies for analysis 40.9% 59.1% 100%
Other Data Collection Techniques 4.5% 95.5% 100%
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5.4.6 When was the Program Evaluation Conducted

The stage at which a program stands when it is evaluated shapes that evaluation. 

2.3% of the surveyed PNGOs evaluated their programs a while after the program 

has  started.   34.9%  of  those  surveyed  PNGOs  evaluated  their  programs 

periodically.  9.3% of the surveyed PNGOs evaluated their programs after half the 

program was completed (midterm evaluation).  34.5% of those surveyed PNGOs 

evaluated  their  programs  directly  after  completing  the  program.   7% of  those 

surveyed  PNGOs  evaluated  their  programs  a  while  (months  or  years)  after 

completing the program.  Table (5.10) shows timing for the conducted program 

evaluations at the PNGOs.  For those organizations that conduct their evaluation 

periodically, 25% of valid responses indicated that the evaluation was conducted 

every three months.  33.3% of valid responses indicated that the evaluation was 

conducted semi-annually (every six months).  33.3% indicated that the evaluation 

was conducted annually.  8.3% indicated that the evaluation was conducted every 

three years.

Table 5.10

% of surveyed PNGOs according to timing of their program evaluation

Valid 
Percent

Cumulative 
Percent

A while after the program started 2.3% 2.3%
Periodically (every xx months) 34.9% 37.2%
After half of the program was completed 9.3% 46.5%
Directly after completing the program (1-6 months) 34.9% 81.4%
Twice one midterm and one final evaluation 7.0% 95.3%
A while after the program was finished (months or years) 7.0% 88.4%
Other Timings 4.7% 100.0%

Total 100.0%
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Again, the responses on this subject raised concerns on the accuracy of some of the 

previous responses.  Many of the major topic/issues that were stated earlier by the 

surveyed  PNGOs as  a  major  concern  in  their  program evaluation  may  not  be 

measured  at  the  stages  or  timing  of  evaluation  stated  later  on  by  them.   For 

example,  the impact  of  the  program can  not  be  tested  at  the  beginning of  the 

program.

5.4.7 Evaluators

In  51.2%  of  the  valid  responses,  program  evaluations  were  conducted  by  an 

internal evaluators from within the organization or what is called self evaluation; 

that  included 34.9% of the valid responses were the program’s  staff  conducted 

these evaluations and 16.3% of the valid responses were the organization’s staff 

outside the program conducted these evaluations.  In 46.5% of the valid responses, 

the  program  evaluations  were  conducted  by  external  evaluators;  that  includes 

32.5% of the valid responses were the organization hired external evaluators and 

14% of the valid responses were the program’s donor hired external evaluators.  In 

2% of the valid responses, both the donor and the organization hired evaluators 

that worked with the organization’s staff outside the program for conducting the 

evaluation.  This is shown in figure (5.14).
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Figure 5.14
Program Evaluators at the surveyed PNGOs
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5.4.8 Beneficiaries Participation in the Evaluation Process

95.3% of the respondents involved beneficiaries of the program in the evaluation 

process, while only 4.7% did not involve them.  The ways by which beneficiaries 

participated differed among respondents.  One method that was adopted by 78% of 

the respondents was to directly communicate with them while they participated in 

the activities.  Another method that was adopted by 51.2% of respondents was to 

invite  them  to  focus  discussion  groups  to  evaluate  the  activity  they  have 

participated in.  In 48.8% of the cases, the program staff carried the opinions of the 

beneficiaries to the organization administration.  A method that was adopted by 

46.3%  of  the  respondents  was  to  request  from  the  beneficiaries  to  fill 

questionnaires evaluating the activity they have participated in.  Another method 

that was adopted by 39% of the respondents was to select randomly some of the 

beneficiaries for assessing the degree to which they benefited from the program 

(case studies).
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5.4.9 Language of the Evaluation Report

Despite the fact that all these PNGOs and their beneficiaries are Palestinians and 

Arabic language speakers, yet the researcher found that almost half of the program 

evaluation  reports  were  written  in  English.   46.5% of  the  program evaluation 

reports were written in English, while 37.2% of the reports were written in Arabic, 

and 16.3% were written  both in Arabic  and English.   As it  was found earlier, 

international  funding  organizations  and  development  organizations  of  foreign 

countries represented the major funding for 93.5% of the PNGOs over the years 

2003 and 2004.  Accordingly,  these funding sources need to receive an English 

evaluation reports for the programs they have support.

Some  of  the  evaluation  reports  that  were  written  in  English  were  translated 

partially or totally to Arabic.  23.8% of the English language evaluation reports 

were totally  translated to  Arabic  language,  and another  33.3% of  these reports 

were partially translated (executive summary for example).  The English language 

evaluation  reports  that  were  never  translated  into  Arabic  language  represented 

42.9% of the English language reports.  That means that about 20% of the program 

evaluation reports were written in English and were never translated into Arabic 

preventing all those who do not have sufficient English language knowledge from 

benefiting from these evaluations findings.
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5.4.10 Dissemination of the Evaluation Report

After  finalizing  the  evaluation  report,  the  PNGOs  submit/present  the  program 

evaluation  reports  to  more  than one  party  of  its  stakeholders.   72.1% of  these 

evaluation  reports  were  submitted  to  the  program’s  donor/s.   62.8%  of  these 

reports were presented to the organization’s administration.  55.8% of these reports 

were submitted to the organization’s referential  body.   46.5% of the evaluation 

reports were presented to the program’s administration.  25.6% of these reports 

were or will be published to the public.  While 2.3% of these evaluation reports 

were  submitted  to  the  concerned  Palestinian  National  Authority  Officials  and 

Ministries.  Figure (5.15) presents the above mentioned data.

Figure 5.15

% of surveyed PNGOs submitted/presented program evaluation report to that party
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The major purpose for disseminating the program evaluation reports for 40.5% of 

the respondents was to enhance the organization performance and to overcome the 

mistakes that might have appeared in the evaluation.  For 23.8% of respondents, 
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the major purpose for disseminating the program evaluation reports was to inform 

those who received the report about the overall achievements of the program and 

provide them with a better understating for its development.  For 14.3% of the 

respondents, the major purpose was to encourage stakeholders and mainly donors 

to continue their support to the organization.  For 11.9% of the respondents the 

reports were disseminated as part of the organization commitment to the donor/s. 

For 9.5% of the respondents, the report was disseminated to increase the credibility 

of the organization.

25.6% of  the valid  respondents  (11 organizations)  indicated  that  their  program 

evaluation  report  was  or  will  be  published  to  the  public  for  all  stakeholders’ 

knowledge and 9 organizations  (81.8% of  these organizations  or  20.9% of  the 

valid responses of PNGOs) indicated were was it or were will  it  be published. 

Three  organizations  (7% of  the  valid  responses  of  PNGOs)  indicated  that  the 

evaluation report was/will be published on the electronic page of the organization. 

Another, three organizations (7% of the valid responses of PNGOs) indicated that 

the evaluation report was/will be included in the annual report of the organization. 

Two organizations  (4.7% of  the  valid  responses  of  PNGOs) indicated  that  the 

report was/will be printed and distributed separately.  One organization (2.3% of 

the  valid  responses  of  PNGOs)  indicated  that  they  will  hold  a  workshop  for 

presenting the evaluation findings.

116



5.4.11 Program Evaluation Cost

In 50% of the conducted program evaluations, the cost of the evaluation was less 

than 1% of the total program budget.  In 23.5% of the conducted evaluations, the 

evaluation cost ranged between 1% and 3% of the total program budget.  In 23.5% 

of the conducted evaluations, the evaluation cost ranged between 3% and 5% of 

the total program budget.  In only 2.9% of the conducted program evaluations, the 

evaluation cost was more than 5% of the total program budget.  In the cases were 

the evaluation was conduced internally by the organization,  the evaluation cost 

was roughly estimated since it represented the time and effort of the organization’s 

staff.  Accordingly, the PNGOs responses for this issue were not accurate since the 

cost was not included in a separate line item in the program’s total budget.  The 

program evaluations cost at PNGOs that has evaluated their programs was covered 

from the program’s budget in 65% of the cases, while they were covered from 

other resources in 35% of the cases.

5.4.12 Major Problem Faced while Evaluating Programs

70.5% of the respondents  indicated  that  they have faced  one or  more  problem 

while conducting their program evaluations.   13.6% indicated that they did not 

face any problem in conducting that evaluation, and 15.9% did not respond.  For 

those who faced problems while evaluating their programs, the overall conditions 

in the West Bank and Gaza, closures, and movement restrictions were the major 

problem for 38.7% of these evaluations.  For 29% of the respondents, the lack of 

knowledge and experience in program evaluation both at the organizations staff 
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and beneficiaries represented a major obstacle that has led in some cases to a fear 

from  providing  the  required  information.   For  29%  of  the  respondents,  the 

evaluation timing and duration was a major problem because it contradicted with 

other  major  activities/events  conducted  at  the  organization.   For  19.4% of  the 

respondents,  the  nature  of  the  implemented  program  created  an  obstacle  in 

designing and conducting the evaluation.  For 12.9% of the respondent, the high 

evaluation cost represented a major obstacle.  Language was a major problem for 

these  evaluations  when  the  evaluator/s  did  know  Arabic  while  all  program 

documents were written in Arabic.  Another problem was selecting wrong samples 

for case studies of the evaluation.

5.4.13 Program Evaluation in General

73.8% of the surveyed PNGOs evaluated all their programs that were completed 

during the years 2003 and 2004, while 19% did not evaluate all their programs, 

and  7.1%  completed  only  one  program.   For  those  who  evaluated  all  their 

programs,  the  evaluation  was  conducted  in  61.3% of  the  cases  with  the  same 

approach of evaluating their most significant program.  In 38.7% of the cases the 

evaluation was conducted in a different approach.  For those who did not evaluate 

all their programs that were completed during the years 2003 and 2004, the major 

reason preventing several organizations from conducting these evaluations was the 

lack of financial resources.  Some organizations cited different reasons including: 

shortages  in  the  organization’s  staff,  the  organization  experience  in  program 

evaluation  was  limited,  program’s  donor/s  did  not  request  to  evaluate  these 
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programs, and it was difficult to conduct program evaluation under the occupation 

and during the current Intifada.

Section IV:

5.5 Overall  Analysis  and  Addressing  the  Research 

Questions

This section uses the overall analysis for the research findings that was presented 

in the previous three sections to answer separately each of the questions that were 

raised at the beginning of this research.

5.5.1 Percent  of  PNGOs  Conducting  Scientific  Program 

Evaluation

89.8% of  the PNGOs indicated  that  they have evaluated  their  most  significant 

program  completed  during  the  years  2003  and  2004  at  a  certain  stage  of  its 

implementation.   Each  of  these  organizations  provided  the  details  of  that 

evaluation in the sense of why, what, where, when, by whom and other related 

issues.   However,  when  these  responses  were  thoroughly  investigated  the 

researcher  found  that  the  percentage  of  PNGOs  conducting  a  scientific  and 

systematic evaluation for their programs was much lower than what was indicated. 

A major finding that could explain this conclusion is that many of these PNGOs 

mix between the monitoring and the evaluation of their programs.  This was clear 

when these organizations were requested to define the organization perspective for 

the terms monitoring and for evaluation.
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Program monitoring  was  perceived  as  evaluation  in  several  PNGOs responses. 

Organization number 3 defined program monitoring as,  “Conducting a periodic 

evaluation and studying the commitment of the organization to its pre-set planes, 

goals,  and  programs/projects”.   Organization  number  4  defined  program 

monitoring as, “Maintaining programs and activities conducted for beneficiaries 

within the organization specific vision and strategic goals”.  Organization number 

40 defined program monitoring as, “Following the implementation of plan, and the 

extent to which the set activities are suitable for the target group, and the efficiency 

of  the staff  in  implementing  the  plans…”.   On the  other  side,  several  PNGOs 

responses  defined  evaluation  as  monitoring.   Organization  number  36  defined 

program evaluation as, “Studying the deviation between the implementation and 

the  pre-set  plan”.   Organization  number  2  defined  program  evaluation  as, 

“Comparing between plan and actual implementation and fitting them together”. 

Organization number 7 defined program evaluation as, “The degree to which the 

program’s managerial and financial plans are implemented”.

Consequently, it was hard for the researcher to accurately calculate the percentage 

of PNGOs conducting a scientific  and systematic  evaluation for their  programs 

without studying these evaluations on a case by case base.  Nevertheless, in order 

to  reach  an  estimate  for  the  percentage  of  PNGOs that  actually  evaluate  their 

programs,  the  researcher  analyzed  and  combined  the  responses  of  the  PNGOs 

regarding  what  they  actually  did  when  they  evaluated  their  most  significant 
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programs completed during 2003 and 2004.  To do that, the researcher selected 

five parameters to judge if an organization is evaluating its program.  The five 

parameters were: whether the PNGO stated that they actually did evaluate their 

program, preparing the evaluation terms of references before conducting the actual 

evaluation,  going  beyond  the  output  level  in  the  evaluation  (objectives, 

goals/purpose), conducting the evaluation in a timing that permits to do full scale 

evaluation (not evaluating the program’s goal at the beginning of the program for 

example), and finally the techniques used in collecting evaluation data (not only 

using program documents for evaluating the impact of a program for example). 

The researcher used his experience in program evaluation and with the selected 

five parameters to analyze the surveyed PNGOs responses case by case.

Based on the above mentioned analysis  it  was found that only 29 PNGOs had 

evaluated  their  most  significant  program completed  during the  years  2003 and 

2004.   This  represents  59.2%  of  the  surveyed  PNGOs.   Out  of  the  29 

organizations, 21 PNGOs (or 75%) evaluated all their programs completed during 

the  years  2003  and  2004,  4  PNGOs  (or  14.29%)  did  not  evaluate  all  their 

programs,  and  3  PNGOs  (or  10.71%)  completed  only  one  program.   The 

researcher  considered  the  PNGOs  that  evaluated  the  only  program  they  have 

completed as if they have evaluated all their programs.  The researcher concluded 

that  85.7% of  the  PNGOs  that  evaluated  their  most  significant  program  have 

evaluated all their programs.
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As a conclusion for this analysis, the researcher found that only 50.73% of PNGOs 

are actually evaluating all their programs during or after their completion.  This 

figure represents the percentage of PNGOs that conducting a scientific and full 

scale evaluation for their programs, however, it does not imply that the remaining 

49.27% are not evaluating their programs at all or that they are not exerting efforts 

to do certain kind of assessments for their implemented programs.  

5.5.2 Program Evaluation as Part of Program Life Cycle

As mentioned earlier  in chapter  three of this  research,  evaluation should be an 

integral part of the program life cycle.  A program life cycle can be summarized by 

three main phases; planning, implementation, and evaluation.  Regardless of the 

shape of the evaluations that are conducted at the PNGOs, the researcher found 

that the PNGOs consider program evaluation as part of their program life cycle. 

This was clear through analyzing the following points:

• 95.9% of the PNGOs conduct a sort of needs assessment of their targeted 

groups before conducting the program.  Needs assessment is considered to be a 

kind of evaluation and it also provides the organization with a baseline data for 

any future evaluations.

• 38.8% of the PNGOs have established a special monitoring and evaluation 

unit/person at their organizations.  Establishing this special M & E unit or at 

least hiring a person for that purpose reflects the importance of evaluation at 

these PNGOs.  Moreover, the operations of this unit/person enhance evaluation 

conditions  at  these  PNGOs.   Nevertheless,  the  researcher  found  that  the 
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percentage  of  PNGOs  that  have  this  unit/person  is  lower  than  what  was 

indicated by the respondents.  Furthermore he found that these units/persons 

were not actually activated up to this point at these PNGOs.

• 85.7% of  the  PNGOs  prepare  a  monitoring  and  evaluation  plan  before 

implementing  each  of  their  programs.   Without  having  some  kind  of 

monitoring  system  for  each  program,  it  will  be  difficult  to  conduct  an 

evaluation or at least to reach for some decisive findings if the evaluation was 

conducted.  Preparing M & E plan for each program is an important step in the 

evaluation process.  Checking the progress in the implementation of the M & E 

plan also shows the commitment of the PNGOs for the issue of monitoring and 

evaluation.

• Finally and the most apparent fact is the actual evaluation of the program at 

the PNGOs.  Although the researcher questioned the maturity of the conducted 

evaluations at some of the PNGOs, it was proved that 89.8% of the PNGOs 

still conduct a certain kind of evaluation for their programs.

5.5.3 Why Programs are Not Evaluated at Some PNGOs

Based on the analysis  of section two of this  chapter,  the researcher  found that 

although  PNGOs  who  do  not  evaluate  their  programs  do  acknowledge  the 

importance of program evaluation, they did not exert the necessary effort to solve 

the problem and start evaluating their programs.  He also found that PNGOs that 

do  not  evaluate  their  most  significant  programs,  do  not  evaluate  any  of  their 

programs at all. The major obstacle preventing some PNGOs from evaluating their 
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programs was limited financial resources.  The PNGOs indicated several problems 

that  prevent  them from evaluating  their  program such as limited  experience  in 

evaluation, shortage of staff…etc.  However, all these problems can be solved if 

some financial  resources were allocated for program evaluation.   If  the cash is 

available the staff and management of these PNGOs can be trained on program 

evaluation, and also they will be able to afford hiring a person or even establishing 

a specialized monitoring and evaluation units at their organizations.

However, a major question remains regarding the amount of financial resources 

that should be allocated to program evaluation at these PNGOs.  Referring back to 

the cost of program evaluations at the PNGOs that do evaluate their programs, the 

researcher  concluded  that  this  amount  should  not  be  high  and  that  program 

evaluation cost is lower than some might imagine.  For 50% of the PNGOs that do 

evaluate their program, the evaluation cost was less than 1% of the program cost. 

Consequently the researcher found that another major obstacle preventing some 

PNGOs from evaluating their programs was the mistaken perception of the cost of 

evaluating a program at these PNGOs.

5.5.4 Program Evaluation Characteristics at the PNGOs

5.5.4.1 Programs’ levels Evaluated at the PNGOs

As  mentioned  earlier  in  this  chapter,  81.8%  of  the  respondents  PNGOs 

investigated  all  of  the  programs’  levels  during  their  evaluation  including 

inputs/activities,  outputs, objectives,  and goal/purpose.  2.3% analyzed only the 
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inputs/activities  of  their  program,  6.8%  analyzed  inputs/activities  and  outputs, 

4.5% analyzed inputs/activities and outputs and objectives, while 4.5% analyzed 

outputs and objectives.

After  filtering the PNGOs responses and concluding that only 29 organizations 

(59.2%) have conducted a scientific and full scale evaluation, the responses of the 

PNGOs on this topic were analyzed again.  The researcher found that 96.6% of the 

PNGOs study and analyze  all  program levels  while  conducting  their  programs 

evaluation.  That includes inputs/ activities, outputs, objectives, and goal/purpose. 

Responses on this topic were very encouraging since the best program evaluation 

is the one that analyzes all program levels in order to create the best understanding 

for what actually takes place at that program.

5.5.4.2 When Programs are Evaluated at the PNGOs

The stage where a program stands when it is evaluated shapes the evaluation.  As 

mentioned earlier  in this chapter,  2.3% of the surveyed PNGOs evaluated their 

programs a while after the program has started.  34.9% of the surveyed PNGOs 

evaluated their  programs periodically.   9.3% of the surveyed PNGOs evaluated 

their programs after half the program was completed (midterm evaluation).  34.5% 

of those surveyed PNGOs evaluated their programs directly after completing the 

program.  7% of those surveyed PNGOs evaluated their programs a while (months 

or years) after completing the program.
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After filtering the response and concluding that only 29 organizations (59.2%) of 

the surveyed PNGOs have conducted  a scientific  and full  scale  evaluation,  the 

responses of the PNGOs on this topic were analyzed again.  The researcher found 

that  28.6% of  the  PNGOs evaluate  their  programs  periodically.   10.7% of  the 

PNGOs  evaluate  their  programs  after  half  the  program is  completed  (midterm 

evaluation).   35.8%  of  the  PNGOs  evaluate  their  programs  directly  after 

completing  the program (1-6 months  after  completion).   10.7% of  the PNGOs 

evaluate their programs a while (months or years) after its completion.  14.2% of 

the  PNGOs evaluate  their  programs  twice;  first  during  its  implementation  and 

second after its completion.

5.5.4.3 Who Evaluates Programs at the PNGOs

In 51.2% of the valid responses of the surveyed PNGOs, program evaluations were 

conducted  by  evaluators  from  within  the  organization  or  what  is  called  self 

evaluation; that included 34.9% of the valid responses were the program’s staff 

conducted  these  evaluations  and  16.3%  of  the  valid  responses  were  the 

organization’s staff outside the program conducted these evaluations.  In 46.5% of 

the  valid  responses  of  the  surveyed  PNGOs,  the  program  evaluations  were 

conducted  by  external  evaluators;  that  included  32.5%  of  the  valid  responses 

where the organization hired external evaluators and 14% of the valid responses 

where  the  program’s  donor  hired  external  evaluators.   In  2%  of  the  valid 

responses, both the donor and the organization hired evaluators that worked with 

the organization’s staff outside the program for conducting the evaluation.
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After filtering the response and concluding that only 29 organizations (59.2%) of 

the  surveyed  PNGOs  have  conducted  a  scientific  and  full  scale  program 

evaluation, the responses of the PNGOs on this topic were analyzed again.  The 

researcher found that in 50% of the PNGOs, program evaluations are conducted by 

evaluators  from within  the  organization  or  what  is  called  self  evaluation;  that 

includes 39.3% are the program’s staff conducted the evaluations, and 10.7% are 

the organization’s staff outside the program conducted the evaluations.  In 46.4% 

of  the  PNGOs,  program evaluations  are  conducted  by external  evaluators;  this 

includes 25% where the organization hires external evaluators and 21.4% are the 

program’s donor hires external evaluators.  In 3.6% of the valid responses, either 

the donor or the organization hired evaluators that worked with the organization’s 

staff outside the program for conducting the evaluation.

Granting the evaluation responsibility to the organization staff, which is the case in 

50% of the PNGOs conducted evaluations,  is  a  controversial  issue.   There are 

advantages and disadvantages for that.  Some experts discourage that a conflict of 

interest might be created while conducting these evaluations by the organization 

staff.  The organization staff will not be neutral in their work and at the same time 

beneficiaries  and  others  stakeholders  might  be  hesitant  to  provide  subjective 

assessment and feedback to them.  On the other side, a major advantage is that the 

organization staff has the best knowledge on all aspects of the program and they 

have already established relations with beneficiaries and other stockholders that 
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allow them to accomplish the program evaluation effectively and efficiently.  As 

mentioned earlier,  organization staff can either be from outside the program or 

they can be part of the program’s staff.  For organization staff outside the program 

conducting the evaluation, which is the case in 10.7% of the PNGOs, the issue is 

less sensitive and self evaluation in this manner might be encouraged.  However, a 

credibility concern can be raised on the program evaluations that are conducted 

internally by the program’s staff, which is the case in 39.3% of the PNGOs.  When 

the program staff conducts the evaluation they serve as the implementers and the 

controllers of their work.

5.5.5 Benefiting from the Conducted Program Evaluations

When an organization  conducts  an evaluation  this  is  not  done  for  the  sake  of 

evaluation or for spending out their available funds.  Organizations conduct the 

evaluation  with a preset  goal that  will  benefit  the organization and the various 

stakeholders when they are achieved.  There are three main levels of benefits to an 

organization  from  conducting  an  evaluation.   These  levels  are;  organizational 

level, donor’s level, and the beneficiaries level.  PNGOs benefit from the three, 

however each to a certain extent.

With regard to the organizational level, enhancing the organization performance is 

the main goal for any conducted evaluation.  As explained earlier in chapter three 

of this research, Patton (2001) mentioned two major uses for an organization to 

conduct  an  evaluation;  Conceptual  use  and Instrumental  use.   The  first  use  is 
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attained  through  enhancing  the  performance  and  raising  the  knowledge  of  the 

organization  staff,  especially  the  program’s  staff  while  conducting  and/or 

participating in the evaluation process.  62.3% of the PNGOs involve their staff in 

preparing the M & E plan and 53% of the PNGOs involve the staff  totally or 

partially in the evaluation process.  The second use is attained through enhancing 

the performance  and achievement  of  on going  or  future programs that  will  be 

implemented.   40.5%  of  the  PNGOs  indicated  that  they  conduct  program 

evaluation  and  use  its  results  to  develop  existing  programs  or  new programs. 

40.5% of  the  PNGOs indicated  that  they  disseminate  their  program evaluation 

report to the organization’s staff, management, and referential body to enhance the 

organizations performance and to overcome the mistakes that might have appeared 

in the evaluation.  Despite the good will of these organizations, there are some 

obstacles that prevent them from benefiting fully from these evaluations.  46.5% of 

the program evaluation reports were written in English, while 37.2% of the reports 

were written in Arabic, and 16.3% were written both in Arabic and English.  Some 

of the evaluation reports that were written in English were translated partially or 

totally to Arabic.  23.8% of the English language evaluation reports were totally 

translated to Arabic language, and another 33.3% of these reports were partially 

translated  (executive  summary for  example).   The English  language  evaluation 

reports  that  were never translated into Arabic  language represented 42.9%, and 

taking into consideration that English language is the second language in Palestine, 

we conclude that some of the PNGOs staff, administration, and referential bodies 

are not benefiting from the program evaluation findings and results.
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With  regard  to  the  second  level,  PNGOs are  benefiting  from maintaining  and 

strengthening relations with donors very well.  The researcher found that 21.4% of 

the PNGOs evaluate their program as a request from their  donors, and that the 

program’s  donor/s  were  directly  hiring  the  evaluators  in  14%  of  the  valid 

conducted evaluations.  Moreover, 72.1% of the PNGOs submitted their program 

evaluation report to their donor/s.  For 14.3% of those PNGOs who disseminate 

their program evaluation report, the purpose of this dissemination is to encourage 

donor/s to continue their support to the organization.  We can conclude that the 

donor/s  are  involved  in  the  evaluation  process,  they  are  updated  with  the 

evaluation results, and that in total will strengthen the relation between the PNGOs 

and their donors.

With regard to the third level, PNGOs are benefiting from strengthening relations 

with community and specially beneficiaries, yet up to now they are not willing to 

contribute their part.  As mentioned earlier, beneficiaries and other stakeholder are 

involved  in  all  program  phases  from  needs  assessment  before  conducting  the 

program,  to  questionnaires,  workshops  and  focus  discussion  group  that  they 

participate in while evaluating the programs.  Having this level of involvement 

surely has its positive effect on those beneficiaries and would create a sense of 

ownership and commitment from the society to these programs.  However, PNGOs 

are not providing the community with the results and findings of these evaluations. 

It is the right of community and especially beneficiaries and those who participated 
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in the program and the evaluation process to have access to the evaluation reports. 

Up to now only 25.6% of the PNGOs published or are wiling to publish the results 

of their program evaluations that were conducted over the years 2003 and 2004.

5.5.6 Stakeholders Involvement in the Evaluation Process

Stakeholders’ involvement and especially beneficiaries in the evaluation process is 

an important guarantee for achieving the goals of the evaluation.  As mentioned 

earlier in chapter three, participatory evaluation approach is currently adapted by 

many international developmental organizations and foreign government support 

agencies.  Beneficiaries are the best people to assess the program that they have 

participated in.  Accordingly, it was important for the PNGOs to implement this 

new approach in their operations and start increasing the degree of involvement of 

beneficiaries in the various program evaluation stages.

As mentioned earlier in this chapter, beneficiaries are involved at the PNGOs from 

the early stages of any program.  95.5% of the PNGOs assess the needs of their 

targeted  groups  before  implementing  their  programs.   For  those  PNGOs,  the 

mostly  adopted  needs  assessment  technique  (76.6%)  is  through  organizing 

planning  meeting  and  workshops  with  various  stakeholders  which  is  a  well 

recognized mean for conducting that task.  In 74.5% of the PNGOs, organizations 

are  communicating  and  having  direct  contact  with  beneficiaries  as  a  tool  for 

sensing their needs and priorities.  Having this degree of involvement at the early 
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stages will  help PNGOs shape better  their  programs and at  the same time will 

facilitate beneficiaries’ involvement in the program evaluation process.

The researcher found that 95.3% of the surveyed PNGOs involved beneficiaries of 

the program in the evaluation process, while only 4.7% did not involve them.  The 

ways by which beneficiaries are involved differ among the PNGOs.  One method 

that is adopted by 78% of the PNGOs is to directly communicate with them while 

they participate  in the activities.   Another method that is adopted by 51.2% of 

PNGOs is to invite them to focus discussion groups to evaluate the activities they 

are participated in.  In 48.8% of the cases, the program staff carries the opinions of 

the beneficiaries to the organization administration.  A method that is adopted by 

46.3% of the PNGOs is to request from the beneficiaries to fill in questionnaires 

evaluating the activities they are participated in.  Another method that is adopted 

by 39% of the PNGOs is to select randomly some of the beneficiaries for assessing 

the degree to which they are benefiting from the program (case studies).

Some  of  the  above-mentioned  beneficiaries’  involvement  techniques  translate 

maturity  at  many  of  the  PNGOs.   Cases  studies  and  focus  discussion  groups 

represent  effective  and  well  recognized  beneficiaries’  involvement  techniques. 

However,  a  credibility  concern  can  be  raised  on  some  of  the  beneficiaries 

involvement techniques implemented by the PNGOs.  For the 48.8% PNGOs were 

the program staff carry the opinions of beneficiaries, a conflict of interest might 

have existed.  The program staff will not be neutral in carrying these opinions, and 
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at the same time, beneficiaries and others stakeholders will be hesitant to provide 

subjective evaluation when providing their opinions to the program staff that they 

have worked with.

Moreover, despite the fact that beneficiaries are involved in many stages of the 

programs including the evaluation process itself, in most of the PNGOs they do not 

have the access to the results  of these evaluations.   For 74.4% of PNGOs, the 

evaluation results and findings were kept for the organization and/or the donor/s of 

these  programs.   This  action  contradicts  with  the  transparency  and  openness, 

PNGOs are calling for.  Three explanations might be given to that; the first is that 

the evaluation findings/results are sometimes not suitable from the organization’s 

perspective to be published, in other words the results are negative and they are 

kept  enclosed.   The  second  explanation  is  that  the  evaluation  itself  was  not 

conducted in a scientific manner and these PNGOs do not want to show that.  The 

third  explanation  is  that  these  organizations  do  not  sense  the  benefits  from 

publishing  these  results  to  the  public.   Language  barriers  added  an  additional 

constraint  on  the  beneficiaries  involvement  in  the  evaluation  process  and  in 

benefiting from the evaluation results as 20% of the program evaluation reports 

were written in English and were never translated (partially or totally) into Arabic.

5.6 Conclusion

After  analyzing  these  research  data,  the  researcher  found  that  most  of  the 

Palestinian Non-Governmental Organizations conduct several activities to assess 
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the benefits  of their  implemented programs.  In some cases and although these 

PNGOs consider what they are doing as a program evaluation, it was found that 

what is done is not a scientific and full scale evaluation that reflects the levels of 

program evaluations these organizations seek to conduct and the major concerns 

they intend to study.  Out of the 89.8% PNGOs evaluating their most significant 

programs, it was found that only 59.2% PNGOs are conducting a scientific and full 

scale program evaluation that address issues they have raised.  Moreover, it was 

found that 50.7% of PNGOs are evaluating all their programs.  Nevertheless, most 

PNGOs acknowledge the  importance  of  program evaluation.   PNGOs consider 

program evaluation as part of their program’s life cycle and that is proven through 

the  special  monitoring  and  evaluations  that  are  established  at  some  of  these 

PNGOs and through the preparation of monitoring and evaluation plans at most of 

these PNGOs.

For the PNGOs that are not evaluating their program, limited financial resources is 

that  major  reason  for  not  conducting  these  evaluation.   If  adequate  financial 

resources were secured many of the obstacles that are preventing these PNGOs 

from evaluation their program could be solved such as shortage of staff and limited 

experience in evaluation.  Another obstacle that is related to the limited financial 

resources  is  the mistaken perception  regarding the cost  of  program evaluation. 

Program evaluation cost in 50% of the conducted evaluation is less than 1% of the 

program cost.  Accordingly, PNGOs could secure the amount for conducting the 
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evaluation  from their  own resources  if  not  from the program’s  budget  or  their 

donors.

PNGOs  do  benefit  from  the  program  evaluations  they  are  conducting.   They 

benefit  to a  certain  limit  on the organizational  level  both conceptually and use 

instrumentally.   They use the evaluation  effectively to  strengthen their  relation 

with  their  donors  which  enable  them  to  maintain  their  funding  and  secure 

additional  funding.  PNGOs involve beneficiaries in the evaluation process and 

implement  several  program  evaluation  participatory  approaches.   However, 

PNGOs are still keeping the evaluation results and finding to them and the donors 

in most of the cases and they are not publishing them.

Based on the findings and analyses of this chapter, the researcher will present in 

the following chapter his recommendations for the various parties involved in the 

Palestinian  Non-Governmental  Organization  sector.   That  will  include 

recommendation for the PNGOs, and donor community.
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CHAPTER SIX

CONCLUSIONS AND RECOMMENDATIONS

6.1 Summary and Conclusions:

Over  the  course  of  the  years,  Palestinian  Non-Governmental  Organizations 

(PNGOs)  developed  as  part  of  the  Palestinian  Society  Development.   These 

Organizations have witnessed major changes since the first Palestinian Intifada and 

the creation of the Palestinian National Authority (PNA).  Since the start of the 

Palestinian  Second  Intifada,  the  role  and  responsibilities  of  the  PNGOs  has 

increased dramatically due to the increased suffering of the Palestinian Society and 

the increased financial recourses available for these organizations.  This in tern has 

affected  the  characteristics  of  these  organizations  in  terms  of  sizes,  programs, 

funding…etc.

Many definitions have been given to the term PNGOs, which can be summarized 

in a permanent structurally separated body that is not seeking for profit and has a 

minimum level of voluntary participation.  As a consequence for the absence of a 

clear and approved upon definition for the PNGOs, there is no exact and approved 

upon count for those PNGOs.  There are at least 800 active PNGOs in the West 

Bank and the Gaza Strip, and that figure can rise up to 1500 based on the adopted 
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definition of each study.  Since the beginning of the Intifadet Al Aqsa donors have 

provided  an  unprecedented  level  of  international  financial  commitment  with 

average  of  US$315  per  person  per  year  (The  World  Bank  Report,  2003). 

Moreover,  PNGOs  modified  their  goals  and  objectives  toward  aid  and  relief, 

struggling at the same time to maintain a certain limit of development objectives. 

It was clear that the PNGOs programs division has changed giving extra attention 

and care towards aid and relief programs leading to an increase in their numbers 

and sizes on the account of development and community empowerment programs.

Accountability is a substantial component for gaining legitimacy and researches 

unanimously agree that leaders and members of private and public organizations 

seek  to  avoid  being  subjected  to  accountability  (Edwards  &  Hulme,  1995). 

Evaluation  at  the  NGO  sector  is  one  of  the  major  steps  taken  to  achieve 

accountability.  In the absence of a well-designed evaluation system, organizations 

can not provide stakeholders with reliable data on its achievements.  The notion of 

evaluation has been used a long time ago.  Recently, the attention on evaluation 

increased; international organizations and donors' community started to be aware 

of the importance of having an evaluation system that could address their concerns 

on programs they are funding.  Working in an environment with limited resources, 

increasingly complex social problems, changing political climate, and a seeming 

shift  in  public  opinions,  resulted  in  an  increased  pressure  to  demonstrate  the 

effectiveness  of  social  programs.   According to  the  United  Nations  Population 

Fund (tool # 2, November 2000:1), “program evaluation is a management tool, it is 

137



a time-bonded exercise that attempts to assess systematically and objectively the 

relevance,  performance,  and  success,  of  ongoing  and  completed  programs  and 

projects”.  A good program evaluation provides an extremely useful tool for all 

stakeholders to manage ongoing activities, identify successes, and plan effectively 

for  new initiatives  and  programs,  and  thus  using  the  allocated  resources  most 

efficiently.   “The  purpose  of  evaluation  research  is  to  improve  planning, 

administration,  implementation,  effectiveness,  and utility  of  social  interventions 

and human service programs (Rossu & Freeman, 1982).

According to McNamara (1998), Program evaluation can include a variety of at 

least  35  different  types,  such  as  needs  assessment,  cost/benefit  analysis, 

effectiveness, efficiency, formative, summative, goal-based, process, outcome, etc. 

The type of evaluation depends on what do you want to learn about your program. 

Regardless  of  the  selected  type  of  evaluation,  any  evaluation  should  tackle 

partially  or  totally  some  of  the  following  main  concerns:  validity  of  design, 

delivery process, performance, relevance, effectiveness, efficiency, sustainability, 

causality,  unanticipated  results,  and  alternative  strategies  (UNFPA,  December 

2000).  The actual implementation of a program evaluation includes three main 

stages (UNESCO 2004): data collection, data analysis, and drafting the analytical 

report.  The importance of any evaluation depends basically on the quality of the 

collected  information.   Different  quantitative  and  qualitative  data  collection 

methods can be used for this purpose.  However, there are tradeoffs in the quality 

of the information.  Despite the fact that PNGOs have been the subject of several 
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studies and researches; yet, the issue of program evaluation at these organizations 

was rarely tackled.  International organizations and donor community are usually 

satisfied with the evaluation conducted for their operating offices in the West Bank 

and Gaza.

In  the  experimental  part  of  this  research  and  in  order  to  collect  the  data,  the 

researcher  used  a  combination  of  primary  and  secondary  data  sources  for 

collecting  the  initial  data  at  the  beginning,  and  later  on  he  used  primary  data 

sources, and all of that was done in the natural environment of the PNGOs.  A 

questionnaire was used as the main data collection tool, and after developing it, the 

researcher used pilot testing for finalizing it.   Members of the Palestinian Non-

Governmental Organizations Network were selected as the elements of the survey, 

and due to some limitation West Bank organizations, including Jerusalem, were 

only studied.  The researcher distributed a total of fifty nine questionnaires at fifty 

nine  Palestinian  Non-Governmental  Organizations  in  the  West  Bank,  including 

Jerusalem.  The response rate was 86.4% which is relatively a high response rate 

that  was  due  to  the  researcher  strong  personal  relation  with  many 

managers/directors of the organizations and his continuous follow up with these 

organizations.

Out of the 59 questionnaires which were distributed, only 51 were collected back 

and  out  of  these  49  were  analyzed.   Based  on  the  overall  analysis  for  the 

characteristics  of  the  surveyed  members  of  the  Palestinian  Non-Governmental 

139



Organization Network selected for the following can be generalized and concluded 

on the PNGOs:

• Most of the West Bank PNGOs are located in the middle parts of the West 

Bank, mainly in Ramallah and Jerusalem.

• Although most PNGOs are based in the middle parts of the West Bank, 

most of them operate and implement activities across the West Bank.  More 

than half of them operate also in the Gaza strip.

• The number of newly established PNGOs decreased if compared with the 

number of newly established PNGOs during the peaces process.  This might be 

the case only at the Palestinian Non-Governmental Organization Network as 

they tend to selectively choose their members.

• Only  a  small  portion  of  PNGOs  conduct  activities  in  a  single  field  of 

interest.   Most  of  them  tackle  different  needs  of  Palestinian  society,  and 

conduct  different  kinds  of  programs  that  sometimes  tend  to  appear 

heterogeneous.  The largest portions of PNGOs conduct activities in training 

and rehabilitation, democracy and human rights, and women issues.

• Youth, women, and children are the groups mainly targeted by the various 

programs and activities of the PNGOs.

• Most  of  the  PNGOs  have  already  rectified  their  legal  status  at  the 

Palestinian  Interior  Ministry.   Accordingly  these  PNGOs  are  currently 

governed by a General Assembly that has been elected in most of the cases.
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• Although all  PNGOs receive their financial  support from more than one 

source, the major funding sources for 93.5% of them over the last two years 

were from International Organizations and Foreign Governments.

• The operational budget of year 2004 for around 45% of the PNGOs was 

less than $250,000, while around 19% operated with a budget that exceeded 

one million USD.

After  analyzing  these  research  data,  the  researcher  found  that  most  of  the 

Palestinian Non-Governmental Organizations conduct several activities to assess 

the benefits  of their  implemented programs.  In some cases and although these 

PNGOs consider what they are doing as a program evaluation, it was found that 

what is done is not a scientific and full scale evaluation that reflects the levels of 

program evaluations these organizations seek to conduct and the major concerns 

the  intend  to  studied.   Out  of  the  89.8% of  the  PNGOs evaluating  their  most 

significant  programs,  it  was  found  that  only  59.2% PNGOs  are  conducting  a 

scientific  and  full  scale  program  evaluation  that  address  issues  they  raised. 

Moreover, it was found that 50.7% of PNGOs are evaluating all their programs. 

Nevertheless, most PNGOs acknowledge the importance of program evaluation. 

PNGOs consider program evaluation as part of their program’s life cycle and that 

is proven through the special monitoring and evaluations that are established at 

some of these PNGOs and through the preparation of monitoring and evaluation 

plans at most of these PNGOs.
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For the PNGOs that are not evaluating their programs, limited financial resources 

is the major reason for not conducting these evaluations.   If adequate  financial 

resources were secured many of the obstacles that are preventing these PNGOs 

from evaluation their program could be solved such as shortage of staff and limited 

experience in evaluation.  Another obstacle that is related to the limited financial 

resources  is  the mistaken perception  regarding the cost  of  program evaluation. 

Program evaluation cost in 50% of the conducted evaluation is less than 1% of the 

program cost.  Accordingly, PNGOs could secure this amount for conducting the 

evaluation even from their own resources if not from the program’s budget.

PNGOs  do  benefit  from  the  program  evaluations  they  are  conducting.   They 

benefit  to a  certain  limit  on the organizational  level  both conceptually and use 

instrumentally.   They use the evaluation  effectively to  strengthen their  relation 

with  their  donors  which  enable  them  to  maintain  their  funding  and  secure 

additional  funding.  PNGOs involve beneficiaries in the evaluation process and 

implement  several  program  evaluation  participatory  approaches.   However, 

PNGOs are still keeping the evaluation results and finding to them and the donors 

in most of the cases and they are not publishing them.

6.2 Implications of the research
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6.2.1 Implications on the PNGOs Sector

This research has shed light on a very sensitive issue within the PNGOs sector and 

that  is  program  evaluation.   The  findings  of  the  research  provided  solid 

information that will assist various stakeholders of the PNGOs sector to act upon. 

The  responsibility  for  improving  the  performance  of  the  PNGOs  is  on  the 

management  and referential  bodies of these organizations.   It  is the role of the 

management  to  develop  programs  in  a  manner  that  achieve  the  organizations’ 

mission, vision, and goals.  Furthermore, it is their responsibility to assure that the 

programs  are  implemented  in  the  most  appropriate  and  efficient  manner. 

Consequently,  management of the PNGOs should develop their own monitoring 

and evaluation systems that could provide them with a reliable assessment on the 

achievement of their programs.

This  research  draws  the  attention  of  the  PNGOs  for  the  issue  of  program 

evaluation  and  provides  them  with  a  better  understanding  for  the  evaluation 

conditions at their organizations.  The researcher intends in his work to raise the 

awareness of the management of these PNGOs on the issues of monitoring and 

evaluation.  The long research questionnaire served as a learning tool for some of 

these PNGOs.  The research also provides the PNGOs with sold data that could be 

used to develop their  own monitoring  and evaluation  systems.   PNGOs should 

invest  more in the capacities  of their  staff  and enhance their  skills  in  program 

evaluations  in  order  to  be  able  to  conduct  efficiently  programs  evaluations. 

Moreover,  they  should  consider  program evaluation  as  an  integral  part  of  any 
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program  they  conduct  and  allocate  financial  resources  for  conducting  these 

evaluations.

The management of the PNGOs should work together and especially through the 

PNGO Network in order to create a consensus about the best practices of program 

evaluation.   They also  must  work  on  developing  evaluation  modules  and data 

collection tools that could be adopted by smaller PNGOs that are not capable of 

conducting their  own program evaluation  and could not  afford paying  external 

evaluators.  Finally PNGOs must provide their community with the findings and 

results of the conducted program evaluations.

6.2.2 Implications on the Donors community

Donors’ community should have a role in stressing the importance of program 

evaluation.   They should adopt approaches that consider program evaluation as 

vital and important step in any program.  The responsibility for this can be shared 

by the foreign, Arab, and local donors, whoever, since International Organizations 

and Foreign countries by far are the largest funding source for the PNGOs they 

should have a leading role in this process.  The assistance for any program must be 

linked to proving evidence that the program has achieved its stated goals.  Before 

and while conducting that, donors’ community must invest resource and build the 

local capacities of PNGOs in M&E systems and especially in program evaluation. 

They must conduct training and consultancy for these PNGOs to enable them to 

implement these systems.
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6.3 Research Recommendations

As it was shown in chapter two, the role of the Palestinian Non-Governmental 

Organizations in the Palestinian society has always been recognized.  Even after 

the creation of the Palestinian National Authority this role has continued, and with 

the current Intifada their importance has increased significantly.  PNGOs should 

exert all possible efforts to maintain the position they have achieved, and continue 

to be leaders of the community.  PNGOs must present a model for transparency 

and accountability for their community first and then for their donors and the PNA. 

Although the responsibility for improving the performance of the PNGOs is on the 

management and referential bodies of these organizations, we must never forget 

that the NGOs sector and especially the PNGOs sector is a sector that combines all 

parties and groups of the society in a way or another.   All parties are involved in 

its operations including the beneficiaries, the donor community, the PNA, and the 

private sector.  Accordingly, all parties must agree on their shared responsible for 

enhancing  the  performance  of  the  PNGOs  sector  with  different  levels  of 

involvement.

This  research  recommends  that  PNGOs  should  increase  the  attention  for 

monitoring and evaluation systems at their organizations.  The perception of the 

management of the PNGOs for program evaluation should be corrected; they must 

perceive program evaluation as management and planning tool at the same time. 

Also they must be convinced that the benefits attained from program evaluation 

are  much higher  than  its  cost  or the efforts  exerted  by them and their  staff  in 
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conducting the evaluation.  They should invest human and financial resource in 

building the capacities of their staff in the field of program M&E.  Consequently 

PNGOs must set M&E plan for each of its implemented program and follow up the 

progress of these plans.  The special M&E units should be activated in the PNGOs 

that has already established such unit or hired such persons.  Other PNGOs have to 

prepare for creating such position in their organizations.  The creation of such unit 

might not be feasible at small  or even medium size PNGOs; accordingly,  these 

PNGOs should coordinate together directly or through the PNGOs Network for the 

creations of such a unit that could serve together the M&E needs of these PNGOs.

As  it  was  noticed  during  the  analysis  of  the  findings,  many  PNGOs  have 

conducted  program evaluations,  yet  in  many  cases  these  evaluations  were  not 

prepared professionally, the tools were not sufficient to accomplish the set goals, 

and  the  timing  of  the  evaluation  was  not  suitable  for  achieving  the  set  goals. 

Building the capacities, investing human and financial resources, and establishing 

special M&E units will enable the PNGOs to evaluate each of their programs at 

least once during program life cycle and in the most appropriate manner.

As for the donors’ community, the research recommends that they should reinforce 

the  culture  of  program  evaluations  at  the  PNGOs  that  do  not  evaluate  their 

programs.  Also they must test the quality of the conducted program evaluations 

for those PNGOs that evaluate their programs.  As it was found during the research 

most of the PNGOs conduct or at least try to conduct program evaluations.  Yet, 
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many of these efforts are improperly directed and many of the evaluation attempts 

are  not  providing  the  desired  goals.   Accordingly,  donors  should  question  the 

process as they question the results of any conducted program evaluation.  Donors 

have the position were they could include program evaluation as an integral part of 

any program they support.  Before and during conducting all the mentioned above, 

the donors’ community should invest human and financial resources for supporting 

the PNGOs while evaluating their programs.  They could support and cover the 

operational expenses of the special M&E units at the PNGOs or they could support 

the creation  of  a  national  M&E body that  could serve  the needs  of  the  whole 

PNGOs sector.

As for the role of the local community and especially beneficiaries; up to now they 

are nearly passive.  They are not taking any role in calling for proves that the 

conducted programs at the PNGOs sector are actually achieving their goals and 

bringing real benefits to the Palestinian society.   The research recommends that 

local community should lobby for receiving the findings of the evaluations that are 

conducted.  Moreover, they should pressure the PNGOs for continuous proves for 

the impact  of their  implemented programs.  Beneficiaries must  address PNGOs 

calling for real involvement in the whole program life cycle.

6.4 Contribution to the Theoretical Knowledge

This research is the first that has been conducted in the field of program evaluation 

in  the  Palestinian  Non-Governmental  Organizations  sector.   PNGOs  were  the 
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subject of many researches during the eighties, the nineties, and the year 2000. 

None of these researches,  up to the researcher  knowledge,  tackled  the issue of 

program evaluation at the PNGOs.  Many NGO related topics were discussed in 

these researches; however, program evaluation was almost neglected.  Also this 

research  is  the  first  that  has  been  conducted  on  PNGOs  during  the  current 

Palestinian Intifada.  As mentioned earlier, many researches on the PNGOs were 

conducted, yet all of them, up to the researcher knowledge, were conducted before 

the current Intifada.  Despite the fact that the surrounding environment of PNGOs 

has dramatically changed over the last five years, there were no significant efforts 

to assess the impact of these conditions on the characteristics and operations of the 

PNGOs.

This research provided the various stakeholder of the PNGOs sector with solid 

data both on the characteristics of the PNGOs during the current Intifada and the 

evaluation  conditions  at  PNGOs.   The findings  of  the research will  serve as  a 

concrete  base for future PNGOs studies.   Moreover,  the results  will  serve as a 

reference for any future studies of evaluation conditions at the PNGOs.  As the 

program evaluation  topics  was  very  wide  and  the  parameters  were  many,  this 

research paved the road for future researches  to select  specific  findings  of this 

research and build on them for developing specific and more condensed PNGOs 

studies.
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6.5 Contribution to the Practical Knowledge

This research provides a synthetic analysis for the Program evaluation condition at 

the Palestinian Non-Governmental  Organizations  sector.   Moreover,  it  provides 

stakeholders a better  understanding for the characteristics  of the PNGOs sector 

under the current Intifada.  The findings of the research provide the various stake 

holders of the PNGOs sector with a better understanding for the environment in 

which they operate.  A better understanding that would shape their interventions in 

this sector.  The attention of PNGOs has already been raised for the importance of 

this issue during the implementation of the research, especially during filling the 

research  questionnaire.   They  will  also  benefit  from  the  findings  and  the 

recommendations  of  the  research  in  enhancing  the  nature  of  the  conducted 

program evaluations.   Moreover,  the donor community in Palestine is currently 

support with the directions of development and capacity building at these PNGOs.

6.6 Recommendations for Future Researches

The major concern of this research was to provide an overview on the program 

evaluation conditions at the Palestinian Non-Governmental Organizations sector. 

Accordingly, it only concentrated on the general characteristics of the implemented 

program evaluations at these PNGOs with a relatively shallow investigation for the 

details  of each evaluation.   It  did not intend to provide a deeper look on each 

evaluation separately.   Moreover,  this research did not intend to present a new 

model of program evaluation for the PNGOs sector.
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Future  researches  are  needed  to  closely  investigate  the  conducted  program 

evaluations at the PNGOs.  The researcher recommends to future scholars to build 

on  this  research  results  and  select  some  program  evaluation  case  studies  and 

deeply  analyze  them.   It  is  recommended  for  future  studies  to  investigate  the 

quality  of  the  evaluation  data  collection  techniques,  capacities  of  internal 

evaluators,  and  the  evaluation  reports,  in  addition  to  other  program evaluation 

issues. 

Conducting this kind of program evaluation case studies would help in developing 

a new model and data collection tools that are suitable for the PNGOs sector in 

general  and  that  could  be adopted  by PNGOs that  lack  the  staff  and skills  to 

develop their own monitoring and evaluation systems.
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Appendix 1: Research Questionnaire (English Version)

Program Evaluation at the Palestinian NGOs

Date of filling:___________ Questionnaire No.: ______.
Position of person filling the questionnaire: ____________________________.
In case extra information is needed, please specify the phone number or e-mail of 
the person that filled this questionnaire: _________________________________.

Kindly circle the number that represents the best answer of each question.

Section one:

A.1 Organization Name: __________________________________ (optional)
A.1.1 Electronic Website: _________________________________ (optional)

A.2 Location of the Headquarters:
1- North West Bank. 2- Middle West Bank.3- South West Bank. 4- Jerusalem

A.2.1 Do you have Branches Nation wide (West Bank and Gaza):
1- Yes. 2- NO.

A.2.2 If the answer of the previous question was YES, how many branches do you 
have (including headquarters): ____.

A.2.3 Where does the organization implement its programs and activities:
1- Nation wide (Across the West Bank and Gaza).
2- Across the West Bank. 3- Where we have branches.

A.3 Is the organization registered at the Palestinian Interior Ministry:
1- Yes. 2- No.

A.3.1 Legal Entity of the Organization (for Jerusalem based organizations or those 
that are not yet registered at the Palestinian Interior Ministry):
1- Charitable Society. 2- Cooperative Society
3- Relief Organization. 4- Training/rehabilitation Organization.
5- Research Center. 6- Developmental organization.
7- Juristic Organization. 8- Cultural Organization.
9- Club. 10- Women Center/Organization.
11- Other: _____________________. 
A.4 When did the organization started its operations: Month ___, Year ____.

A.5 What are the organizations’ major fields of activities (More than one answer 
may be chosen):
1- Childhood and early childhood related programs. 2- Charitable and relief work.
3- Health and mental health. 4- Cultural programs.
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5- Rural/Agricultural Development. 6- Environment/water.
7- Training and rehabilitation (Vocational or Managerial).
8- Democracy and human rights. 9- Women issues.
10- Lobbying and public awareness (political/social). 11- Researches and studies.
12- Education. 13- Sports.
14- Lending. 15- Other: _____________.

A.6 Targeted groups from the organizations’ activities (more than one answer may be 
chosen):
1- Children. 2- Youth. 3- Women.
4- Elders. 5- Physically challenged.

A.7 What type of referential body the organization has:
1- General Assembly. 2- Board of Trustees.
3- Only an administrative committee. 4- Other: _____________.

A.7.1 How was the current referential body Chosen:
1- Elected. 2- Appointed. 3-Partially elected and partially appointed.

A.7.2 When was the current referential body Chosen: Month ____, Year ______.

A.8 What are the organizations’ major sources of funding (more than one answer 
may be chosen):
1- International Organizations
2- Development organizations of Foreign Governments.
3- Arab Organizations and Governments.
4- Palestinian National Authority.
5- Donations from individuals and private sector companies in and out of Palestine.
6- Membership fees and income generating activities.
7- Other _________________________.

A.8.1 What was the largest funding source during the years 2003 - 2004:_______.

A.9 What was the operating budget of the organization during the years 2004 
(including all programs and activities):
1- Less than $100,000.
2- More than $100,000 and less than $250,000.
3- More than $250,000 and less than $500,000.
4- More than $500,000 and less than $1,000,000
5- More than $1,000,000.
A.10 What is your assessment of the role of your organization in the Palestinian 
society:
1- Very Good. 2- Good. 3- Weak.

A.10.1 How did you reach for this belief/assessment.
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__________________________________________________________________
__________________________________________________________________
__________________________________________________________________

A.11 Does the organization study the needs and priorities of its targeted groups 
before the implementation of its programs:
1- Yes. 2- No.

A.11.1 If the answer of the previous question was YES, how do you achieve that 
(more than one answer may be chosen):
1- Through communicating and direct contact with beneficiaries.
2- Through the beliefs and knowledge of the organization referential body and 
workers of the needs of the targeted groups.
3- Based on published statistics and field studies.
4- Through organizing planning meetings and workshops with the various 
stakeholders.
5- Other _________________________.

A.12 How do you define the term "Program Monitoring":
__________________________________________________________________
__________________________________________________________________
_________________________________________________________________.

A.13 How do you define the term "Program Evaluation":
__________________________________________________________________
__________________________________________________________________
_________________________________________________________________.

A.14 How important is having a monitoring and evaluation system for the 
organization implemented programs:
1- Very important. 2- Important. 3- Not important.

A.15 Is there a person or a unit in the organization specialized in Monitoring and 
Evaluation of the implemented programs:
1- Yes. 2- No.

A.15.1 If the answer of the previous question was NO, what is the major reason for 
not having such a person or unit:
1- There is no need for having this person or unit.
2- This work is done by the organization's referential body.
3- Lack of financial resources for hiring this person/unit.
4- Lack of qualified staff for doing this task.
5- When needed the organizations hires an external consultant.
6- Other _________________________.

158



A.15.2 If the answer of question (A.15) was YES, when did you hire this person or 
established this unit:  Month _______, Year ________.

A.15.3 If the answer of question (A.15) was YES, does this person or unit have 
“Terms of references” for organizing their work:
1- Yes. 2- No.

A.16 Does the organization prepare a Monitoring and Evaluation Plan (M & E 
Plan) for each program before implementation:
1- Yes. 2- No.

A.16.1 If the answer of question (A.16) was YES, who prepares this plan:
1- The organization's administration. 2- The director of the program or its employees.
3- The specialized M & E person or unit. 4- An external consultant.
5- Other _________________________.

A.16.2 If the answer of question (A.16) was YES, to whom do you present this plan:
1- To the organization's referential body. 2- To the organization's administration.
3- To the program's administration. 4- To the donors.
5- It is kept in the archive of the program. 6- Other ______________________.

A.16.3 If the answer of question (A.16) was YES, when do you check and discuss 
the progress in implementing this plan:
1- It is never checked /discussed. 2- Periodically (every ____ months).
3- After half of the program is completed. 4- At the end of the program.

A.17 How many programs were completed during the years 2003, 2004: ______.

A.17.1 Which is the most significant program among these programs for the organization:

Program
Progra
m Type 

*

# of 
Direct 
Benefi-
ciaries

Total 
Budget 
(US $)

Major 
Funding 
source

Was it evaluated 
during or after 
implementation

When was it 
evaluated 

(month/year)

* Kindly select the type according to question A.5.

A.17.2 What is the major reason for classifying this program as the most 
significant program during the years 2003-2004:
1- The program’s huge budget. 2- The large number of programs’ beneficiaries.
3- The program’s wide geographical coverage. 4- The great interest of donors.
5- The program’s great impact on beneficiaries/society.
6- Other _________________________.
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Important note before proceeding in filling this questionnaire

If the answer of the sixth column of the previous table was NO (that 
is the most significant program was NOT evaluated), then kindly 
complete section TWO only of this questionnaire (pages 5 & 6).

If the answer of the sixth column of the previous table was YES (that 
is the most significant program was evaluated), then kindly complete 

section THREE only of this questionnaire (pages 7, 8, & 9).

Section Two: For those organizations that did not evaluate their 
most significant program

B.1 Do you believe that there was a need to evaluate that Program:
1- Yes. 2- No.

B.2 If the answer of question (B.1) was YES, nevertheless the program was not 
evaluated, what are the restrictions that are preventing the organization from 
evaluating that program:
1- Shortages in staff in the organization.
2- Lack of financial resources that allows having this evaluation.
3- The organization experience in program evaluation is limited.
4- Programs’ donors did not request to evaluate the program.
5- It is difficult to conduct program evaluation under the occupation and within 
the current Intifada.
6- Other _________________________.

B.3 If the answer of question (B.1) was No, how could the organization be sure 
that the implemented program has achieved its goals:
1- Through progress reports.
2- Through communicating with program’s staff.
3- Having no problems and no complains from beneficiaries while implementing.
4- The impact of the program is obvious that it needs no future investigation.
5- Other _________________________.

B.4 What are the conditions that require from the organization to evaluate any of 
its implemented programs (more than one answer may be chosen):
1- Being unable to accomplish the set planes.
2- Exceeding the program’s planned budget.
3- The request from the programs’ donor/s.
4- Emergence of disagreement with beneficiaries or stakeholders.
5- To use the evaluation results in developing new programs
6- Other _________________________.

160



B.5 Did the organization evaluate any of its implemented programs during the 
years 2003-2004:
1- Yes. 2- No.

B.5.1 If the answer of question (B.5) was YES, please provide the information for 
the last program that was evaluated:

Program
Progra
m Type 

*

# of Direct 
Benefi-
ciaries

Total 
Budget (US 

$)

Major 
Funding 
source

When was it 
evaluated 

(month/year)

* Kindly select the program’s type according to question A.5.

B.5.2 If the answer of question (B.5) was YES, why did the organization evaluated 
that program:
__________________________________________________________________
__________________________________________________________________
__________________________________________________________________

B.5.3 If the answer of question (B.5) was YES, why you did not evaluate the rest 
of the organization programs:
__________________________________________________________________
__________________________________________________________________
__________________________________________________________________

B.6 Do you believe that there is a need to invest human and financial resources in 
evaluating Programs that are implemented by the organization:
1- Yes. 2- No.

B.7 In case an evaluation was conducted for any of your implemented programs, 
what are the excepted implications:
B.7.1 If the evaluation results were positive:
__________________________________________________________________
__________________________________________________________________
__________________________________________________________________

B.7.2 If the evaluation results were negative:
__________________________________________________________________
__________________________________________________________________
_________________________________________________________________

Section Three: For those organizations that evaluated their most 
significant program
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C.1 What was the major reason that drove the organization to evaluate that 
program:
__________________________________________________________________
__________________________________________________________________
__________________________________________________________________
__________________________________________________________________
C.2 Did you prepare the evaluation's “Terms of References” before conducting it:
1- Yes. 2- No.

C.2.1 If the answer of the previous question was YES, who prepared it:
1- The organization's administration. 2- The program's administration.
3- The specialized M & E person on unit. 4- The external evaluator/consultant.
5- The organization with the donor/s. 6- Other _____________________.

C.3 What levels of the program were studied and analyzed while conducting the 
evaluation (more than one answer may be chosen):
1- Inputs/activities. 2- Outputs. 3- Objectives.
4- Goal/purpose. 5- All the mentioned above.

C.4 What were the major issues/topics tackled while conducting the evaluation 
(more than one answer may be chosen):
1- Validity of design. 2- Delivery process.
3- Performance. 4- Relevance.
5- Effectiveness. 6- Efficiency.
7- Sustainability. 8- Causality.
9- Unanticipated results. 10- Alternative strategies.
11- Impact. 12- Other _________________.

C.5 What were the techniques used to collect the evaluation information and data 
(more than one answer may be chosen):
1- Questionnaires filled by beneficiaries.
2- Field visit to the implementation sites and communicating with beneficiaries.
3- Studying the programs documents and files.
4- Arranging focus discussion groups for beneficiaries and various stakeholders.
5- Having some case studies for analysis.
6- Other _________________________.

C.6 When was the evaluation conducted:
1- A while after the program started
2- Periodically (every ___ months).
3- After half of the program was completed.
4- Directly after finishing the program (1-6 months).
5- A while after the program was finished (months or years).
C.7 Who was responsible for the evaluation process:
1- An external evaluator hired by the donor.
2- Organization's staff from outside the program.
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3- The program’s staff.
4- The organization hired an external evaluator.
5- Other _________________________.

C.8 Did you involve beneficiaries and stakeholders in the evaluation process:
1- Yes. 2- No.

C.8.1 If the answer of the previous question was YES, how was that done:
1- The program’s staff carried their opinions to the administration.
2- They were communicated while participating in the program.
3- Beneficiaries filled a questionnaire to evaluation program/activity they participate in.
 4- Beneficiaries were invited to focus discussion groups to evaluate the activity 
they have participated in.
5- Some of them were selected randomly for assessing the degree to which they 
benefited from the program (case study).
6- Other _________________________.

C.9 In what language the evaluation report was written:
1- Arabic. 2- English. 3- Other languages.

C.9.1 If the evaluation report was written in a language other than Arabic, did you 
(or will you) translated it to Arabic:
1- Yes. 2- No. 3- Parts if it (executive summary for 
example)

C.10 To whom did you submit/present (or will you submitted/presented) the 
evaluation results (more than one answer may be chosen):
1- To the organization's referential body.
2- To the organization's administration.
3- To the program's administration and staff.
4- To the program's donor/s.
5- It was or will be published to the public for all stakeholders’ knowledge.
6- Other _________________________.

C.10.1 If the evaluation results were submitted/presented (or will be submit/ present) 
to any of the above mentioned parties, what is the organization purpose in doing that:
__________________________________________________________________
__________________________________________________________________
__________________________________________________________________

C.10.2 In case the evaluation results were or will be published to the public, where 
they were (will be) published:
__________________________________________________________________
__________________________________________________________________
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C.11 How much was this program’s evaluation cost from the program's total 
budget:
1- Less than 1% of the program's total budget.
2- More than 1% and less than 3% of the program's total budget.
3- More than 3% and less than 5% of the program's total budget.
4- More than 5% of the program's total budget.

C.11.1 Was this cost covered from the program's budget:
1- Yes. 2- No (it was covered from ________________________).

C.12 What were the major problems and obstacles faced while conducting the 
evaluation:
__________________________________________________________________
__________________________________________________________________
__________________________________________________________________

C.13 In general, has the organization evaluated all the programs finished between 
the years 2003-2004:
1- Yes. 2- No. 3- Only one program was finished during 2003-2004.

C.13.1 If the answer of the previous question NO, what are the restrictions that 
prevented (are preventing) the organization from evaluating the rest of the programs:
1- Shortages in staff in the organization.
2- Lack of financial resources that allows having this evaluation.
3- The organization experience in program evaluation is limited.
4- Programs’ donors did not request to evaluate these programs.
5- It is difficult to conduct program evaluation under the occupation and within the 
current Intifada.
6- Other _________________________.

C.13.2 If the answer of question (C.13) was YES, were they evaluated with the 
same approach as the above mentioned program:
1- Yes. 2- No.

C.14 What were the implications on the organization (positive or negative) from 
the evaluations conducted between 2003-2004:
__________________________________________________________________
__________________________________________________________________
________________________________________________________________

Thank you for the time and effort exerted in filling this questionnaire.
For the use of the researcher only:
Date of returning back the questionnaire: ____________________________.
Date of entering the information to the computer: _____________________.
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Appendix Two: Research Questionnaire (Arabic Version)

تقييم البرامج في المؤسسات غير الحكومية الفلسطينية
رقم الستمارة: ـــــــــتاريخ تعبئة الستمارة: ــــــــــــــــــ

المسمى الوظيفي لمعبئ الستمارة: ـــــــــــــــــــــــــــــــ
في حالة الحاجة لمعلومات إضافية أو توضيحات، رقم الهاتف أو البريد اللكتروني لمعبئ الستمارة: 

ـــــــــــــــــــــــــــــــــــــــــــــــــ

:القسم الول
A.1) اختياري اسم المؤسسة: ــــــــــــــــــــــــــــــــــــ(

A.1.1) اختياري الصفحة اللكترونية للمؤسسة: ــــــــــــــــــــــــــ(

A.2:(المنطقة الجغرافية) المقر الرئيسي للمؤسسة 
شمال ضفة وسط ضفة  جنوب ضفة  .القدس 

A.2.1:هل للمؤسسة فروع أخرى في الوطن 
نعم ل 

A.2.2.إذا كانت الجابة نعم، فما هو عدد هذه الفروع (شامل المقر الرئيسي للمؤسسة): ـــــ 
 

A.2.3:أين يتم تنفيذ أنشطة وبرامج المؤسسة 
(الضفة/القطاع)على صعيد وطني عبر الضفة الغربية في المناطق التي يوجد فيها فروع  

للمؤسسة

A.3 :هل المؤسسة مرخصة من قبل وزارة الداخلية الفلسطينية
نعم ل 

A. 3.1الكيان القانوني للمؤسسة (خاص بالمؤسسات المقدسية أو غير المرخصة حتى الن من وزارة  
الداخلية الفلسطينية):

.جمعية خيرية .جمعية تعاونية.مؤسسة إغاثية .مؤسسة تدريب/تأهيل 
مركز دراسات مؤسسة تنموية .مؤسسة حقوقية .مؤسسة ثقافية/أدبية 
.نادي  .غير ذلك (حدد): ــــــــــــــــ. 11 مؤسسة/مركز نسوي .

A.4.متى بدأ النشاط الفعلي للمؤسسة: شهر ـــــ، عام ـــــــ 
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A.5:(يمكن اختيار أكثر من إجابة) ما هي مجالت النشاط الرئيسة للمؤسسة 
. الصحة والصحة النفسية.3. عمل خيري/إغاثة.2. برامج للطفال والطفولة المبكرة.1
.البيئة/المياه.6. التنمية الريفية/الزراعة.5. ثقافية/أدبية/تراث شعبي.4
. قضايا المرأة.9. الديمقراطية وحقوق النسان.8. التدريب والتأهيل (المهني أو الداري).7

. التربية والتعليم.12. البحاث والدراسات.11. أنشطة دعاوية (سياسية/اجتماعية).10
. غير ذلك (حدد):ــ.15. القراض.14. الرياضة.13

A.6هي الفئات المستهدفة من أنشطة المؤسسة (يمكن اختيار أكثر من إجابة): من 
.الطفال .الشباب .المرأة .كبار السن .ذوي الحتياجات الخاصة 

A.7 :ما هو نوع الهيئة المرجعية للمؤسسة 
هيئة عامة مجلس أمناء هيئة إدارية فقط غير ذلك (حدد):ــ

A.7.1:كيف تم اختيار الهيئة الحالية 
النتخاب  التعيينبعضهم بالنتخاب وبعضهم بالتعيين 

A.7.2.متى تم اختيار الهيئة الحالية: شهر ـــــ، عام ـــــــ 

A.8:(يمكن اختيار أكثر من إجابة) ما هي مصادر التمويل الرئيسة للمؤسسة 
 .منظمات دولية.منظمات تنمية تابعة لحكومات غربية .منظمات وحكومات عربية 
 .السلطة الوطنية الفلسطينية.تبرعات أفراد/شركات داخل/خارج فلسطين 

.اشتراكات مساهمات العضاء وأنشطة مدرة للدخل .غير ذلك (حدد):ـــــــــــ 

A.8.1 ــــــــــــــــ.2004-2003 من هي أكبر جهة تمويل خلل عامي:

A.9 (شامل جميع البرامج والنشطة):2004 كم هي الميزانية التشغيلية السنوية للمؤسسة خلل عام 
$ 100,000 أقل من$  250,000 وأقل من $100,000 أكثر من
$  500,000 وأقل من $250,000 أكثر من$  1,000,000 وأقل من $500,000 أكثر من
$ 1,000,000 أكثر من

A.10:ما هو تقييمكم للدور الذي تقوم به مؤسستكم في المجتمع الفلسطيني 
جيد جدا جيد ضعيف 

A.10.1:كيف وصلتم لمثل هذا العتقاد/التقييم 
ــــــــــــــــــــــــــــــــــــــــــــــــــــ
ــــــــــــــــــــــــــــــــــــــــــــــــــــ

ـــــــــــــــــــــــــــــــــــــــــــــــــ
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A.11:هل تقوم المؤسسة بدراسة وتحديد احتياجات وأولويات الفئات المستفيدة قبل تنفيذ برامجها 
نعم ل 

A.11.1 فكيف يتم تحقيق ذلك (يمكن اختيار أكثر من إجابة):نعم إذا كانت إجابة السؤال السابق ،
 .من خلل التصال بالمستفيدين المباشرين وإستمزاج آرائهم
 .من خلل قناعات الهيئة المرجعية و/أو العاملين في المؤسسة ومعرفتهم لحتياجات الفئات المستفيدة

.بالستناد إلى دراسات مسحية ميدانية وإحصاءات علمية مختلفة 
) من خلل تنظيم لقاءات وورش عمل للتخطيط مع المستفيدين وأصحاب الصلة Stakeholders.(
.غير ذلك (حدد):ــــــــــــــــــــــــــــــــــــــــ 

A.12 تنفيذ البرامج (مراقبة ومتابعة ما هو مفهوم المؤسسة لمصطلح Program Monitoring:(
ــــــــــــــــــــــــــــــــــــــــــــــــــــ
ــــــــــــــــــــــــــــــــــــــــــــــــــــ

ـــــــــــــــــــــــــــــــــــــــــــــــــ
A.13) ما هو مفهوم المؤسسة لمصطلح تقييم البرامج Program Evaluation:(

ــــــــــــــــــــــــــــــــــــــــــــــــــــ
ــــــــــــــــــــــــــــــــــــــــــــــــــــ

ـــــــــــــــــــــــــــــــــــــــــــــــــ

A.14) ما أهمية وجود نظام لمراقبة وتقييم البرامج المنفذة في المؤسسة Program Monitoring & 

Evaluation:(
مهم جدا   مهم  غير مهم 

A.15:هل يوجد في المؤسسة شخص أو وحدة متخصصة في موضوع مراقبة وتقييم البرامج التي تنفذ 
نعم ل  

A.15.1 فما هو السبب الرئيسي لعدم ووجود ذلك:ل إذا كانت إجابة السؤال السابق ،
 .ل توجد حاجة لوجود مثل هذا الشخص/الهيئة .تقوم الهيئة المرجعية نفسها بذلك 

.ل توجد موارد مالية كافية لتوظيف هذا الشخص/الهيئة .ل توجد كوادر بشرية مؤهلة لمثل هذا المنصب 
 .نستعين بمستشار خارجي عند ظهور حاجة لذلك:(حدد) غير ذلك  

ـــــــــ.
A.15.2) إذا كانت إجابة سؤال A.15 (فمتى تم توظيف هذا الشخص أو إنشاء هذه الوحدة: نعم ،

شهر ــ، عام ــ.
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A.15.3) إذا كانت إجابة سؤال A.15 (فهل يوجد لهذا الشخص/الوحدة المتخصصة إطار مرجعينعم ،
) Terms of References:ينظم عمله/عملها (
نعم ل 

A.16:هل تقوم المؤسسة بإعداد خطة متابعة وتقييم لكل برنامج قبل أن تقوم بتنفيذه 
نعم ل 

A.16.1) إذا كانت إجابة سؤال A.16 (فمن يقوم بإعداد هذه الخطة:نعم ،
.إدارة المؤسسة .مسئول/مدير البرنامج أو أحد موظفيه
.الشخص/الوحدة المتخصصة في المؤسسة.مستشار خارجي 
غير ذلك (حدد): ـــــــــــــــــــــ

A.16.2) إذا كانت إجابة سؤال A.16 (يمكن اختيار أكثر مننعم) فعلى من تعرض (لمن تقدم) هذه الخطة ، 
إجابة):

 .الهيئة المرجعية .الدارة التنفيذية في المؤسسة.إدارة البرنامج 
.الجهات الممولة .يتم حفظها في الرشيف  .غير ذلك (حدد):ـــ 

A.16.3) إذا كانت إجابة سؤال A.16 (فمتى يتم مراجعة ومناقشة التقدم في تنفيذ هذه الخطة:نعم ،
.ل تتم مراجعتها .(كل ــ أشهر) بشكل دوري 
.عند انقضاء نصف عمر البرنامج .عند انتهاء البرنامج 

A.17 ــــ.2004 و 2003 ما هو عدد البرامج التي تم النتهاء من تنفيذها خلل عامي : 
A.17.1من هذه البرامج وجهة نظر المؤسسة: برنامج ما هو أبرز 

اسم البرنامج
 طبيعة
*البرنامج

 عدد
 المستفيدين
المباشرين

 ميزانية
 البرنامج الكلية

)US($

 أهم مصدر
 لتمويل
البرنامج

 هل تم تقييمه
 خلل أو بعد

تنفيذه

 تاريخ عمل
 التقييم

(شهر/عام)

A.5* الرجاء تحديد طبيعة البرنامج بالستناد إلى سؤال رقم 

ِ
A.17. 2  و2003 وراء اعتبار هذا البرنامج أبرز برنامج نفذته المؤسسة خلل عامي السبب الرئيسيما هو  

2004:
.ميزانيته المرتفعة  .عدد المستفيدين الكبير منه.التغطية الجغرافية الواسعة 
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.اهتمام الممولين الكبير به .الثر الكبير على المستفيدين/المجتمع  .غير ذلك (حدد):ـ 

ملحظة هامة قبل متابعة تعبئة هذه الستمارة:
 ل (أي أنة لم يتم تقييمإذا كانت الجابة في العمود قبل الخير من الجدول السابق 

).6-5 من هذه الستمارة (صفحة فالرجاء الجابة على القسم الثاني فقط البرنامج)
 نعم (أي أنة تم تقييم أما إذا كانت الجابة في العمود قبل الخير من الجدول السابق 

).9-7 من هذه الستمارة (صفحة فالرجاء الجابة على القسم الثالث فقط البرنامج)

 أبرز برنامج نفذتهلم تقم بتقييمخاص بالمؤسسات التي : القسم الثاني

B.1:هل تعتقد أنه كانت هنالك حاجة لتقييم هذا البرنامج 
نعم ل 

B.2) إذا كانت إجابة سؤال B.1 (ورغم ذلك لم يتم تقييمه؛ فما هي المعيقات التي منعت/تمنع القيام بذلك:نعم 
 .نقص الكوادر البشرية العاملة في المؤسسة.نقص الموارد المالية التي تتيح القيام بالتقييم 

.قلة خبرة المؤسسة في موضوع التقييم  .عدم طلب الجهات المانحة القيام بذلك 
.صعوبة ذلك في ظل النتفاضة/الحتلل .غير ذلك (حدد):ــــــــــــــ 

B.3) إذا كانت إجابة سؤال B.1 (فكيف تتأكد المؤسسة من أن البرنامج التي نفذته قد حقق الهدافل ، 
المرجوة منه:

 .من خلل تقارير تقدم العمل
.من خلل التصال بالعاملين في البرنامج 
.عدم حدوث مشاكل أثناء التنفيذ وعدم حصول شكاوي من المستفيدين 
.أثر البرنامج واضح ول يحتاج إلى توضيح 
.غير ذلك (حدد):ـــــــــــــــــــــــ 

B.4:(يمكن اختيار أكثر من إجابة) ما هي الظروف التي تستدعي قيام المؤسسة بتقييم أي من البرامج التي تنفذها 
.عدم التمكن من انجاز الخطط الموضوعة  .تجاوز الميزانيات المرصودة للنشطة
.طلب الجهات المانحة القيام بالتقييم .حدوث خلفات مع المستفيدين أو أصحاب العلقة 
.للستفادة من النتائج في تطوير برامج جديدة في المؤسسة .غير ذلك (حدد): ـــــــــ 

B.5 2004 و 2003 هل قامت المؤسسة بعمل تقييم لي من البرامج الخرى التي قامت بتنفيذها خلل عامي:
نعم ل 
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B.5.1:إذا كانت الجابة نعم، فما هو آخر برنامج تم تقييمه في المؤسسة 

 طبيعةاسم البرنامج
البرنامج*

 عدد
 المستفيدين
المباشرين

 ميزانية البرنامج
$)USالكلية (

 أهم مصدر
متى تم تقييمهلتمويل البرنامج

(شهر/سنة)

A.5* الرجاء تحديد طبيعة البرنامج بالستناد إلى سؤال رقم 

B.5.2) إذا كانت الجابة على سؤال B.5 (فلماذا قامت المؤسسة بعمل هذا التقييم:نعم ،
ــــــــــــــــــــــــــــــــــــــــــــــــــــ
ــــــــــــــــــــــــــــــــــــــــــــــــــــ

ـــــــــــــــــــــــــــــــــــــــــــــــــ
B.5.3) إذا كانت الجابة على سؤال B.5 (فلماذا لم يتم عمل تقييم لباقي برامج المؤسسة:نعم ،

ــــــــــــــــــــــــــــــــــــــــــــــــــــ
ــــــــــــــــــــــــــــــــــــــــــــــــــــ

ـــــــــــــــــــــــــــــــــــــــــــــــــ
B.6:هل تعتقد أن هنالك حاجة لستثمار الموارد البشرية و/أو المالية في تقييم البرامج التي تنفذها المؤسسة 
نعم ل 

B.7:في حالة أنه تم عمل تقييم لي من البرامج التي تم تنفيذها من قبل المؤسسة فما هي النعكاسات التي تتوقعونها 
B.7.1 ايجابية في حالة أن نتائج التقييم كانت:

ــــــــــــــــــــــــــــــــــــــــــــــــــــ
ــــــــــــــــــــــــــــــــــــــــــــــــــــ

ـــــــــــــــــــــــــــــــــــــــــــــــــ
B.7.2 سلبية في حالة أن نتائج التقييم كانت:

ــــــــــــــــــــــــــــــــــــــــــــــــــــ
ــــــــــــــــــــــــــــــــــــــــــــــــــــ

ـــــــــــــــــــــــــــــــــــــــــــــــــ

 أبرز برنامج نفذتهقامت بتقييمالقسم الثالث: خاص بالمؤسسات التي 

C.1:ما هي السباب التي دفعت المؤسسة للقيام بتقييم هذا البرنامج 
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ــــــــــــــــــــــــــــــــــــــــــــــــــــ
ــــــــــــــــــــــــــــــــــــــــــــــــــــ

ـــــــــــــــــــــــــــــــــــــــــــــــــ
C.2) هل تم إعداد إطار مرجعي Terms of References:لعملية التقييم قبل القيام بتنفيذها (
نعم ل 

C.2.1 فمن قام بإعداده:نعم إذا كانت الجابة على السؤال السابق ،
.الدارة التنفيذية في المؤسسة .مسئول/مدير البرنامج 
 .الشخص/الوحدة المتخصصة بالتقييم في المؤسسة .المقيّم/المستشار الخارجي

.المؤسسة والممول .غير ذلك (حدد):ـــــ 

C.3:(يمكن اختيار أكثر من إجابة) أي من مستويات البرنامج تم دراستها وتحليلها أثناء القيام بعملية تقييم البرنامج 
 ) النشطة/المدخلتInputs/Activities). ) المخرجاتOutputs.(

) الهداف Objectives).) الغاية/ات Goals)..جميع ما ذكر 

C.4:(يمكن اختيار أكثر من إجابة) ما هي القضايا الساسية/المحاور التي تم التطرق إليها خلل تقييم البرنامج 
)Validity of Designمنطقية وترابط عناصر البرنامج مع بعضها البعض (.1
)Delivery Processطريقة واليات تنفيذ البرنامج (.2
)Performanceالداء العام للبرنامج (.3
)Relevanceمدى ملئمة البرنامج للحتياجات التي أنشئ من أجلها (.4
)Effectivenessمدى تحقيق الهداف التي أنشئ من أجلها البرنامج (.5
النجاعة في استخدام الموارد المتاحة للوصول إلى نتائج ومخرجات البرنامج (.6

Efficiency(
)Sustainabilityاستدامة أنشطة البرنامج بعد انتهاء التمويل الخارجي (.7
السباب التي أثرت على تحقيق منجزات البرنامج (العلقة السببية بين المدخلت والمخرجات)(.8

Causality(
)Unanticipated resultsالنتائج غير المتوقعة والتي نتجت عن تنفيذ البرنامج (.9

)Alternative strategiesالستراتيجيات البديلة التي أمكن تنفيذ البرنامج بها (.10
)Impactالثر التنموي للبرنامج (.11
 غير ذلك.12

(حدد):ــــــــــــــــــــــــــــــــــــ.

C.5:(يمكن اختيار أكثر من إجابة) ما هي الوسائل التي استعملت لجمع المعلومات المتعلقة بالتقييم 
 .تعبئة استبانه من قبل المستفيدين.الزيارات الميدانية لمناطق تنفيذ البرنامج ومقابلة المستفيدين 
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 .دراسة ومراجعة وثائق وملفات البرنامج .تنظيم مجموعات عمل مركزة للمستفيدين وأصحاب الصلة 
 .دراسة حالت مختارة وتحليلها.غير ذلك (حدد):ــــــــــــــــــ 

C.6:متى تم القيام بتقييم هذا البرنامج 
.بعد فترة من البدء بتنفيذه .(كل ـــ أشهر) بشكل دوري .بعد انقضاء نصف عمر البرنامج 
) أشهر).6-1 بعد النتهاء من تنفيذه .(أشهر أو سنوات) فترة من النتهاء من تنفيذه 

C.7:من كان المسئول عن عملية تقييم البرنامج 
.مقيّم معيّن من قبل الممول .موظفو المؤسسة من خارج البرنامج .موظفو البرنامج 
.تعاقدت المؤسسة مع مستشار خارجي لعمل التقييم .غير ذلك (حدد):ـــــــــ 

C.8:هل تم إشراك المستفيدين والمشاركين في البرنامج في عملية التقييم 
نعم ل 

C.8.1 فكيف تم إشراكهم (يمكن اختيار أكثر من إجابة):نعم إذا كانت الجابة على السؤال السابق ،
.قام العاملون في البرنامج بنقل آرائهم 
.تم التحدث معهم والستماع إلى أرائهم خلل مشاركتهم في النشطة 
.قام المستفيدون بتعبئة استمارة لتقييم البرنامج/النشاط الذي شاركوا فيه 
.تم دعوتهم للمشاركة في مجموعات عمل مركّزه لتقييم البرنامج/النشاط الذي شاركوا فيه 
.(دراسة حالت) تم اختيار بعضهم بشكل عشوائي وتحليل مدى استفادتهم من البرنامج 
.غير ذلك (حدد):ــــــــــــــــــــــــــ 

C.9:في أية لغة تم كتابة تقرير تقييم البرنامج 
عربي  إنجليزيلغة أخرى 

C.9.1:إذا كتب تقرير التقييم بلغة غير العربية، فهل تم/سيتم ترجمته إلى اللغة العربية 
 نعمل .(الملخص التنفيذي...الخ) بعض أجزاءه 

C.10:(يمكن اختيار أكثر من إجابة) لمن قدمت أو ستقدم نتيجة هذا التقييم 
.إلى الهيئة المرجعية .إلى الجسم الداري/التنفيذي .إلى العاملين في البرنامج/المؤسسة 
.إلى الجهات الممولة .تم/سيتم نشرها على المل لطلع المستفيدين والمشاركين وأصحاب الصلة 
.غير ذلك (حدد):ــــــــــــــــــــــــــ 

C.10.1:إذا كانت النتائج قدمت أو ستقدم إلى أي من هذه الجهات، فما هو هدف المؤسسة من تقديمها 
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ــــــــــــــــــــــــــــــــــــــــــــــــــــ
ــــــــــــــــــــــــــــــــــــــــــــــــــــ

ـــــــــــــــــــــــــــــــــــــــــــــــــ
C.10.2:في حالة أنة تم/سيتم نشر نتائج التقييم على المل ، فأين تم/سيتم نشرها 

ــــــــــــــــــــــــــــــــــــــــــــــــــــ
ــــــــــــــــــــــــــــــــــــــــــــــــــ

C.11:كم كانت تكلفة القيام بتقييم هذا البرنامج بالنسبة لميزانيته الكلية 
  من الميزانية.1أقل من %  من الميزانية.3% وأقل من 1أكثر من %

 من الميزانية.5% وأقل من 3 أكثر من % من الميزانية؟.5 أكثر من %

C.11.1:هل تم صرف هذه التكلفة من ميزانية البرنامج 
نعم ( تم تغطية تكلفة التقييم من قبل ـــــــــــــ) ل 

C.12 :ما هي المشاكل والعقبات التي تواجه المؤسسة أثناء القيام بتقييم هذا البرنامج
ــــــــــــــــــــــــــــــــــــــــــــــــــــ
ــــــــــــــــــــــــــــــــــــــــــــــــــــ

ـــــــــــــــــــــــــــــــــــــــــــــــــ
C.13البرامج الخرى التي تم النتهاء من تنفيذها خلل عاميجميع، هل قامت المؤسسة بتقييم  بشكل عام  
:2004 و 2003

.نعم .ل .تم النتهاء من برنامج واحد فقط 

C.13.1  ؛ فما هي المعيقات التي منعت/تمنع المؤسسة من تقييملإذا كانت الجابة على السؤال السابق ، 
باقي البرامج:

.نقص الكوادر البشرية العاملة في المؤسسة .نقص الموارد المالية التي تتيح القيام بالتقييم 
.قلة خبرة المؤسسة في موضوع التقييم  .عدم طلب الجهات المانحة القيام بذلك 
.صعوبة ذلك في ظل النتفاضة/الحتلل .غير ذلك (حدد):ـــــــــــــ 

C.13.2  إذا كانت إجابة سؤالC.13 فهل تم عمل هذه التقييمات بنفس السلوب الذي اتبع في تقييم هذانعم ، 
 ل نعمالبرنامج: 

C.14 على2004 و2003 ما هي النعكاسات اليجابية والسلبية لتقييمات البرامج التي حصلت خلل عامي  
المؤسسة:

ــــــــــــــــــــــــــــــــــــــــــــــــــــ
ــــــــــــــــــــــــــــــــــــــــــــــــــــ

ـــــــــــــــــــــــــــــــــــــــــــــــــ
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شكرا لكم على الجهد والوقت الذي بذلتموه في تعبئة هذه الستمارة.
لستعمال الباحث فقط:

 تاريخ إرجاع الستمارة: ــــــــــ   تاريخ إدخالها إلى الحاسوب:
ـــــــــــــــ
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Appendix 3: Questionnaire’s cover letter to PNGOs from researcher

التاريخ:ـــــــــــ 

. المحترمين                                                      السادة:
حضرت مدير/ة المؤسسة المحترم/ة

  
تحية طيبة وبعد؛

.الموضوع: طلب تعبئة استمارة من أجل القيام ببحث علمي خاص برسالة الماجستير

 أنا أمجد أمين غوشه أعمل منسق مشاريع في جمعية الشبان المسيحية/برنامج تحسين قدرات المجتمــع. أدرس ماجســتير إدارة
 العمال في جامعة بيرزيت، وأقوم حاليا بالعداد لرسالة الماجستير حول "أنظمة تقييم البرامج في المؤسسات الهلية الفلسطينية"
 تحت إشراف د. غريس خوري. خلل هذا البحث سأقوم بعمل دراسة ميدانية لعدد من المنظمات الهليــة الفلســطينية للطلع

على أوضاعهم فيما يتعلق بتقييم البرامج التي يقومون بتنفيذها.

ــطينية  الهدف العام من هذا البحث الذي هو تحليل ظروف تقييم البرامج التي تم النتهاء من تنفيذها في المؤسسات الهلية الفلس
ــذا2004 و 2003خلل عامي   . وذلك بهدف معرفة البرامج التي تم تقييمها خلل أو بعد تنفيذها والسباب التي تدفع لعمل ه

 التقييم وكيفية تنفيذه وفوائده على المؤسسة، وفي المقابل معرفة السباب التي تحــول دون قيــام بعــض المؤسســات الهليــة
الفلسطينية بتقييم البرامج التي تنفذها.

 ومن أجل تسهيل عملية التعبئة، والتأكد من أن جميع المؤسسات الهلية الفلسطينية تنطلق من نفس المفهوم أثناء التعبئة؛ أود أن
 مجموعة من الفعاليات المخططة والمبرمجة والمتناسقة فيما بينها تعملأقوم بتعريف مفهوم "البرنامج" بشكل مبسط حيث أنه "

".مجتمعة على تحقيق هدف/أهداف محددة بمعايير معلومة وضمن الموارد المتاحة وبإطار زمني محدد

 وفي النهاية ل بد أن أشير إلى أن نتائج هذا البحث ستكون بمثابة دفعة إضافية إلى جهود مؤسستكم الحثيثة في الرتقاء بمستوى
ــذه ــات ه ــع بيان  الخدمات المقدمة لشعبنا الفلسطيني من أجل تحسين واقع وظروف حياته. مع التأكيد على أنه سيتم التعامل م
 الستمارة بسرية تامة، وأن المعلومات الواردة خللها سوف تستخدم فقط لغراض البحث العلمي، راجيا أن يتم تعبئتها من قبل

الدارة العليا في المؤسسة.

ملحظة: مرفق طيه رسالة من جامعة بيرزيت حول الموضوع.
وتفضلوا بقبول فائق الحترام

غوشه   أمين أمجد
Mobile: 0545-615534
Tel: 02-295 9987
Fax: 02-295 9986
aghosheh@east-jerusalem-ymca.org
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